
SOLICITATION, OFFER, 1. SOLICITATION NO. 2. TYPE OF SOLICITATION 3. DATE ISSUED PAGE OF PAGES

AND AWARD NNK14511688R SEALED BID (IFB) May 14, 2014 1 of 134

(Construction, Alteration, or Repair) X NEGOTIATED (RFP)

IMPORTANT — The “offer” section on the reverse must be fully competed by offeror.

4 CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.

TBD 4200511688 PCN 98959, Replace LOX Vaporizer

7. ISSUED BY: CODE OP-ES 8. ADDRESS OFFER TO:

JOHN F. KENNEDY SPACE CENTER, NASA
PROCUREMENT OFFICE CODE: OP-ES
KENNEDY SPACE CENTER, FL 32899

JOHN F. KENNEDY SPACE CENTER, NASA
PROCUREMENT OFFICE CODE: OP-ES
Bldg N6-1009 (CIAO), Attn: Randall A. Gumke
KENNEDY SPACE CENTER, FL 32899

9. FOR INFORMATION
CALL:

A. NAME

Randall Gumke, Contract Specialist
B. TELEPHONE NO. (Include area code) (NO COLLECT CALLS)

(321) 867-3322

SOLICITATION

NOTE: In sealed solicitations “offer” and “offeror” mean “bid” and “bidder”.

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, Identifying no., date):

The contractor shall furnish all labor, equipment, materials and related activities necessary for the replacement of an existing
LOX vaporizer.

11. The Contractor shall begin performance within ( * ) calendar days and complete it within ( * ) calendar days after receiving

[ ]award, [ X ] notice to proceed. This performance period is [ X ] mandatory, [ ] negotiable (See __*See Article F.1b_________________.)

12A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND
PAYMENT BONDS. (If "YES," indicate within how many calendar days after award
in item 12B.)

12B. CALENDAR DAYS

YES 10 calendar days

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A. Sealed offers in original and 1 copies to perform the work required are due at the place specified in Item 8 by 3:00 PM
local time June 17, 2014. If this is a sealed bid solicitation, offers will be publicly opened at that time. Sealed envelopes
containing offers shall be marked to show the offeror’s name and address, the solicitation number, and the date and time
offers are due.

B. An offer guarantee is required.

C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in
full text or by reference.

D. Offers providing less than 60 calendar days for Government acceptance after the date offers are due will not be
considered and will be rejected.

NSN 7540-01-155-3212 1442-102 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA

FAR (48 CFR) 53.236-1(d) KSC/OP (12/91)



OFFER (Must be fully completed by offeror)
14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code) 15 . TELEPHONE NO. (Include area code)

16. REMITTANCE ADDRESS (Include only if different than item 14)

CODE FACILITY CODE
17. The offeror agrees to perform the work required at the prices below in strict accordance with the terms of this solicitation, if this offer is accepted by the Government
in writing within _____________________ calendar days after the date offers are due . (Insert any number equal to or greater than the minimum requirement stated
in Item 13D. Failure to insert any number means the offeror accepts the minimum in Item 13D.

AMOUNTS

TASK 1 (Base Bid) Replace a LOX Vaporizer with a GFE LOX Vaporizer $___________________

OPTION 1 Clean, Install & Test a Second GFE LOX Vaporizer $___________________

18. The offeror agrees to furnish any required performance and payment bonds.
19. ACKNOWLEDGEMENT OF AMENDMENTS

(The offeror acknowledges receipt of amendments to the solicitation - give number and date of each)

AMENDMENT NO.

DATE
20A . NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER
(Type or Print)

20 B. SIGNATURE 20C. OFFER DATE

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

CLIN DESCRIPTION UNIT UNIT PRICE

0001 TASK 1 (Base Bid) Replace a LOX Vaporizer with a GFE LOX Vaporizer 1 JOB $__________________

0002 OPTION 1 Clean, Install & Test a Second GFE LOX Vaporizer 1 JOB $__________________

TOTAL AWARD $ _____________________

22. AMOUNT (TOTAL AWARD)

$ _______________________________

23. ACCOUNTING AND APPROPRIATION DATA

4200511688

24. SUBMIT INVOICE TO ADDRESS SHOWN IN
(4 copies unless otherwise specified)

ITEM

27
25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO

[ ] 10 U.S.C. 2304(c) ( ) [ ] 41 U.S.C. 253(c) ( )
26. ADMINISTERED BY CODE OP-ES 27. PAYMENT WILL BE MADE BY

JOHN F. KENNEDY SPACE CENTER, NASA
PROCUREMENT OFFICE CODE: OP-ES
KENNEDY SPACE CENTER, FL 32899

NASA Shared Services Center (NSSC)
Financial Management Division (FMD) – Accounts Payable
Bldg 1111, C. Road
Stennis Space Center, MS 39529

CONTRACTING OFFICER WILL COMPLET ITEM 28 OR 29 AS APPLICABLE

[ ] 28. NEGOTIATED AGREEMENT Contractor is required to sign this
document and return ______ copies to issuing office.) Contractor agrees to
furnish and deliver all items or perform all work requirements identified on
this form and any continuation sheets for the consideration stated in this
contract. The rights and obligations of the parties to this contract shall be
governed by (a) this contract award, (b) the solicitation, (c) the clauses,
representations, certifications, and specifications incorporated by reference
in or attached to this contract.

[ ] 29. AWARD (Contractor is not required to sign this document.) Your offer
on this solicitation is hereby accepted as to the items listed. This award
consummates the contract, which consists of (a) the Government solicitation
and your offer, and (b) this contract award. No further contractual document
necessary.

30A . NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN
(Type or Print)

31A. NAME OF CONTRACTING OFFICER (Type or Print)

30B . SIGNATURE 30C. DATE 31B. UNITED STATES OF AMERICA

BY

31C. AWARD
DATE

GPO : 1985 0 - 469-796 STANDARD FORM 1442 BACK (Rev. 4-8)
KSC/OP (12/91)
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B.1 CONSTRUCTION SERVICES AND PRICES

Line Item Description Unit Total

0001 Task 1 – Replace a LOX Vaporizer with a GFE LOX
Vaporizer

Job $ TBD

0002 Option 1 – Clean, Install & Test a Second GFE LOX
Vaporizer

Job $ TBD

TOTAL $ TBD

B. 2 NFS 1852.216-78 FIRM FIXED PRICE (DEC 1988)

The total firm fixed price of this contract is TBD.

B.3 PROJECT DELIVERABLES

Incidental deliverables (manuals, reports, plans, and other written documentation) to be provided
under this contract are identified in Section J, Attachment J-A, Project Deliverables. The costs
associated with providing the data in Attachment J-A is included in the firm-fixed price of the
awarded contract. Nothing contained in Attachment J-A shall relieve the Contractor from
furnishing data called for by, or under the authority of, other provisions of this contract, which are
not identified and described in Attachment J-A.
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C. 1 SCOPE OF WORK

The Contractor shall furnish all management, supervision, labor, transportation, facilities, materials,
tools, disposal, coordination of subcontractors, documentation, and equipment (except any property
including utilities as may be specified in the Schedule to be Government-Furnished) and perform all work
for the Task(s) named below, and as defined in the Technical Documentation listed below entitled
"Contract Drawings, Maps and Specifications," and in accordance with the terms and conditions of this
Contract, and within the performance schedule set forth in FAR clause 52.211-10 entitled
"Commencement, Prosecution, and Completion of Work."

Line Item Description
0001 Task 1 – Replace a LOX Vaporizer with a GFE LOX Vaporizer

0002 Option 1 – Clean, Install & Test a Second GFE LOX Vaporizer

C. 2 CONTRACT DRAWINGS, MAPS, SPECIFICATIONS, AND/OR STATEMENTS OF
WORK

(a) Five sets of full scale contract drawings, maps, specifications, and/or statements of work (excluding
applicable publications incorporated into the technical provisions by reference), plus one CD or DVD
containing electronic, portable document format (PDF) versions, will be furnished at award to the
Contractor without charge. The work shall conform to the following contract drawings, maps,
specifications, and/or statements of work, attached hereto and made a part hereof:

Specification 79K39359 Rev A, titled “Replace LOX Vaporizer, LC39B”, dated April 15,
2014, pages 1 through 222.

Drawing 79K39358 Rev A, titled “Replace LOX Vaporizer, LC39B”, dated April 15, 2014,
sheets 1 through 34.

(b) Addenda to Specifications, Drawings, Maps, and/or Statements of Work:

1. Drawing 79K39358, Sheets M-101 and M101A, Note 1 – Revise note to read:
“CONTRACTOR SHALL INSTALL AND ASSEMBLE THE TWO GFE VAPORIZERS.
EACH VAPORIZER ASSEMBLY WEIGHS 34,006 LB TOTAL. THE HEAVIEST
VAPORIZER COMPONENT IS THE SUPERHEATER WITH A DRY WEIGHT OF
22,750 LB. VAPORIZER COMPONENTS SHALL BE LIFTED AND HANDLED IN
ACCORDANCE WITH SPECIFICATION SECTION 40 05 13. THE VAPORIZERS
WILL BE DELIVERED TO THE PARKING AREA ADJACENT TO THE LO2
STORAGE TANK (SEE SHEET V-003). THE CONTRACTOR SHALL BE
RESPONSIBLE FOR THE UNLOADING OF THE VAPORIZERS AND
TRANSPORTATION TO THE PROJECT SITE. ASSEMBLY SHALL BE REQUIRED.
COMPONENTS TO BE ASSEMBLED INCLUDE: TWO LARGE UNITS WHICH ARE
THE BOILER AND THE SUPERHEATER, THE LIQUID-VAPOR SEPARATOR, AND
THREE INTERCONNECTING PIPE ASSEMBLIES WITH MISCELLANEOUS
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BRACKETS, GASKETS AND FASTENERS. VAPORIZERS ARE MANUFACTURED
BY MCCRYO, REFERENCE DRAWING 1107-10000 (SEE ATTACHED J-G)”.

2. Drawing 79K39358, Sheet S-501, Flag Note 7– Revise note to read:
“THE CONFIGURATION SHOWN INCLUDES THE BASE BID AND BID OPTION
001. THE BASE BID SHALL INCLUDE THE INSTALLATION OF THE SOUTHERN
VAPORIZER AS DETAILED ON THIS SHEET. THE BASE BID FOR THE
NORTHERN VAPORIZER SHALL ONLY INCLUDE THE INSTALLATION OF THE
CONCRETE FOUNDATIONS (THE GROUT, BASE PLATES, AND ANCHOR BOLTS
SHALL BE OMITTED FROM THE BASE BID)”.

(c) "Or Equal" Items”

Throughout the Technical Specifications and on the drawings of this contract, where certain
manufacturers’ trade names and model numbers are specified and followed by the term "or equal," the
manufacturer's name and data as specified shall represent the minimum standard type, quality, and
capacity acceptable for incorporation into the work covered by this contract. The products of other
manufacturers will be considered as being acceptable, provided that such products fully meet or exceed all
minimum structural or use and operational features of the particular manufacturers’ items as specified,
and provided that the other manufacturers’ items is easily interchangeable and can be adequately
incorporated within the allocated space in the building or structure. In all cases, the acceptability of "or
equal" items shall be at the Contracting Officer's discretion, based upon approval data submitted by the
Contractor in accordance with the requirements under Shop Drawings herein.

(d) Omissions from the drawings or specifications, or the omission or misdescription of details of work
which are manifestly necessary to carry out the intent of the drawings and specifications, or which are
customarily performed, shall not relieve the Contractor from performing such omitted or misdescribed
details of the work but they shall be performed as if fully and correctly set forth and described in the
drawings and specifications.

(e) The Contractor shall check all drawings furnished him immediately upon their receipt and shall
promptly notify the Contracting Officer of any discrepancies. Figures marked on drawings shall in
general be followed in preference to scale measurements. Large scale drawings shall in general govern
small scale drawings. The Contractor shall compare all drawings and verify the figures before laying out
the work and will be responsible for any errors which might have been avoided thereby.

C. 3 REQUEST FOR INFORMATION/CLARIFICATION (RFIC)

The Contractor shall promptly report to the Contracting Officer all problems or conflicting
technical information encountered during the contract performance so that the Government may
provide solutions or appropriate direction. Such problems shall be reported on KSC Form No. 8-
268, "Request for Information/Clarification," to be provided by the Government. A copy of each
RFIC will be provided to the Contracting Officer’s Representative (COR) concurrently with the
transmittal to the Contracting Officer. The Contractor shall log and control each Request for
Information/Clarification (RFIC), including those generated by subcontractors.
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C. 4 DEVIATIONS AND WAIVERS

(a) When the Contractor proposes to perform work which does not conform to the requirements of
the applicable contract drawings and specifications, the Contractor shall submit to the
Contracting Officer for approval, a written request for deviation or request for waiver on the
nonconforming work.

(b) All requests by the Contractor shall be submitted on KSC Form 8-69 (Contractor Request to
Use Nonconforming Parts or Material) fully executed including an offer of consideration to the
Government. The request must be technically supported by justification, rationale, design
considerations, calculations and other data which permits ready and conclusive evaluation by
the Government as to acceptability or nonacceptability.

(c) Where a requested deviation or waiver on a particular aspect of the work has a relation to, or
affects, other aspects of the work, those other aspects of the work shall be clearly identified
and referenced. And, if the requested deviation or waiver necessitates a deviation or waiver on
other aspects, requests for all such deviations and waivers must be submitted concurrently.

(d) Any request not submitted in strict accordance with this provision will not be considered.
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D.1 NASA FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 18) CLAUSES
INCORPORATED BY REFERENCE

NFS 1852.245-74 IDENTIFICATION AND MARKING OF GOVERNMENT
EQUIPMENT (JAN 2011)

Fill-in: (e) Transportation Officer, NASA
c/o ISC Warehouse, Bldg M6-744
Kennedy Space Center, FL 32899
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E. 1 LISTING OF FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) CLAUSES
INCORPORATED BY REFERENCE

FAR 52.246-12 INSPECTION OF CONSTRUCTION (AUG 1996)

E. 2 NASA FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 18) CLAUSES
INCORPORATED BY REFERENCE

NFS 1852.246-72 MATERIAL INSPECTION AND RECEIVING REPORT (AUG 2003)

Fill in: (a) At the time of each delivery to the Government under this
contract, the Contractor shall furnish a Material Inspection and
Receiving Report (DD Form 250 series) prepared in three
copies, an original and two copies.

E. 3 BASIC INSPECTION SYSTEM

Pursuant to FAR Clause 52.246-12, entitled "Inspection of Construction," the Contractor shall
maintain and implement a basic inspection system as identified below:

(a) Definitions:

"Inspection" means examining and testing supplies or services (including, when
appropriate, raw materials, components, and intermediate assemblies) to determine
whether they conform to contract requirements.

"Testing" means that element of inspection that determines the properties or elements,
including functional operation of supplies or their components, by the application of
established scientific principles and procedures.

"Independent Testing Laboratory" means an independent organization, accepted by the
Contracting Officer, engaged to perform specific inspections or tests of the work, either
at the site or elsewhere, and report the results of these inspections or tests.

(b) The inspection system shall be documented to ensure and provide objective evidence
of quality control in the form of records of inspections and test results. The system
shall also ensure that nonconforming articles or materials are discovered, documented,
and controlled through effective remedial and preventive actions.

The Contractor may use, at his option, in whole or in part, his existing higher level
inspection system or quality assurance program provided such system is revised and
identified to the requirements below.

(c) The Contractor shall provide a narrative description of an inspection system which
provides for compliance with the quality requirements and technical criteria of the
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contract.

(1) The description shall be submitted for review by the Contracting Officer not
later than 7 days after contract award.

(2) The description shall address each of the Basic Inspection System
Requirements identified in paragraph (d) below. This submittal shall address
both the general inspection system that will be used during the performance of
all work under the contract, including but not limited to those items identified
under paragraphs d(1), d(2)(iv), d(2)(v), and d(2)(vi) below.

(d) Basic Inspection System Requirements: The Contractor shall describe how each of the
following requirements is to be satisfied and what records will be maintained, both on-
site and offsite.

(1) The Contractor shall identify the individual responsible for on-site contact and
communication relative to implementation and operation of the inspection
system. The name of this individual shall be provided, in writing, to the
Contracting Officer’s Representative (COR).

(2) Standard requirements:

(i) A purchasing control system which ensures that all purchasing
documents, including those of subcontractors and suppliers, are
traceable to the drawings, specifications, and approved submittal
requirements.

(ii) A receiving inspection system with documented evidence of Contractor
inspection traceable to the procurement documents.

(iii) A system of controls and records for handling, recording, identification
and disposition of nonconforming articles and materials.

(iv) A system of identification of inspections required by each specific
section of the specifications and drawings and what records will be
maintained.

(v) Identification of tests to be performed, including test procedures, test
records, and the independent testing organization(s) be utilized.

(vi) Additional requirements (if included in the drawings, specifications, or
contract provisions):

(A) Certification or recertification of personnel and qualification of
procedures.
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(B) Management and accountability of Government furnished
equipment, components, or materials.

(C) Calibration of inspection test gages, tools, measuring
instruments, and independent laboratories to be utilized.

E. 4 SYSTEMS ACCEPTANCE AND TESTING

Pursuant to FAR 52.246-12 "Inspection of Construction"; systems tests shall be performed as
described below.

(a) SYSTEMS

Systems tests shall be performed on fire protection, fire suppression, HVAC,
compressed air and all other assemblies of components which must be tested as an
inter-related whole to verify proper functioning.

(b) SYSTEM TEST PROCEDURES

A test procedure and a recording form which documents every step of the system test
shall be submitted for approval under the terms of the "Shop Drawings" clause of this
contract. Test procedures must be approved prior to requesting a date for testing.
Each step in the test procedure shall be witnessed by the Contracting Officer's
Representative who shall then date and sign the approved recording form for each step
witnessed.

The procedure shall consist of step by step instructions for testing all specified system
parameters, system components, and proper overall functioning of the system.

(c) SYSTEM TESTING AND ACCEPTANCE

The following tests shall be performed by the Contractor in strict accordance to the
approved test procedure described above.

(1) Functional Test -- This shall be an "in house" test to verify proper installation
and functioning of the system and its components. This functional test shall be
performed in the presence of Government inspectors and shall be repeated until
the Contractor can perform one full test without device or system malfunction.

(2) System Acceptance Test -- After successful completion of the functional testing
the system shall be tested formally with full documentation using the previously
approved recording form. The Contractor shall notify the Contracting Officer,
in writing, forty eight (48) hours prior to system acceptance testing. The
appointed Contracting Officer Representative will witness, date and stamp each
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test in the procedure. Acceptance of the system will be based upon the written
approval of the Contracting Officer’s Representative.

Note: For work involving fire detection and suppression systems, additional testing &
acceptance requirements are described in project technical specifications

The contractor shall use the following form for transfer of fire alarm / fire suppression
systems from the government to the contractor:
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KSC - TRANSFER OF RESPONSIBILITY
FROM:
ISC FIRE PROTECTIVE SYSTEMS – KSC, K6-1446A / KSC-326 Ph. 321-861-4681 / 4683

TO: __________________COMPANY: ____________________ EFFECTIVE DATE: ________________

ADDRESS ___________________________________________ PHONE # __________________________

EMERGENCY CONTACT: ____________________________ PHONE # __________________________

SYSTEM: __________________________________________________________________________________

WON #: ____________________________________________________________________________________

SYSTEM STATUS: OPERATIONAL * PARTIALLY FUNCTIONAL * OUT OF SERVICE
(* Indicate Below)

TRANSFER OF: ENTIRE SYSTEM *PARTIAL (Explain Below)

REASON FOR TRANSFER:
__________________________________________________________________________________

CONDITIONS OF TRANSFER: The assignee agrees to the responsibility of the following:
Coordination of work on the transferred system described above with the COR. Assignee is
responsible for documenting existing system condition prior to transfer. Assignee also agrees to
implement safety plans and alternate workaround procedures that facilitate reporting of
emergency/fire/security situations, when applicable. The assignee will assure that any and all
modifications, installations and changes to the system are in compliance with the contract
documents. The assignee assumes responsibility for returning the system/equipment in an
operationally ready state and agrees to demonstrate through functional test, that the system has
been installed in accordance with contract specifications and drawings.

Name: _______________________ Signature: _______________________ Dated: _______________________
[Assignee]

Name: _______________________ Signature: _______________________ Dated: _______________________
[ISC Fire Protective Systems Representative]

Name: _______________________ Signature: _______________________ Dated: _______________________
[COR]

NOTE: A COPY OF THIS TRANSFER SHALL BE POSTED IN OR ATTACHED TO THE
SYSTEM/EQUIPMENT BEING TRANSFERRED.
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The contractor shall use the following form to communicate readiness for Preliminary Fire Alarm Testing:

CONTRACTOR READINESS AFFIRMATION – For “Preliminary” Fire Alarm Testing
NASA Contract Number: _______________________________

Instructions: The Prime Contractor is responsible to ensure the fire alarm system is “ready” for formal preliminary
testing. Circle the proper response and write the date completed. Any ‘No’ response would typically prevent
submission of the form.

CONTRACT #: ______________ LOCATION/FACILITY:__________________FACILITY #____________

(circle) Date

Yes No N/A ______ Conduit & wiring is complete. Includes continuity/insulation resistance tests &
wiring labeling.

Yes No N/A ______ All fire alarm devices are installed.

Yes No N/A ______ Auxiliary functions are connected and known to be operational. Example: AHU
shutdown

Yes No N/A ______ Fire alarm panel program, specific to this job, is loaded and operational.

Yes No N/A ______ All troubles, ground faults, etc. have been removed; system is effectively
NORMAL.

Yes No N/A ______ Fire alarm vendor/subcontractor conducted a “contractor checkout” of the fire
alarm system, with completion on this date: ___________________ which
included testing of a sample of inputs and outputs. Example: rang bells to verify
operation in temporal-three pattern, tested 5% of all devices, verified AHU shutdown,
verified FACP switched to battery upon loss of 120VAC, etc.

Yes No N/A ______ NFPA 72 Record of Completion form is started for the installation.

Yes No N/A ______ System drawings are available for addition of “red-lines”

Yes No N/A ______ Support needed for successful completion of the Preliminary Test has been
identified in writing to the Contracting Officer. Examples: support to test existing
fire suppressions systems, elevator crew support, HVAC crew support, security system
crew support to verify mag-locks are de-energized, etc.

The undersigned attests that the subject fire alarm system is ready for PRELIMINARY TEST;

Name:__________________________________ Signature:__________________________________________
[Prime Contractor Representative]

Form Completion Date: __________________ Proposed Preliminary Test Date(s):_____________________

Transmit this form per submittal schedule in the contract.
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Nothing in this clause shall relieve the requirements of FAR 52.246-12, "Inspection of Construction."

E. 5 CONCRETE PLACEMENT INSPECTION AND PLAN

All forms, reinforcement and embedded items shall be placed and ready for inspection 24 hours to
48 hours prior to any concrete placement. After Government inspection of forms and embedded
items and at least 24 hours before concrete placement the Contractor shall meet with the
Contracting Officer's Representative and provide a written plan for concrete placement including
the following information:

(a) Volume of concrete to be placed and calculations used in determining volume.

(b) Verification from concrete supplier of volume of concrete to be delivered and delivery
date.

(c) Labor breakdown for crew to be used on concrete placement and finishing.

(d) Equipment to be used during placement and finishing.

The Contractor's plan for concrete placement must be approved by the Contracting Officer's
Representative prior to placement of concrete. The Government reserves the right to waive the
above requirement for placement of less than 3 cubic yards. The Contractor shall place no
concrete without an approved concrete placement plan or a written waiver from the Contracting
Officer.

E. 6 FINAL INSPECTION AND ACCEPTANCE

Final inspection and acceptance of all work under this contract will be conducted by the
Contracting Officer’s Representative (COR). Upon satisfactory completion of the contract, the
Contractor shall be paid the fixed-price value of the contract, less the amount of any progress
payments made under FAR Clause 52.232.5, Payments Under Fixed-Price Construction Contracts.

NOTE: For planning purposes, the contractor shall include a line item in the schedule of
values and progress schedule for completion of punch-list items, site clean-up,
demobilization and final construction (as-built) drawings. The amount of this line item shall
be equal to 10% of the contract value or $100,000, whichever is less. The Government will
not pay final invoices for this amount until all punch-list, site clean-up, and demobilization
activities are complete; final construction drawings are delivered; and final acceptance is
made on DD Form 250, Material Inspection and Receiving Report.
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F. 1 LISTING OF FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) CLAUSES
INCORPORATED BY REFERENCE

FAR 52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION
OF WORK (APR 1984)

Fill ins:

(a) The Contractor shall be required to (a) commence work under this contract
within five (5) calendar days after the date the Contractor receives the notice
to proceed.

(c) complete the entire work ready for use not later than “see table below”
calendar days after the date the contractor receives the notice to proceed for
the Base Bid

Contract
Line Item

Time Stated for Completion

TASK 1
(BASE BID)

248 Calendar days after Notice to Proceed for the Base
Bid is issued

OPTION 1 268 Calendar days after Notice to Proceed for the Base
Bid is issued

FAR 52.242-14 SUSPENSION OF WORK (APR 1984)

F. 2 KSC 52.211-92 WORK PERIOD (MAR 2002)

Contractor's work day will be limited to first shift 7:00 A.M. to 3:30 P.M, on Monday through
Friday only. Any other work period will require special/ written approval from the Contracting
Officer seven (7) days in advance of proposed change in work periods.

F. 3 PLACE OF PERFORMANCE

This is a firm-fixed price construction contract for Replace LOX Vaporizer, LC 39B.

F. 4 DOWNTIME AND EXCAVATION HOLDS

For the purposes of this contract, the Contractor shall allow in his bid for a maximum of 25 days
during which all construction activities will be prohibited. In addition the Contractor shall allow
for a maximum of 4 days during which all excavation and other subsurface activities will be
prohibited but other construction activities will be allowed. The Government will provide twenty-
four hour notice each time these restrictions are invoked.
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G. 1 NASA FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 18) CLAUSES
INCORPORATED BY REFERENCE

NFS 1852.242-70 TECHNICAL DIRECTION (SEP 1993)

NFS 1852.245-71 INSTALLATION – ACCOUNTABLE GOVERNMENT
PROPERTY (JAN 2011)

Fill-In (c)(1): “None”.

Fill-In (c)(3): “See Article J-B-22, Government Property to
Be Installed by the Contractor”.

Fill-In (c)(7): “None”

NFS 1852.245-73 FINANCIAL REPORTING OF NASA PROPERTY IN
THE CUSTODY OF CONTRACTORS (JAN 2011)

Fill-In (3): OP-OS-IP
Industrial Property Officer
Kennedy Space Center, Fl 32899

NFS 1852.245-75 PROPERTY MANAGEMENT CHANGES (JAN 2011)

NFS 1852.245-76 LIST OF GOVERNMENT PROPERTY FURNISHED
PURSUANT TO FAR 52.245-1 (JAN 2011)

Fill-In (1): “Attachment J-B, Article J-B-22, Government
Property To Be Installed by the Contractor”.

Fill-In (2): “LC 39B”

NFS 1852.245-78 PHYSICAL INVENTORY OF CAPITAL PERSONAL
PROPERTY (JAN 2011)

NFS 1852.245-82 OCCUPANCY MANAGEMENT REQUIREMENTS
(JAN 2011)

NFS 1852.245-83 REAL PROPERTY MANAGEMENT
REQUIREMENTS (JAN 2011)
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H. 1 NASA FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 18) CLAUSES
INCORPORATED BY REFERENCE

NFS 1852.223-70 SAFETY AND HEALTH (APR 2002)

NFS 1852.223-75 MAJOR BREACH OF SAFETY OR SECURITY
(FEB 2002)

NFS 1852.225-70 EXPORT LICENSES (FEB 2000)

Fill-in: NASA’s Kennedy Space Center

NFS 1852.242-72 OBSERVANCE OF LEGAL HOLIDAYS (AUG 1992)

H. 2 KSC 52.223-121 REPORTING OF INCIDENTS INVOLVING WORKPLACE
VIOLENCE (JUL 2008)

The contractor shall conduct training on and develop procedures for recognizing, managing and
responding to incidents and threats of workplace violence as defined in NASA Policy Directive
(NPD) 1600.3. Contractors shall also promptly report all incidents involving workplace
violence to the Protective Services Office. If the NASA Workplace Violence Prevention and
Response (WVPR) Team Chair and Co Chair determine it is appropriate for the contractor to
participate in a WVPR Team meeting, the contractor shall comply with the WVPR Team request.
The contractor is also responsible for reporting disposition of the incident reported to the NASA
WVPR Team.

This requirement shall flow down to the subcontractors, however the subcontractors shall report
up through the prime contractor.

(End of clause)

H.3 KSC 52.242-90 CONTROLS APPLICABLE TO CONTRACTORS’ACTIVITIES
(SEP 2012)

The Contractor shall comply with the publications below, and subsequent revision thereof, that
the Contracting Officer has indicated as being incorporated in this contract by reference. These
publications prescribe regulatory and procedural criteria which are applicable to this contract.
The contractor shall promptly take corrective action upon notice of noncompliance from the
Contracting Officer or his/her authorized representative(s) with any provision of the publications
listed below.

The following compliance documents may be found at:
http://tdglobal.ksc.nasa.gov/ReferencedDocuments/

http://tdglobal.ksc.nasa.gov/ReferencedDocuments/


NASA/KSC SOLICITATION NNK14511688R
SECTION H – SPECIAL CONTRACT REQUIREMENTS

19

Publication Title

KNPR
8715.2

Comprehensive Emergency Management Plan

KNPR
1600.1

KSC Security Procedural Requirements

KNPR
8500.1

KSC Environmental Requirements

KNPR
8715.3-1

KSC Safety Procedural Requirements Volume 1, Safety Procedural
Requirements for Civil Servants/NASA Contractors

Check if
Applicable

Publication Title

X KNPD 1810.1 KSC Occupational Medicine Program

X KNPR 1860.1 KSC Ionizing Radiation Protection Program

X KNPR 1860.2 KSC Nonionizing Radiation Protection
Program

X KNPR 1820.3 KSC Hearing Loss Prevention Program

X KNPR 1820.4 KSC Respiratory Protection Program

X KNPR 1840.19 KSC Industrial Hygiene Programs

45SWI40-201 45th Space Wing Instruction 40-201
Radiation Protection Program

KNPD 1800.2 KSC Hazard Communication Program
KNPR 1870.1 KSC Sanitation Program
KNPR 2570.1 KSC Radio Frequency Spectrum

Management Procedural Requirements
KNPR 4000.1 Supply and Equipment System Manual
KNPR 6000.1 Transportation Support System

X KNPR 8715.7 KSC Construction Contractor Safety and
Health Practices Procedural Requirements

X KNPR 8830.1 Facilities and Real Property Management
Procedural Requirements

H.4 KSC 52.242-93 CONTRACTOR WORKFORCE REPORT – ONSITE
CONTRACTORS AND SUBCONTRACTORS (OCT 2006) (ALT 1)
(JUL 2011)

The Contractor shall submit, on a quarterly basis, a manpower report delineating information
about its workforce. The report shall include: the contract number, the contractor's total on-site
workforce, total on-site union represented employees by bargaining unit; total on-site non-union
represented employees, and total off-site workforce performing on the contract. The Contractor
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shall provide this information no later than 10 days after the close of each reporting period
which end March 31st, June 30th, September 30th, and December 31st. The report shall be
submitted to the Contracting Officer with copies to Workforce Planning and Analysis Office,
(Code BA-D) and Industrial Labor Relations Office (Code OP).

The Contractor is required to maintain information on specific Points of Contact (POC) for the
contracted effort in a NASA managed database. The database contains POC information for
specific Contractor functions to include: Local Contractor Manager and Deputy (senior on-site
contract management POCs for top level NASA KSC contact), Contracting Manager (this is the
interface on contract matters with the NASA Contracting Officer), HR Manager, Security
Manager, Emergency Planning Manager (or identification/contact information for the Contractor
manager performing this role), and the person responsible for input of this Contractor
information into the database. Within three weeks of contract award the Contractor shall provide
the name of the person who will enter the POC information into the NASA database to the
Contracting Officer and to NASA Procurement Policy and Review Office, OP-AM, 867-7217.
This person must be able to access (or be scheduled to gain access to) KSC systems. Access to
the database and instruction will be provided to the Contractor by OP-AM. Upon
commencement of the contract the Contractor will be responsible for keeping the POC
information pertaining to the specific contract accurate and up to date. Changes to the person
responsible for input of this Contractor POC information must be immediately brought to the
attention of OP-AM.

(End of clause)

H.5 SAFETY AND HEALTH

Pursuant to NFS 1852.223-70, Safety and Health:

(a) Safety is the freedom from those conditions that can cause death, injury, occupational
illness, damage to or loss of equipment or property, or damage to the environment.
NASA’s safety priority is to protect: the public, astronauts and pilots, the NASA
workforce (including contractor employees working on NASA contracts), and high-
value equipment and property.

(b) The Contractor shall take all reasonable safety and occupational health measures in
performing this contract. The Contractor shall comply with all Federal, State, and
local laws applicable to safety and occupational health and with the safety and
occupational health standards, specifications, reporting requirements, and any other
relevant requirements of this contract.

(c) Kennedy Space Center Voluntary Protection Program (VPP)

Kennedy Space Center has implemented a comprehensive safety and health
management system, and has demonstrated its commitment to providing and
maintaining a safe workplace by successfully completing a rigorous evaluation
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process to achieve recognition by the Occupational Health and Safety Administration
(OSHA) as a “Voluntary Protection Program (VPP) Star Worksite.” The VPP
program promotes effective worksite-based safety and health, encourages employers
and employees to reduce the number of occupational safety and health hazards at
their places of employment, establishes cooperative relationships between
management, labor, and OSHA, and serves to augment limited OSHA resources.

(d) Reporting Procedures for Close Calls and Mishaps

(Also reference NFS 1852.223-70, Safety and Health)

The contractor shall submit a NASA Direct Construction Contractor Mishap Report
Form (KDP-F-3645) to the Contracting Officer to document close calls or mishaps
and associated corrective actions. In addition, the Contracting Officer will issue a
“Notice of Violation” to document safety violations under this contract. The
Contractor shall use the form provided to communicate actions taken to correct or
mitigate safety/health non-conformance at the job-site, as well as any corrective
actions taken to prevent recurrence. This report must be posted on the job site until
all corrective actions have been completed.

In the event the non-compliance poses imminent danger, the Contracting Officer may
invoke the stop-work order clause in this contract until such time as the immediate
hazard has been mitigated. If the Contractor fails or refuses to institute prompt
corrective action, the Contracting Officer may invoke the stop-work order clause or
any other remedy available to the Government in the event of such failure or refusal.

The Contractor (or subcontractor or supplier) shall insert the “Reporting Procedures
for Close Calls and Mishaps” section of this clause, including this paragraph and any
applicable Schedule provisions and clauses, with appropriate changes of designations
of the parties, in all solicitations and subcontracts of every tier, when the work will be
conducted completely or partly on premises owned or controlled by the Government.
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I. 1 CLAUSES INCORPORATED BY REFERENCE (52.252-2) (FEB 1998)

This document incorporates one or more clauses by reference, with the same force and effect as if
they were given in full text. Upon request, the Contracting Officer will make their full text
available. Also, the full text of a clause may be accessed electronically at these addresses:

http://www.ksc.nasa.gov/procurement/clause/
http://prod.nais.nasa.gov/cgi-bin/nais/index.cgi
http://ec.msfc.nasa.gov/hq/library/v-reg.htm.

I. 2 LISTING OF FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1)
CLAUSES INCORPORATED BY REFERENCE

CLAUSE NO. TITLE

FAR 52.202-1 DEFINITIONS (JAN 2012)

FAR 52.203-3 GRATUITIES (APR 1984)

FAR 52.203-5 COVENANT AGAINST CONTINGENT FEES (APR 1984)

FAR 52.203-6 RESTRICTIONS ON SUBCONTRACTOR SALES TO THE GOVERNMENT (SEP
2006)

FAR 52.203-7 ANTI-KICKBACK PROCEDURES (OCT 2010)

FAR 52.203-8 CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL
OR IMPROPER ACTIVITY (JAN 1997)

FAR 52.203-10 PRICE OR FEE ADJUSTMENTS FOR ILLEGAL OR IMPROPER ACTIVITY
(JAN 1997)

FAR 52.203-12 LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL
TRANSACTIONS (OCT 2010)

FAR 52.204-4 PRINTED OR COPIED DOUBLE-SIDED ON POSTCONSUMER FIBER
CONTENT PAPER (MAY 2011)

FAR 52.204-9 PERSONAL IDENTITY VERIFICATION OF CONTRACTOR PERSONNEL
(JAN 2011)

FAR 52.204-10 REPORTING EXECUTIVE COMPENSATION AND FIRST-TIER
SUBCONTRACT AWARDS (JUL 2013)

FAR 52.209-6 PROTECTING THE GOVERNMENT'S INTEREST WHEN SUBCONTRACTING
WITH CONTRACTORS DEBARRED SUSPENDED, OR PROPOSED FOR
DEBARMENT (AUG 2013)

FAR 52.209-9 UPDATES OF PUBLICLY AVAILABLE INFORMATION REGARDING
RESPONSIBILITY MATTERS (JUL 2013)

http://www.ksc.nasa.gov/procurement/clause/
http://prod.nais.nasa.gov/cgi-bin/nais/index.cgi
http://ec.msfc.nasa.gov/hq/library/v-reg.htm
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FAR 52.215-2 AUDIT AND RECORDS – NEGOTIATION (OCT 2010)

FAR 52.215-8 ORDER OF PRECEDENCE – UNIFORM CONTRACT FORMAT (OCT 1997)

FAR 52.215-10 PRICE REDUCTION FOR DEFECTIVE CERTIFIED COST OR PRICING DATA
(AUG 2011)

FAR 52.215-12 SUBCONTRACTOR CERTIFIED COST OR PRICING DATA (AUG 2011)

FAR 52.215-21 REQUIREMENTS FOR CERTIFIED COST OR PRICING DATA AND DATA
OTHER THAN CERTIFIED COST OR PRICING DATA – MODIFICATIONS
(OCT 2010) (ALTERNATE III)(OCT 1997)

Fill-In: (c) Submit the cost portion of the proposal via the following electronic media:
submit via e-mail in MS Excel format

FAR 52.215-21 REQUIREMENTS FOR CERTIFIED COST OR PRICING DATA AND DATA
OTHER THAN CERTIFIED COST OR PRICING DATA – MODIFICATIONS
(OCT 2010) (ALTERNATE IV)(OCT 2010)

Fill-In: (b) Cost data (e.g., established catalog or market prices, vendor quotes, sales to
governmental and non-governmental entities, etc) to the extent necessary for the
Contracting Officer to determine a fair and reasonable price. All cost/pricing data shall be
submitted in MS Excel format. Access to records necessary to permit an adequate
evaluation of the proposed price shall be provided the Contracting Officer.

FAR 52.219-4 NOTICE OF PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL
BUSINESS CONCERNS (JAN 2011)

FAR 52.219-8 UTILIZATION OF SMALL BUSINESS CONCERNS (JUL 2013)

FAR 52.219-28 POST-AWARD SMALL BUSINESS PROGRAM REREPRESENTATION
(JUL 2013)

FAR 52.222-1 NOTICE TO THE GOVERNMENT OF LABOR DISPUTES (FEB 1997)

FAR 52.222-3 CONVICT LABOR (JUN 2003)

FAR 52.222-4 CONTRACT WORK HOURS AND SAFETY STANDARDS ACT—OVERTIME
COMPENSATION (JUL 2005)

FAR 52.222-6 DAVIS-BACON ACT (JUL 2005)

FAR 52.222-7 WITHHOLDING OF FUNDS (FEB 1988)

FAR 52.222-8 PAYROLLS AND BASIC RECORDS (JUN 2010)

FAR 52.222-9 APPRENTICES AND TRAINEES (JUL 2005)

FAR 52.222-10 COMPLIANCE WITH COPELAND ACT REQUIREMENTS (FEB 1988)

FAR 52.222-11 SUBCONTRACTS (LABOR STANDARDS) (JUL 2005)

FAR 52.222-12 CONTRACT TERMINATION--DEBARMENT (FEB 1988)
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FAR 52.222-13 COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS
(FEB 1988)

FAR 52.222-14 DISPUTES CONCERNING LABOR STANDARDS (FEB 1988)

FAR 52.222-15 CERTIFICATION OF ELIGIBILITY (FEB 1988)

FAR 52.222-21 PROHIBITION OF SEGREGATED FACILITIES (FEB 1999)

FAR 52.222-26 EQUAL OPPORTUNITY (MAR 2007)

FAR 52.222-27 AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR
CONSTRUCTION (FEB 1999)

FAR 52.222-35 EQUAL OPPORTUNITY FOR VETERANS (SEP 2010)

FAR 52.222-36 AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (OCT
2010)

FAR 52.222-37 EMPLOYMENT REPORTS ON VETERANS (SEP 2010)

FAR 52.222-40 NOTIFICATION OF EMPLOYEE RIGHTS UNDER THE NATIONAL LABOR
RELATIONS ACT (DEC 2010)

FAR 52.222-50 COMBATING TRAFFICKING IN PERSONS (FEB 2009)

FAR 52.222-54 EMPLOYMENT ELIGIBILITY VERIFICATION (SEP 2013)

FAR 52.223-2 AFFIRMATIVE PROCUREMENT OF BIOBASED PRODUCTS UNDER SERVICE
AND CONSTRUCTION CONTRACTS (SEP 2013)

FAR 52.223-5 POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION (MAY
2011)

FAR 52.223-6 DRUG-FREE WORKPLACE (MAY 2001)

FAR 52.223-15 ENERGY EFFICIENCY IN ENERGY-CONSUMING PRODUCTS (DEC 2007)

FAR 52.223-17 AFFIRMATIVE PROCUREMENT OF EPA-DESIGNATED ITEMS IN SERVICE
AND CONSTRUCTION CONTRACTS (MAY 2008)

FAR 52.223-18 ENCOURAGING CONTRACTOR POLICIES TO BAN TEXT
MESSAGING WHILE DRIVING (AUG 2011)

FAR 52.225-13 RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JUN 2008)

FAR 52.227-1 AUTHORIZATION AND CONSENT (DEC 2007)

FAR 52.227-2 NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT
INFRINGEMENT (DEC 2007)

FAR 52.227-4 PATENT INDEMNITY - CONSTRUCTION CONTRACTS (DEC 2007)

FAR 52.228-2 ADDITIONAL BOND SECURITY (OCT 1997)

FAR 52.228-5 INSURANCE - WORK ON A GOVERNMENT INSTALLATION (JAN 1997)

FAR 52.228-11 PLEDGES OF ASSETS (JAN 2012)



NASA/KSC SOLICITATION NNK14511688R
SECTION I – CONTRACT CLAUSES

25

FAR 52.228-12 PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS (OCT 1995)

FAR 52.228-14 IRREVOCABLE LETTER OF CREDIT (DEC 1999)

FAR 52.228-15 PERFORMANCE AND PAYMENT BONDS – CONSTRUCTION
(OCT 2010)

FAR 52.229-3 FEDERAL, STATE AND LOCAL TAXES (FEB 2013)

FAR 52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (SEP
2002)

FAR 52.232-17 INTEREST (OCT 2010)

FAR 52.232-23 ASSIGNMENT OF CLAIMS (JAN 1986)

FAR 52.232-27 PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS (JUL 2013)

Submit
Invoices
To:
1 - Original NASA Shared Services Center (NSSC)

Financial Management Division (FMD) – Accounts Payable
Bldg 1111, C. Road
Stennis Space Center, MS 39529
FAX: 866-209-5415
Email: NSSC-AccountsPayable@nasa.gov

1 - Copy NASA John F. Kennedy Space Center
Procurement Office, Code OP-ES-B
Kennedy Space Center, FL 32899

FAR 52.232-33 PAYMENT BY ELECTRONIC FUNDS TRANSFER – SYSTEM FOR
AWARD MANAGEMENT (JUL 2013)

Any questions related to payment via Electronic Funds Transfer (EFT) should be directed
to:

Designated Paying Office
NASA Shared Services Center (NSSC)
Financial Management Division (FMD) - Accounts Payable
Bldg 1111, C. Road
Stennis Space Center, MS 39529
Email: NSSC-AccountsPayable@nasa.gov
Fax: 866-209-5415

FAR 52.233-1 DISPUTES (JUL 2002)

FAR 52.233-1 DISPUTES (JUL 2002) (ALTERNATE 1)(DEC 1991)

FAR 52.233-3 PROTEST AFTER AWARD (AUG 1996)

FAR 52.233-4 APPLICABLE LAW FOR BREACH OF CONTRACT CLAIMS (OCT 2004)

mailto:NSSC-AccountsPayable@nasa.gov
mailto:NSSC-AccountsPayable@nasa.gov
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FAR 52.236-2 DIFFERING SITE CONDITIONS (APR 1984)

FAR 52.236-3 SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 1984)

FAR 52.236-5 MATERIAL AND WORKMANSHIP (APR 1984)

FAR 52.236-6 SUPERINTENDENCE BY THE CONTRACTOR (APR 1984)

FAR 52.236-7 PERMITS AND RESPONSIBILITIES (NOV 1991)

FAR 52.236-8 OTHER CONTRACTS (APR 1984)

FAR 52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT,
UTILITIES, AND IMPROVEMENTS (APR 1984)

FAR 52.236-10 OPERATIONS AND STORAGE AREAS (APR 1984)

FAR 52.236-11 USE AND POSSESSION PRIOR TO COMPLETION (APR 1984)

FAR 52.236-12 CLEANING UP (APR 1984)

FAR 52.236-13 ACCIDENT PREVENTION (NOV 1991) (ALTERNATE 1) (NOV 1991)

FAR 52.236-15 SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984)

FAR 52.236-17 LAYOUT OF WORK (APR 1984)

FAR 52.236-21 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997)
ALTERNATE I (APR 1984)

FAR 52.236-26 PRECONSTRUCTION CONFERENCE (FEB 1995)

FAR 52.242-13 BANKRUPTCY (JUL 1995)

FAR 52.243-4 CHANGES (JUN 2007)

FAR 52.243-6 CHANGE ORDER ACCOUNTING (APR 1984)

FAR 52.244-6 SUBCONTRACTS FOR COMMERCIAL ITEMS (JUL 2013)

FAR 52.245-1 GOVERNMENT PROPERTY (APR 2012)

FAR 52.245-9 USE AND CHARGES (APR 2012)

FAR 52.246-21 WARRANTY OF CONSTRUCTION (MAR 1994)

FAR 52.248-3 VALUE ENGINEERING – CONSTRUCTION (OCT 2010)

FAR 52.249-2 TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-
PRICE) (APR 2012) - ALTERNATE I (SEP 1996)

FAR 52.249-10 DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984)

FAR 52.253-1 COMPUTER GENERATED FORMS (JAN 1991)

I. 3 NASA FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 18) CLAUSES
INCORPORATED BY REFERENCE

NFS 1852.204-76 SECURITY REQUIREMENTS FOR UNCLASSIFIED INFORMATION
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TECHNOLOGY RESOURCES (JAN 2011)

NFS 1852.209-72 COMPOSITION OF THE CONTRACTOR (DEC 1988)

NFS 1852.215-84 OMBUDSMAN (NOV 2011)

NFS 1852.219-76 NASA 8 PERCENT GOAL (JUL 1997)

NFS 1852.228-75 MINIMUM INSURANCE COVERAGE (OCT 1988)

NFS 1852.236-73 HURRICANE PLAN (DEC 1988)

NFS 1852.237-70 EMERGENCY EVACUATION PROCEDURES (DEC 1988)

NFS 1852.237-72 ACCESS TO SENSITIVE INFORMATION (JUN 2005)

NFS 1852.237-73 RELEASE OF SENSITIVE INFORMATION (JUN 2005)

NFS 1852.243-70 ENGINEERING CHANGE PROPOSALS (OCT 2001)

I.4 FAR 52.223-9 ESTIMATE OF PERCENTAGE OF RECOVERED
MATERIAL CONTENT FOR EPA-DESIGNATED ITEMS
(MAY 2008) ALTERNATE I (MAY 2008)

(a) Definitions. As used in this clause—

“Postconsumer material” means a material or finished product that has served its intended use and has
been discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer
material is a part of the broader category of “recovered material.”

“Recovered material” means waste materials and by-products recovered or diverted from solid waste,
but the term does not include those materials and by-products generated from, and commonly reused
within, an original manufacturing process.

(b) The Contractor shall execute the following certification required by the Resource Conservation

and Recovery Act of 1976 (42 U.S.C. 6962(i)(2)(C)):

CERTIFICATION

I, _______________ (name of certifier), am an officer or employee responsible for the performance of
this contract and hereby certify that the percentage of recovered material content for EPA-designated
items met the applicable contract specifications or other contractual requirements.

http://uscode.house.gov/uscode-cgi/fastweb.exe?getdoc+uscview+t41t42+250+1286++%2842%29%20%20AND%20%28%2842%29%20ADJ%20USC%29%3ACITE%20%20%20%20%20%20%20%20%20
http://uscode.house.gov/uscode-cgi/fastweb.exe?getdoc+uscview+t41t42+250+1286++%2842%29%20%20AND%20%28%2842%29%20ADJ%20USC%29%3ACITE%20%20%20%20%20%20%20%20%20
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__________________________________________________
[Signature of the Officer or Employee]

__________________________________________________
[Typed Name of the Officer or Employee]

__________________________________________________
[Title]

__________________________________________________
[Name of Company, Firm, or Organization]

__________________________________________________
[Date]

(END OF CERTIFICATION)

(c) The Contractor, on completion of this contract, shall—

(1) Estimate the percentage of the total recovered material content for EPA-designated item(s)

delivered and/or used in contract performance, including, if applicable, the percentage of

post-consumer material content; and

(2) Submit this estimate to the Contracting Officer.

(End of clause)

I. 5 FAR 52.225-9 BUY AMERICAN ACT-CONSTRUCTION
MATERIALS (SEP 2010)

(a) Definitions. As used in this clause--

“Commercially available off-the-shelf (COTS) item”—

(1) Means any item of supply (including construction material) that is—

(i) A commercial item (as defined in paragraph (1) of the definition at FAR 2.101);

(ii) Sold in substantial quantities in the commercial marketplace; and

(iii) Offered to the Government, under a contract or subcontract at any tier, without
modification, in the same form in which it is sold in the commercial marketplace;
and
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(2) Does not include bulk cargo, as defined in section 3 of the Shipping Act of 1984 (46
U.S.C. App. 1702), such as agricultural products and petroleum products.

“Component” means an article, material, or supply incorporated directly into a construction material.

“Construction material” means an article, material, or supply brought to the construction site by the
Contractor or a subcontractor for incorporation into the building or work. The term also includes an
item brought to the site preassembled from articles, materials, or supplies. However, emergency life
safety systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are discrete
systems incorporated into a public building or work and that are produced as complete systems, are
evaluated as a single and distinct construction material regardless of when or how the individual parts
or components of those systems are delivered to the construction site. Materials purchased directly by
the Government are supplies, not construction material.

“Cost of components” means--

(1) For components purchased by the Contractor, the acquisition cost, including transportation
costs to the place of incorporation into the construction material (whether or not such costs
are paid to a domestic firm), and any applicable duty (whether or not a duty-free entry
certificate is issued); or

(2) For components manufactured by the Contractor, all costs associated with the manufacture
of the component, including transportation costs as described in paragraph (1) of this
definition, plus allocable overhead costs, but excluding profit. Cost of components does
not include any costs associated with the manufacture of the construction material.

“Domestic construction material” means—

(1) An unmanufactured construction material mined or produced in the United States;

(2) A construction material manufactured in the United States, if—

(i) The cost of its components mined, produced, or manufactured in the United States
exceeds 50 percent of the cost of all its components. Components of foreign origin
of the same class or kind for which nonavailability determinations have been made
are treated as domestic; or

(ii) The construction material is a COTS item.

“Foreign construction material” means a construction material other than a domestic construction
material.

“United States” means the 50 States, the District of Columbia, and outlying areas.

(b) Domestic preference.
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(1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by providing a
preference for domestic construction material. In accordance with 41 U.S.C. 431, the
component test of the Buy American Act is waived for construction material that is a
COTS item. (See FAR 12.505(a)(2)). The Contractor shall use only domestic construction
material in performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of
this clause.

(2) This requirement does not apply to information technology that is a commercial item or to
the construction materials or components listed by the Government as follows: None

(3) The Contracting Officer may add other foreign construction material to the list in
paragraph (b)(2) of this clause if the Government determines that

(i) The cost of domestic construction material would be unreasonable. The cost of a
particular domestic construction material subject to the requirements of the Buy
American Act is unreasonable when the cost of such material exceeds the cost of
foreign material by more than 6 percent;

(ii) The application of the restriction of the Buy American Act to a particular
construction material would be impracticable or inconsistent with the public
interest; or

(iii) The construction material is not mined, produced, or manufactured in the United
States in sufficient and reasonably available commercial quantities of a
satisfactory quality.

(c) Request for determination of inapplicability of the Buy American Act.

(i) Any Contractor request to use foreign construction material in accordance with
paragraph (b)(3) of this clause shall include adequate information for Government
evaluation of the request, including--

(A) A description of the foreign and domestic construction materials;

(B) Unit of measure;

(C) Quantity;

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G) Name and address of the proposed supplier; and
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(H) A detailed justification of the reason for use of foreign construction
materials cited in accordance with paragraph (b)(3) of this clause.

(ii) A request based on unreasonable cost shall include a reasonable survey of the
market and a completed price comparison table in the format in paragraph (d) of
this clause.

(iii) The price of construction material shall include all delivery costs to the
construction site and any applicable duty (whether or not a duty-free certificate
may be issued).

(iv) Any Contractor request for a determination submitted after contract award shall
explain why the Contractor could not reasonably foresee the need for such
determination and could not have requested the determination before contract
award. If the Contractor does not submit a satisfactory explanation, the
Contracting Officer need not make a determination.

(2) If the Government determines after contract award that an exception to the Buy American
Act applies and the Contracting Officer and the Contractor negotiate adequate
consideration, the Contracting Officer will modify the contract to allow use of the foreign
construction material. However, when the basis for the exception is the unreasonable price
of a domestic construction material, adequate consideration is not less than the differential
established in paragraph (b)(3)(i) of this clause.

(3) Unless the Government determines that an exception to the Buy American Act applies, use
of foreign construction material is noncompliant with the Buy American Act.

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable
cost, the Contractor shall include the following information and any applicable supporting
data based on the survey of suppliers:

Foreign and Domestic Construction Materials Price Comparison

Construction material description Unit of measure Quantity Price (dollars) *

Item 1

Foreign construction material

Domestic construction material

Item 2

Foreign construction material

Domestic construction material
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[List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response;
if oral, attach summary.]

[Include other applicable supporting information.]

[*Include all delivery costs to the construction site and any applicable duty (whether or not a duty-
free entry certificate is issued).]

(End of clause)

I. 6 FAR 52.232-99 PROVIDING ACCELERATED PAYMENT TO SMALL
BUSINESS SUBCONTRACTORS (AUG 2012)
(DEVIATION)

This clause implements the temporary policy provided by OMB Policy Memorandum M-12-
16, Providing Prompt Payment to Small Business Subcontractors, dated July 11, 2012.

(a) Upon receipt of accelerated payments from the Government, the contractor is
required to make accelerated payments to small business subcontractors to the
maximum extent practicable after receipt of a proper invoice and all proper
documentation from the small business subcontractor.

(b) Include the substance of this clause, including this paragraph (b), in all subcontracts
with small business concerns.

(c) The acceleration of payments under this clause does not provide any new rights

under the Prompt Payment Act

I. 7 FAR 52.236-4 PHYSICAL DATA (APR 1984)

Data and information furnished or referred to below is for the Contractor’s information. The

Government shall not be responsible for any interpretation of or conclusion drawn from the data or

information by the Contractor.

(a) The indications of physical conditions on the drawings and in the specifications are the

result of site investigations by benchmarks for vertical control, elevations, and dimensions

from existing features. The Contractor shall be responsible for any surveys, augers,

borings, core borings, test pits, probings, or other investigations necessary or incidental to

performance of the work.
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(b) Weather conditions: The climate of the Cape Canaveral-Kennedy Space Center, Florida

area is subtropical with short, mild winters and hot, humid summers. Summer extends

from the middle of May to the middle of October with the highest mean temperatures in

July and August and the extreme highest temperatures in June. Area thunderstorms

occurring during the summer months can be violent with cloud to ground lightning, heavy

rain and strong gusty winds. The hurricane season begins in June and ends in December

with the highest frequency in August, September, and October. Winter temperatures range

from the probability of an 80 degree high during each month to at least one occasion (per

winter) of below freezing conditions. Mean average maximum-minimum temperatures

and mean average rainfall is 78.6 degrees – 64.0 degrees and 48.53 inches for Cape

Canaveral and 79.4 degrees – 65.4 degrees and 53.21 inches for Kennedy Space Center.

Detailed climatological data may be obtained from the Patrick Air Force Base Weather

Services, 321-853-8485, Patrick Air Force Base, Florida.

(c) Transportation facilities:

(1) ROAD: The Cape Canaveral-Kennedy Space Center area is accessible via

Florida State Highways 3, 401, 405, 520, and 528 and U.S. Highways 1 and

A1A. Perimeter gates to Kennedy Space Center and Cape Canaveral Air Force

Station are located at Highway 401 (Gate 1), South Highway 3 (Gate 2),

Highway 405 (Gate 3), and North Highway 3 (Gate 4). All gates are normally

operational during first shift hours. Off shift hours may vary, and additional

schedule or access limitations will be in place during critical launch processing

operations.

(2) RAIL: Government trackage connects with the Florida East Coast Railway

Company (FEC) at Jay-Jay, Florida, approximately 3 miles north of Titusville,

Florida. Shipping destination should be shown as “Titusville, Florida for

Kennedy Space Center, Florida.” NASA locomotives move cars between Jay-

Jay and various locations on Kennedy Space Center. Side and end ramps are

available in the KSC Industrial Area.

(3) WATER (OCEAN): United States Air Force and Navy and commercial dock

facilities are available at Port Canaveral, Florida.
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(4) WATER (OTHER): The Kennedy Space Center Vehicle Assembly Building

(VAB) Marine Terminal and Cape Canaveral Air Force Station barge facilities

are accessible via the inland waterway through the Banana River.

(5) AIR (COMMERCIAL): Facilities serving the area are located at Melbourne

(approximately 42 miles) and Orlando (approximately 55 miles) Florida.

Pickup and delivery of air shipments is available.

Detailed information on availability and limitation of facilities, shipping and billing

may be obtained from the Supply, Equipment, Transportation and Center Support

Branch, Code TA-E1, John F. Kennedy Space Center, NASA, Kennedy Space Center,

Florida 32899.

(d) Other: None

(End of clause)

I. 8 FAR 52.252-6 AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984)

(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR
Chapter 1) clause with an authorized deviation is indicated by the addition of
“(DEVIATION)” after the date of the clause.

(b) The use in this solicitation or contract of any NASA Federal Acquisition Regulation (48
CFR Chapter 18) clause with an authorized deviation is indicated by the addition of
“(DEVIATION)” after the name of the regulation.

(End of clause)

I. 9 NFS 1852.225-71 RESTRICTION ON FUNDING ACTIVITY WITH CHINA
(FEB 2012)

(a) Definition - “China” or “Chinese-owned company” means the People’s Republic of China, any
company owned by the People’s Republic of China or any company incorporated under the laws of
the People’s Republic of China.

(b) Public Laws 112-10, Section 1340(a) and 112-55, Section 539, restrict NASA from contracting to
participate, collaborate, coordinate bilaterally in any way with China or a Chinese-owned
company using funds appropriated on or after April 25, 2011. Contracts for commercial and non
developmental items are exempted from the prohibition because they constitute purchase of goods or
services that would not involve participation, collaboration, or coordination between the parties.
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(c) This contract may use restricted funding that was appropriated on or after April 25, 2011. The
contractor shall not contract with China or Chinese-owned companies for any effort related to this
contract except for acquisition of commercial and non-developmental items. If the contractor
anticipates making an award to China or Chinese-owned companies, the contractor must contact
the contracting officer to determine if funding on this contract can be used for that purpose.

(d) Subcontracts - The contractor shall include the substance of this clause in all subcontracts made
hereunder.

(End of clause)

I. 10 KSC 52.204-96 SECURITY CONTROLS FOR KSC AND CCAFS (APR 2010)

A. Identification of Employees

1. Badging

i. Kennedy Space Center (KSC) badging is mandatory for all Contractor personnel who require
access to KSC and National Aeronautics and Space Administration (NASA) facilities located
on Cape Canaveral Air Force Station (CCAFS). Badging Requirements are in accordance with
KNPR 1600.1, KSC Security Procedural Requirements, located at this public website:
http://tdglobal.ksc.nasa.gov/ReferencedDocuments/. Badges must be obtained before
personnel may access the work site and the contractor is responsible for submitting complete,
accurate, and timely security investigation and badge request information. The government is
not liable for any project delays resulting from the contractor’s failure to provide required
information or the contractor’s inability to achieve favorable investigative results.

ii. Prior to performance, the contractor shall submit the following information to the Contracting
Officer, who will certify and pass the information to the KSC Badging Office.

a. Contract number and location of work site(s);

b. Contract commencement and completion dates;

c. Status as prime or subcontractor; and,

d. Name of the contractor designated security/badging official.

e. A KSC Form 28-1222V2, (KSC Visitor Badge Request) and/or KSC Form 28-889 (KSC
Visitor Badge/Multiple) for all employees requiring access to KSC or CCAFS.

Note: This is the minimum paperwork required for issuance of identification badges.

iii. Security forms for employee investigations under this clause (Paragraph 2) shall be submitted
by the contractor as soon as possible but in no case more than thirty days from initial badging.

http://tdglobal.ksc.nasa.gov/ReferencedDocuments/
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iv. During performance of this contract, issued badges shall be worn by contractor employees and
prominently displayed above the waist at all times while on KSC or CCAFS property, unless
an exception is granted for safety considerations. Upon termination of an employee, or
completion/termination of the contract, the contractor shall immediately return such
employee’s identification and area permit badge(s) to the KSC Badging Office. NASA
identification badges are the property of NASA and the Government reserves the right to
invalidate/confiscate such badges at any time.

v. Contractor security/badging officials shall ensure that badges are authorized for official
purposes only and in accordance with the requirements of this clause and referenced directives.
Abuse or misuse of badging authority may result in a loss of this authority. Employees that fail
to comply with NASA regulations may be denied access to KSC.

2. Investigations

i. All persons requiring ongoing access to Federal facilities, to include KSC and CCAFS, are
required to complete security forms and submit to a Government investigation. Exceptions
may be made for short term visitors (15 days or less). Persons needing access for a period
greater than 180 days will require an investigation as described in paragraph 2ii below.
Contractors should note that the 180 day period is for an individual’s aggregate access across
all contracts. If you believe your employee will require ongoing access (current contract and
follow on projects) to KSC and/or require unescorted access to facilities under the KSC Area
Permit System, you should submit the employee for the investigation described in paragraph
A2ii below at the time of initial badging.

ii. All persons requiring ongoing access to NASA installations are required to have a favorably
completed National Agency Check with Written Inquiries (NACI). The following forms
must be submitted to the Contracting Officer’s Representative (COR), or the COR’s designee:

a. FD Form 258, Fingerprint Card (Electronic submission at KSC Badging Office)

b. Standard Form 85, Questionnaire for Non-Sensitive Positions;

c. Optional Form 306, Declaration for Federal Position Employment; and,

d. Three (3) copies of KSC Form 20-87, Request for Investigation (Signed by COR or COR’s
designee)

B. Badging Restrictions/Categories

Access to Areas Requiring a KSC Area Permit. Access to certain areas on KSC and CCAFS
requires the contractor to have a KSC Area Permit and contractors may be granted “escorted” or
“unescorted” access to these areas in accordance with KNPR 1600.1. Unescorted access requires a
favorable determination in accordance with the investigative requirements detailed in paragraph A2ii
above as well as the completion of mandated safety training.
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i. The NASA Protective Services Office, or its designee, PSSO, will determine whether the
person is eligible for unescorted access within 14 business days after the receipt of the
properly completed forms.

ii. One or more on-site training classes will be required for admittance to the controlled access
areas. The total training will not exceed four hours. Contractors may schedule any required
training for their employees by contacting the COR or designee. The contractor shall maintain
a record of employees receiving the training.

I. 11 KSC ON-SITE FACILITIES AND SERVICES (APR 2005)

(a) UTILITIES

There are no utility services available in the work area. All utilities required for
performance of the contract work shall be provided by the Contractor.

(b) FACILITIES

There are no Government restroom facilities available for use by the Contractor's
employees at the work site. The Contractor shall provide all sanitary facilities for the
needs of Contractor personnel.

I. 12 LISTING OF KENNEDY SPACE CENTER REQUIREMENTS SUPPORTING
CONTRACT SECTION I

The Kennedy Space Center requirements supporting Contract Section I are listed in Section J,
Attachment J-B, KSC Project Specific Requirements.

I. 13 PERSONAL IDENTITY VERIFICATION CARD ISSUANCE PROCEDURES

The following procedures implement the Federal Information Processing Standards
Publication (FIPS PUB) Number 201, Personal Identity Verification (PIV) of Federal
Employees and Contractors (Reference FAR Clause 52.204-9, Personal Identity Verification of
Contractor Personnel).

FIPS 201 Appendix A graphically displays the following procedure for the issuance of a PIV
credential.
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Figure A-1, FIPS 201, Appendix A

The following steps describe the procedures for the NASA Personal Identity Verification Card
Issuance (PCI) of a PIV credential:

Step 1:

The Contractor’s Corporate Security Officer (CSO), Program Manager (PM), or Facility
Security Officer (FSO) submits a formal letter that provides a list of contract employees
(applicant) names requesting access to the NASA Contracting Officer’s Representative (COR).
In the case of a foreign national applicant, approval through the NASA Foreign National
Management System (NFNMS) must be obtained for the visit or assignment before any
processing for a PIV credential can take place. Further, if the foreign national is not under a
contract where a COR has been officially designated, the foreign national will provide the
information directly to their visit/assignment host, and the host sponsor will fulfill the duties of
the COR mentioned herein. In each case, the letter shall provide notification of the contract or
foreign national employee’s (hereafter the “applicant”) full name (first, middle and last), social
security number (SSN) or NASA Foreign National Management System Visitor Number if the
foreign national does not have a SSN, and date of birth. If the contract employee has a current
satisfactorily completed National Agency Check with Inquiries (NACI) or an equivalent or
higher degree of background investigation, the letter shall indicate the type of investigation,
the agency completing the investigation, and date the investigation was completed. Also, the
letter must specify the risk/sensitivity level associated with the position in which each
applicant will be working (NPR 1600.1, §4.5 is germane) Further, the letter shall also
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acknowledge that contract employees may be denied access to NASA information or
information systems based on an unsatisfactory background investigation/adjudication.

After reviewing the letter for completeness and concurring with the risk/sensitivity levels, the
COR/host must forward the letter to the Center Chief of Security (CCS). The CCS shall
review the OPM databases (e.g., DCII, PIP, et al.), and take appropriate steps to validate the
applicant’s investigation status. Requirements for a NACI or other investigation shall be
initiated only if necessary.

Applicants who do not currently possess the required level of background investigation shall
be directed to the e-QIP web site to complete the necessary background investigation forms
online. The CCS shall provide to the COR/host information and instructions on how to access
the e-QIP for each contract or foreign national employee requiring access

Step 2:

Upon acceptance of the letter/background information, the applicant will be advised that in
order to complete the investigative process, he or she must appear in-person before the
authorized PIV registrar and submit two forms of identity source documents in original form.
The identity source documents must come from the list of acceptable documents included in
Form I-9, Employment Eligibility Verification, one which must be a Federali or State issued
picture identification. Fingerprints will be taken at this time. The applicant must appear no
later than the entry on duty date.

When the applicant appears, the registrar will electronically scan the submitted documents;
any document that appears invalid will be rejected by the registrar. The registrar will capture
electronically both a facial image and fingerprints of the applicant. The information submitted
by the applicant will be used to create or update the applicant identity record in the Identity
Management System (IDMS).

Step 3:

Upon the applicant’s completion of the investigative document, the CCS reviews the
information, and resolves discrepancies with the applicant as necessary. When the applicant
has appeared in person and completed fingerprints, the package is electronically submitted to
initiate the NACI. The CCS includes a request for feedback on the NAC portion of the NACI
at the time the request is submitted.

Step 4:

i A non-PIV government identification badge, including the NASA Photo Identification Badge, MAY NOT BE USED for
the original issuance of a PIV vetted credential
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Prior to authorizing physical access of a contractor employee to a federally-controlled facility
or access to a Federal information system, the CCS will a National Crime Information Center
(NCIC) with an Interstate Identification Index check is/has been performed. In the case of a
foreign national, a national check of the Bureau of Immigration and Customs Enforcement
(BICE) database will be performed for each applicant. If this process yields negative
information, the CCS will immediately notify the COR/host of the determination regarding
access made by the CCS.

Step 5:

Upon receipt of the completed NAC, the CCS will update IDMS from the NAC portion of the
NACI and indicate the result of the suitability determination. If an unsatisfactory suitability
determination is rendered, the COR will advise the contractor that the employee is being
denied physical access to all federally-controlled facilities and Federal information systems.

Based on a favorable NAC and NCIC/III or BICE check, the CCS will authorize the issuance
of a PIV federal credential in the Physical Access Control System (PACS) database. The
CCS, based on information provided by the COR/host, will determine what physical access the
applicant should be granted once the PIV issues the credential.

Step 6:

Using the information provided by the applicant during his or her in-person appearance, the
PIV card production facility creates and instantiates the approved PIV card for the applicant
with an activation date commensurate with the applicant’s start date.

Step 7:

The applicant proceeds to the credential issuance facility to begin processing for receipt of
his/her federal credential. The applicant provides to the credential issuing operator proof of
identity with documentation that meets the requirements of FIPS 201 (DHS Employment
Eligibility Verification (Form I-9) documents. These documents must be the same documents
submitted for registration. The credential issuing operator will verify that the facial image, and
optionally reference finger print, matches the enrollment data used to produce the card. Upon
verification of identity, the operator will locate the employee’s record in the PACS database,
and modify the record to indicate the PIV card has been issued. The applicant will select a PIN
for use with his or her new PIV card. Although root data is inaccessible to the operator,
certain fields (hair color, eye color, et al.) may be modified to more accurately record the
employee’s information. The applicant proceeds to a kiosk or other workstation to complete
activation of the PIV card using the initial PIN entered at card issuance.

ALTERNATIVE FOR APPLICANTS WHO DO NOT HAVE A COMPLETED AND
ADJUDICATED NAC AT THE TIME OF ENTRANCE ON DUTY
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Steps 1 through 4 shall be accomplished for all applicants in accordance with the process
described above. If the applicant is unable to appear in person until the time of entry on duty, or
does not, for any other reason, have a completed and adjudicated NAC portion of the NACI at the
time of entrance on duty, the following interim procedures shall apply.

1. If the documents required to submit the NACI have not been completed prior to EOD,
the applicant will be instructed to complete all remaining requirements for submission
of the investigation request. This includes presentation of I-9 documents and
completion of fingerprints, if not already accomplished. If the applicant fails to
complete these activities as prescribed in NPR 1600.1 (Chapters 3 & 4), it may be
considered as failure to meet the conditions required for physical access to a federally-
controlled facility or access to a Federal information system, and result in denial of
such access.

2. Based on favorable results of the NCIC, the applicant shall be issued a temporary
NASA identification card for a period not-to-exceed six months. If at the end of the six
month period the NAC results have not been returned, the agency will at that time
make a determination if an additional extension will be granted for the temporary
identification card.

3. Upon return of the completed NAC, the process will continue from Step 5.
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J. 1 LIST OF ATTACHMENTS

A. The following documents are attached hereto and made a part of this contract:

Attachment Title Date # Pages
J-A Project Deliverables 05/2014 23

J-B KSC Project Specific Requirements 05/2014 25

J-C Department of Labor Wage Determination Number
FL140001 05/02/2014

05/02/14 7

J-D Technical Specifications 79K39359 Rev A, titled
“Replace LOX Vaporizer, LC39B”

04/15/14 222

J-E Drawings 79K39358 Rev A, titled “Replace LOX
Vaporizer, LC39B”

04/15/14 34

J-F KSC Visitor Badge Request Form N/A 1

J-G Drawing 1107-10000, Vaporizer for Launch Complex
39B (For Information Use Only)

01/21/12 3

J-H Safety and Occupational Health Plan TBD TBD

J-I Site Specific Safety Plan TBD TBD

J-J Project Execution Plan TBD TBD

B. Per FAR 15.204-1(b), Section K will be incorporated, by reference, as part of this contract.
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K.1 FAR 52.204-8 ANNUAL REPRESENTATIONS AND CERTIFICATIONS
(JAN 2014)

(a) (1) The North American Industry Classification System (NAICS) code for this acquisition is

238220.

(2) The small business size standard is $14M.

(3) The small business size standard for a concern which submits an offer in its own name, other

than on a construction or service contract, but which proposes to furnish a product which it

did not itself manufacture, is 500 employees.

(b) (1) If the provision at 52.204-7, System for Award Management, is included in this solicitation,

paragraph (d) of this provision applies.

(2) If the provision at 52.204-7 is not included in this solicitation, and the offeror is currently

registered in the System for Award Management (SAM), and has completed the

Representations and Certifications section of SAM electronically, the offeror may choose to

use paragraph (d) of this provision instead of completing the corresponding individual

representations and certifications in the solicitation. The offeror shall indicate which option

applies by checking one of the following boxes:

[ ] (i) Paragraph (d) applies.

[ ] (ii) Paragraph (d) does not apply and the offeror has completed the individual

representations and certifications in the solicitation.

(c) (1) The following representations or certifications in SAM are applicable to this solicitation as

indicated:

(i) 52.203-2, Certificate of Independent Price Determination. This provision applies to

solicitations when a firm-fixed-price contract or fixed-price contract with economic price

adjustment is contemplated, unless—

(A) The acquisition is to be made under the simplified acquisition procedures in Part 13;

https://acquisition.gov/far/current/html/52_200_206.html#wp1137850
https://acquisition.gov/far/current/html/52_200_206.html#wp1137850
https://acquisition.gov/far/current/html/52_200_206.html#wp1137583
https://acquisition.gov/far/current/html/FARTOCP13.html#wp271421
https://acquisition.gov/far/current/html/FARTOCP13.html#wp271421
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(B) The solicitation is a request for technical proposals under two-step sealed bidding

procedures; or

(C) The solicitation is for utility services for which rates are set by law or regulation.

(ii) 52.203-11, Certification and Disclosure Regarding Payments to Influence Certain Federal

Transactions. This provision applies to solicitations expected to exceed $150,000.

(iii) 52.204-3, Taxpayer Identification. This provision applies to solicitations that do not

include the provision at 52.204-7, System for Award Management.

(iv) 52.204-5, Women-Owned Business (Other Than Small Business). This provision applies

to solicitations that—

(A) Are not set aside for small business concerns;

(B) Exceed the simplified acquisition threshold; and

(C) Are for contracts that will be performed in the United States or its outlying areas.

(v) 52.209-2, Prohibition on Contracting with Inverted Domestic Corporations—

Representation. This provision applies to solicitations using funds appropriated in fiscal

years 2008, 2009, 2010, or 2012.

(vi)52.209-5, Certification Regarding Responsibility Matters. This provision applies to

solicitations where the contract value is expected to exceed the simplified acquisition

threshold.

(vii) 52.214-14, Place of Performance—Sealed Bidding. This provision applies to invitations

for bids except those in which the place of performance is specified by the Government.

(viii) 52.215-6, Place of Performance. This provision applies to solicitations unless the place

of performance is specified by the Government.

(ix) 52.219-1, Small Business Program Representations (Basic & Alternate I). This provision

applies to solicitations when the contract will be performed in the United States or its

outlying areas.

https://acquisition.gov/far/current/html/52_200_206.html#wp1137684
https://acquisition.gov/far/current/html/52_200_206.html#wp1137777
https://acquisition.gov/far/current/html/52_200_206.html#wp1137850
https://acquisition.gov/far/current/html/52_200_206.html#wp1149919
https://acquisition.gov/far/current/html/52_207_211.html#wp1144766
https://acquisition.gov/far/current/html/52_207_211.html#wp1144909
https://acquisition.gov/far/current/html/52_214.html#wp1129381
https://acquisition.gov/far/current/html/52_215.html#wp1144523
https://acquisition.gov/far/current/html/52_217_221.html#wp1135900


NASA/KSC SOLICITATION NNK14511688R
SECTION K – REPRESENTATIONS, CERTIFICATIONS, AND OTHER STATEMENTS OF

OFFERORS OR RESPONDENTS

45

(A) The basic provision applies when the solicitations are issued by other than DoD, NASA,

and the Coast Guard.

(B) The provision with its Alternate I applies to solicitations issued by DoD, NASA, or the

Coast Guard.

(x) 52.219-2, Equal Low Bids. This provision applies to solicitations when contracting by

sealed bidding and the contract will be performed in the United States or its outlying areas.

(xi) 52.222-22, Previous Contracts and Compliance Reports. This provision applies to

solicitations that include the clause at 52.222-26, Equal Opportunity.

(xii) 52.222-25, Affirmative Action Compliance. This provision applies to solicitations, other

than those for construction, when the solicitation includes the clause at 52.222-26, Equal

Opportunity.

(xiii) 52.222-38, Compliance with Veterans’ Employment Reporting Requirements. This

provision applies to solicitations when it is anticipated the contract award will exceed the

simplified acquisition threshold and the contract is not for acquisition of commercial

items.

(xiv) 52.223-1, Biobased Product Certification. This provision applies to solicitations that

require the delivery or specify the use of USDA–designated items; or include the clause at

52.223-2, Affirmative Procurement of Biobased Products Under Service and Construction

Contracts.

(xv) 52.223-4, Recovered Material Certification. This provision applies to solicitations that are

for, or specify the use of, EPA–designated items.

(xvi) 52.225-2, Buy American Act Certificate. This provision applies to solicitations

containing the clause at 52.225-1.

(xvii) 52.225-4, Buy American Act—Free Trade Agreements—Israeli Trade Act Certificate.

(Basic, Alternates I, II, and III.) This provision applies to solicitations containing the

clause at 52.225-3.

https://acquisition.gov/far/current/html/52_217_221.html#wp1135943
https://acquisition.gov/far/current/html/52_222.html#wp1147663
https://acquisition.gov/far/current/html/52_222.html#wp1147711
https://acquisition.gov/far/current/html/52_222.html#wp1147704
https://acquisition.gov/far/current/html/52_222.html#wp1147711
https://acquisition.gov/far/current/html/52_222.html#wp1148142
https://acquisition.gov/far/current/html/52_223_226.html#wp1168785
https://acquisition.gov/far/current/html/52_223_226.html#wp1168786
https://acquisition.gov/far/current/html/52_223_226.html#wp1168826
https://acquisition.gov/far/current/html/52_223_226.html#wp1169013
https://acquisition.gov/far/current/html/52_223_226.html#wp1168995
https://acquisition.gov/far/current/html/52_223_226.html#wp1169071
https://acquisition.gov/far/current/html/52_223_226.html#wp1169038
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(A) If the acquisition value is less than $25,000, the basic provision applies.

(B) If the acquisition value is $25,000 or more but is less than $50,000, the provision with

its Alternate I applies.

(C) If the acquisition value is $50,000 or more but is less than $79,507, the provision with

its Alternate II applies.

(D) If the acquisition value is $79,507 or more but is less than $100,000, the provision with

its Alternate III applies.

(xviii) 52.225-6, Trade Agreements Certificate. This provision applies to solicitations

containing the clause at 52.225-5.

(xix) 52.225-20, Prohibition on Conducting Restricted Business Operations in Sudan—

Certification. This provision applies to all solicitations.

(xx) 52.225-25, Prohibition on Contracting with Entities Engaging in Certain Activities or

Transactions Relating to Iran-Representation and Certifications. This provision applies to

all solicitations.

(xxi) 52.226-2, Historically Black College or University and Minority Institution

Representation. This provision applies to—

(A) Solicitations for research, studies, supplies, or services of the type normally acquired

from higher educational institutions; and

(B) For DoD, NASA, and Coast Guard acquisitions, solicitations that contain the clause at

52.219-23, Notice of Price Evaluation Adjustment for Small Disadvantaged Business

Concerns.

(2) The following certifications are applicable as indicated by the Contracting Officer:

__ (i) 52.219-22, Small Disadvantaged Business Status.

__ (A) Basic.

https://acquisition.gov/far/current/html/52_223_226.html#wp1169193
https://acquisition.gov/far/current/html/52_223_226.html#wp1169151
https://acquisition.gov/far/current/html/52_223_226.html#wp1181379
https://acquisition.gov/far/current/html/52_223_226.html#wp1188714
https://acquisition.gov/far/current/html/52_223_226.html#wp1169667
https://acquisition.gov/far/current/html/52_217_221.html#wp1136333
https://acquisition.gov/far/current/html/52_217_221.html#wp1143559
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__ (B) Alternate I.

__ (ii) 52.222-18, Certification Regarding Knowledge of Child Labor for Listed End Products.

__ (iii) 52.222-48, Exemption from Application of the Service Contract Act to Contracts for

Maintenance, Calibration, or Repair of Certain Equipment Certification.

__ (iv) 52.222-52, Exemption from Application of the Service Contract Act to Contracts for

Certain Services–Certification.

_X_ (v) 52.223-9, with its Alternate I, Estimate of Percentage of Recovered Material Content

for EPA–Designated Products (Alternate I only).

__ (vi) 52.227-6, Royalty Information.

__ (A) Basic.

__(B) Alternate I.

__ (vii) 52.227-15, Representation of Limited Rights Data and Restricted Computer Software.

(d) The offeror has completed the annual representations and certifications electronically via the SAM

website accessed through https://www.acquisition.gov. After reviewing the SAM database

information, the offeror verifies by submission of the offer that the representations and

certifications currently posted electronically that apply to this solicitation as indicated in paragraph

(c) of this provision have been entered or updated within the last 12 months, are current, accurate,

complete, and applicable to this solicitation (including the business size standard applicable to the

NAICS code referenced for this solicitation), as of the date of this offer and are incorporated in

this offer by reference (see FAR 4.1201); except for the changes identified below [offeror to insert

changes, identifying change by clause number, title, date]. These amended representation(s) and/or

certification(s) are also incorporated in this offer and are current, accurate, and complete as of the

date of this offer.

FAR CLAUSE # TITLE DATE CHANGE

____________ _________ _____ _______

https://acquisition.gov/far/current/html/52_222.html#wp1160855
https://acquisition.gov/far/current/html/52_222.html#wp1152427
https://acquisition.gov/far/current/html/52_222.html#wp1155404
https://acquisition.gov/far/current/html/52_223_226.html#wp1168892
https://acquisition.gov/far/current/html/52_227.html#wp1139116
https://acquisition.gov/far/current/html/52_227.html#wp1145584
https://www.acquisition.gov/
https://acquisition.gov/far/current/html/Subpart 4_12.html#wp1073667
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Any changes provided by the offeror are applicable to this solicitation only, and do not result in an

update to the representations and certifications posted on SAM.

(End of provision)

K.2 FAR 52.209-7 INFORMATION REGARDING RESPONSIBILITY MATTERS
(JUL 2013)

(a) Definitions. As used in this provision—

“Administrative proceeding” means a non-judicial process that is adjudicatory in nature in order to
make a determination of fault or liability (e.g., Securities and Exchange Commission Administrative
Proceedings, Civilian Board of Contract Appeals Proceedings, and Armed Services Board of Contract
Appeals Proceedings). This includes administrative proceedings at the Federal and State level but only
in connection with performance of a Federal contract or grant. It does not include agency actions such
as contract audits, site visits, corrective plans, or inspection of deliverables.

“Federal contracts and grants with total value greater than $10,000,000” means—

(1) The total value of all current, active contracts and grants, including all priced options; and

(2) The total value of all current, active orders including all priced options under indefinite-

delivery, indefinite-quantity, 8(a), or requirements contracts (including task and delivery and

multiple-award Schedules).

“Principal” means an officer, director, owner, partner, or a person having primary management or
supervisory responsibilities within a business entity (e.g., general manager; plant manager; head of a
division or business segment; and similar positions).

(b) The offeror [ ] has [ ] does not have current active Federal contracts and grants with total value
greater than $10,000,000.

(c) If the offeror checked “has” in paragraph (b) of this provision, the offeror represents, by
submission of this offer, that the information it has entered in the Federal Awardee Performance
and Integrity Information System (FAPIIS) is current, accurate, and complete as of the date of
submission of this offer with regard to the following information:

(1) Whether the offeror, and/or any of its principals, has or has not, within the last five years, in

connection with the award to or performance by the offeror of a Federal contract or grant,

been the subject of a proceeding, at the Federal or State level that resulted in any of the

following dispositions:
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(i) In a criminal proceeding, a conviction.

(ii) In a civil proceeding, a finding of fault and liability that results in the payment of a

monetary fine, penalty, reimbursement, restitution, or damages of $5,000 or more.

(iii) In an administrative proceeding, a finding of fault and liability that results in—

(A) The payment of a monetary fine or penalty of $5,000 or more; or

(B) The payment of a reimbursement, restitution, or damages in excess of $100,000.

(iv) In a criminal, civil, or administrative proceeding, a disposition of the matter by consent or

compromise with an acknowledgment of fault by the Contractor if the proceeding could

have led to any of the outcomes specified in paragraphs (c)(1)(i), (c)(1)(ii), or (c)(1)(iii) of

this provision.

(2) If the offeror has been involved in the last five years in any of the occurrences listed in (c)(1)

of this provision, whether the offeror has provided the requested information with regard to

each occurrence.

(d) The offeror shall post the information in paragraphs (c)(1)(i) through (c)(1)(iv) of this provision in
FAPIIS as required through maintaining an active registration in the System for Award
Management database via https://www.acquisition.gov (see 52.204-7).

(End of provision)

K.3 NFS 1852.225-72 RESTRICTION ON FUNDING ACTIVITY WITH CHINA –
REPRESENTATION (FEB 2012)

(a) Definition - “China” or “Chinese-owned” means the People’s Republic of China, any company
owned by the People’s Republic of China or any company incorporated under the laws of the
People’s Republic of China.

(b) Public Laws 112-10, Section 1340(a) and 112-55, Section 536, restrict NASA from contracting
to participate, collaborate, or coordinate bilaterally in any way with China or a Chinese-owned
company with funds appropriated on or after April 25, 2011. Contracts for commercial and non-
developmental items are excepted from the prohibition as they constitute purchase of goods or
services that would not involve participation, collaboration, or coordination between the parties.

https://www.acquisition.gov/
https://acquisition.gov/far/current/html/52_200_206.html#wp1137850
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(c) Representation. By submission of its offer, the offeror represents that the offeror is not China or
a Chinese-owned company.

(End of provision)
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L. 1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FAR
52.252-1) (FEB 1998)

This solicitation incorporates one or more solicitation provisions by reference, with the
same force and effect as if they were given in full text. Upon request, the Contracting
Officer will make their full text available. The offeror is cautioned that the listed
provisions may include blocks that must be completed by the offeror and submitted with
its quotation or offer. In lieu of submitting the full text of those provisions, the offeror
may identify the provision by paragraph identifier and provide the appropriate
information with its quotation or offer. Also, the full text of a solicitation provision may
be accessed electronically at these addresses:

http://www.ksc.nasa.gov/procurement/clause/
http://prod.nais.nasa.gov/cgi-bin/nais/index.cgi
http://ec.msfc.nasa.gov/hq/library/v-reg.htm.

(End of provision)

L.2 LISTING OF FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1)
PROVISIONS INCORPORATED BY REFERENCE

PROVISION TITLE

FAR 52.204-7 SYSTEM FOR AWARD MANAGEMENT (JUL 2013)

FAR 52.215-1 INSTRUCTIONS TO OFFERORS - COMPETITIVE
ACQUISITION (JAN 2004)

FAR 52.222-23 NOTICE OF REQUIREMENT FOR AFFIRMATIVE
ACTION TO ENSURE EQUAL EMPLOYMENT
OPPORTUNITY FOR CONSTRUCTION (FEB 1999)

Fill-In: (b) Minority participation goal: 10.7%
Female participation goal: 6.9%

Fill-In: (e) Kennedy Space Center and Cape Canaveral Air Force
Station, Brevard County, Florida

FAR 52.228-1 BID GUARANTEE (SEP 1996)

Fill-In: para (c) The amount of the bid guarantee shall be 20% of
the bid price or $3M, whichever is less.

FAR 52.236-28 PREPARATION OF PROPOSALS – CONSTRUCTION (OCT
1997)
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L.3 LISTING OF FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1)
PROVISIONS INCORPORATED IN FULL TEXT

FAR 52.211-1 AVAILABILITY OF SPECIFICATIONS LISTED IN THE
GSA INDEX OF FEDERAL SPECIFICATIONS,
STANDARDS AND COMMERCIAL ITEMS
DESCRIPTIONS, FPMR Part 101-29 (AUG 1998)

(a) The GSA Index of Federal Specifications, Standards and Commercial Item
Descriptions, FPMR Part 101-29, and copies of specifications, standards, and
commercial item descriptions cited in this solicitation may be obtained for a fee by
submitting a request to—

GSA Federal Supply Service
Specifications Section, Suite 8100
470 East L’Enfant Plaza, SW
Washington, DC 20407
Telephone (202) 619-8925
Facsimile (202) 619-8978.

(b) If the General Services Administration, Department of Agriculture, or Department of
Veterans Affairs issued this solicitation, a single copy of specifications, standards,
and commercial item descriptions cited in this solicitation may be obtained free of
charge by submitting a request to the addressee in paragraph (a) of this provision.
Additional copies will be issued for a fee.

(End of provision)

FAR 52.211-3 AVAILABILITY OF SPECIFICATIONS NOT LISTED IN
THE GSA INDEX OF FEDERAL SPECIFICATIONS,
STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS
(JUN 1988)

The specifications cited in this solicitation may be obtained from:

(a) KSC specifications and standards may be obtained at:

https://standards.nasa.gov/documents/ksc

(b) NASA specifications are available at https://standards.nasa.gov/. This website
requires Public Access registration (Logon Required).

https://standards.nasa.gov/documents/ksc
https://standards.nasa.gov/
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(c) The Acquisition Streamlining and Standardization Information System
(ASSIST) is a web based system for military and federal specifications and
standards. Managed by the DoD Single Stock Point (DoDSSP), Philadelphia,
ASSIST-Online provides public access to standardization documents over the
Internet. These documents are available at http://assist.daps.dla.mil; or by
submitting a request to the-

Department of Defense Single Stock Point (DoDSSP)
Building 4, Section D
700 Robbins Avenue
Philadelphia, PA 19111-5094
Telephone (215) 697-2179
Facsimile (215) 697-1462

(d) Other Government Standards, Specifications, and other Technical Documents
incorporated by reference in this solicitation may be obtained from the
Contracting Officer or, if applicable, https://www.fbo.gov.

The request should identify the solicitation number and the specification
requested by date, title, and number, as cited in the solicitation.

(e) Voluntary standards, such as industrial, manufacturing, independent
laboratory, society, and institutional associations (non-Government
organizations) codes, standards, specifications, and technical documents
incorporated by reference in this solicitation must be obtained, at the bidder's
expense, from the organization that develops, establishes and/or publishes
those documents.

(End of provision)

FAR 52.216-1 TYPE OF CONTRACT (APR 1984)

The Government contemplates award of a Firm Fixed Price contract resulting
from this solicitation.

(End of provision)

FAR 52.222-5 DAVIS BACON ACT-SECONDARY SITE OF THE WORK
(JUL 2005)

(a) (1) The offeror shall notify the Government if the offeror intends to
perform work at any secondary site of the work, as defined in paragraph
(a)(1)(ii) of the FAR clause at 52.222-6, Davis-Bacon Act, of this
solicitation.

https://www.fbo.gov/
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(2) If the offeror is unsure if a planned work site satisfies the criteria for a
secondary site of the work, the offeror shall request a determination
from the Contracting Officer.

(b) (1) If the wage determination provided by the Government for work at the
primary site of the work is not applicable to the secondary site of the
work, the offeror shall request a wage determination from the
Contracting Officer.

(2) The due date for receipt of offers will not be extended as a result of an
offeror’s request for a wage determination for a secondary site of the
work.

(End of provision)

FAR 52.225-10 NOTICE OF BUY AMERICAN ACT REQUIREMENT –
CONSTRUCTION MATERIALS (FEB 2009)

(a) Definitions. “Commercially available off-the-shelf (COTS) item,”
“construction material,” “domestic construction material,” and “foreign
construction material,” as used in this provision, are defined in the clause of
this solicitation entitled “Buy American Act--Construction Materials”
(Federal Acquisition Regulation (FAR) clause 52.225-9).

(b) Requests for determinations of inapplicability. An offeror requesting a
determination regarding the inapplicability of the Buy American Act should
submit the request to the Contracting Officer in time to allow a determination
before submission of offers. The offeror shall include the information and
applicable supporting data required by paragraphs (c) and (d) of the clause at
FAR 52.225-9 in the request. If an offeror has not requested a determination
regarding the inapplicability of the Buy American Act before submitting its
offer, or has not received a response to a previous request, the offeror shall
include the information and supporting data in the offer.

(c) Evaluation of offers.

(1) The Government will evaluate an offer requesting exception to the
requirements of the Buy American Act, based on claimed
unreasonable cost of domestic construction material, by adding to the
offered price the appropriate percentage of the cost of such foreign
construction material, as specified in paragraph (b)(3)(i) of the clause
at FAR 52.225-9.

(2) If evaluation results in a tie between an offeror that requested the
substitution of foreign construction material based on unreasonable
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cost and an offeror that did not request an exception, the Contracting
Officer will award to the offeror that did not request an exception
based on unreasonable cost.

(d) Alternate offers.

(1) When an offer includes foreign construction material not listed by the
Government in this solicitation in paragraph (b)(2) of the clause at
FAR 52.225-9, the offeror also may submit an alternate offer based on
use of equivalent domestic construction material.

(2) If an alternate offer is submitted, the offeror shall submit a separate
Standard Form 1442 for the alternate offer, and a separate price
comparison table prepared in accordance with paragraphs (c) and (d)
of the clause at FAR 52.225-9 for the offer that is based on the use of
any foreign construction material for which the Government has not
yet determined an exception applies.

(3) If the Government determines that a particular exception requested in
accordance with paragraph (c) of the clause at FAR 52.225-9 does not
apply, the Government will evaluate only those offers based on use of
the equivalent domestic construction material, and the offeror shall be
required to furnish such domestic construction material. An offer
based on use of the foreign construction material for which an
exception was requested—

(i) Will be rejected as nonresponsive if this acquisition is
conducted by sealed bidding; or

(ii) May be accepted if revised during negotiations.

(End of provision)

FAR 52.233-2 SERVICE OF PROTEST (SEP 2006)

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are
filed directly with an agency, and copies of any protests that are filed with the
Government Accountability Office (GAO), shall be served on the Contracting Officer
(addressed as follows) by obtaining written and dated acknowledgment of receipt
from:

Contracting Officer
OP-ES, Room 2488
Headquarters Building,
Kennedy Space Center, Florida 32899
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(b) The copy of any protest shall be received in the office designated above within one
day of filing a protest with the GAO.

(End of provision)

FAR 52.236-27 SITE VISIT (CONSTRUCTION) (FEB 1995) - ALTERNATE I
(FEB 1995)

(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations
and Conditions Affecting the Work, will be included in any contract awarded as a
result of this solicitation. Accordingly, offerors or quoters are urged and expected to
inspect the site where the work will be performed.

(b) An organized site visit has been scheduled for: May 22, 2014 at 1 P.M.

Participants will meet at:

Pad B Operation Building J7-0689, Conference Room 1023

(c) Attendance is limited to three (3) representatives from each prospective prime
offeror and one (1) individual from each identified sub-contractor. To attend the
site visit, each representative must fill out (please do not hand write) and submit (in
advance of the site visit, see (e) below) the following badge request form:

KSC Form 28-889V2, KSC Visitor Badge Request (See attached J-F)

Note: This is a PDF Fillable form. Please select “White Unescorted” box.

(d) Submit the badge request form(s), via e-mail, to: Jessica.L.Smith@NASA.GOV

(e) Badge Request Form Due Date: May 20, 2014 by 3 P.M.

(f) Badge requests received after the due date will not be considered (Be advised that

badge requests may be rejected for failure to fill in all the required information:

names, titles, SSNs, citizenship, etc). BADGES WILL BE PROVIDED TO U.S.

CITIZENS ONLY. RESIDENT ALIENS AND FOREIGN NATIONALS WILL

NOT BE BADGED FOR ACCESS TO KSC.

(g) Site visit participants will be responsible for:

- Providing their own transportation

mailto:Jessica.L.Smith@NASA.GOV
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- Bringing two (2) forms of identification with them. See Section L, Appendix 3

- Picking up badges BEFORE THE SITE VISIT at the KSC Badging
Office (take S.R. 405 east from U.S. 1, past the KSC Visitor Complex,
located on the right before KSC Gate 3). KSC Badging Office hours are
Monday through Friday, 6:00A.M. to 4:00P.M.. It is recommended you
arrive at least 90 minutes prior to the site visit to obtain badges.

- Reporting to the site visit

- Providing a hard hat, closed toed safety shoes, hearing protection and
long pants

(h) Visitors on KSC are allowed to possess and use photographic equipment and

materials EXCEPT IN CONTROLLED AREAS. At the site visit meeting you will be

notified as to the current status of the area.

(i) The site visit is expected to last 2-3 hours.

(End of provision)

L.4 LISTING OF NASA FAR SUPPLEMENT (48 CFR CHAPTER 18) PROVISIONS
INCORPORATED BY REFERENCE

PROVISION NO. TITLE

NFS 1852.228-73 BID BOND (OCT 1998)

NFS 1852.233-70 PROTESTS TO NASA (OCT 2002)

NFS 1852.245-80 GOVERNMENT PROPERTY MANAGEMENT
INFORMATION (JAN 2011)

NFS 1852.245-81 LIST OF AVAILABLE GOVERNMENT
PROPERTY (JAN 2011)

Fill-in: Paragraph (a): “See Attachment J-B,
Article J-B-22, Government Property to be Installed
by the Contractor”.

L.5 LISTING OF NASA FAR SUPPLEMENT (48 CFR CHAPTER 18) PROVISIONS
INCORPORATED IN FULL TEXT
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NFS 1852.215-81 PROPOSAL PAGE LIMITATIONS (FEB 1998)

(a) The following page limitations are established for each portion of the proposal submitted
in response to this solicitation.

Proposal Section Page Limit
Project Execution Plan Limited to four (4) pages excluding high level

summary schedule.

Technical Experience Summary Limited to two (2) pages per each project
identified in the Technical Experience
Summary.

Past Performance Data From Prior Customers
(Optional)

Limited to three (3) pages of information for
each project identified in the Technical
Experience Summary.

Page 1 of Past Performance Questionnaires Limited to page 1 of each Past Performance
Questionnaire mailed to each customer.

Safety and Occupational Health Plan No page limit. (The Plan shall be divided into
two sections: Safety Past Performance
Information and Safety and Health Plan)

(b) A page is defined as one side of a sheet, 8 1/2" x 11", with at least one inch margins on all
sides, using not smaller than 12 point type. Foldouts count as an equivalent number of 8 1/2"
x 11" pages. The metric standard format most closely approximating the described standard 8
1/2" x 11" size may also be used.

(c) Title pages and tables of contents are excluded from the page counts specified in paragraph
(a) of this provision. In addition, the Cost section of your proposal is not page limited.
However, this section is to be strictly limited to cost and price information. Information that
can be construed as belonging in one of the other sections of the proposal will be so
construed and counted against that section's page limitation.

(d) If final revisions are requested, separate page limitations will be specified in the
Government's request for that submission.

(e) Pages submitted in excess of the limitations specified in this provision will not be evaluated
by the Government and will be returned to the offeror.

NFS 1852.223-73 SAFETY AND HEALTH PLAN (NOV 2004) (Modified)

The offeror shall submit a detailed safety and occupational health plan as part of its proposal.
Failure to submit an acceptable plan shall make the offeror ineligible for the award of a contract.
The plan shall describe in detail the policies, procedures, and techniques that will be used to
ensure the safety and occupational health of contractor employees and to ensure safe working
conditions throughout the performance of the contract.
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The plan shall describe in detail the policies, procedures, and techniques that will be used to
ensure the safety and occupational health of the public, astronauts and pilots, the NASA
workforce (including contractor employees working on NASA contracts). The plan shall also
address the protection of the environment, high-valued equipment, and property.

The Safety and Occupational Health Plan shall be divided into two sections: Safety Past
Performance and Safety and Health Plan.

a. Safety Past Performance Information

1. Contractor’s Corporate Safety Program objectives to include safety policy statement.

2. A copy of the Contractor’s Annual Summary of Occupational Injuries and Illnesses
(OSHA Form 300A) or equivalent for the previous three (3) years as described in Title
29, Code of Federal Regulations, Subpart 1904.5. If the contractor is exempt by
regulation from maintaining and publishing such logs, equivalent data in contractor's
format is acceptable (such as loss runs from insurance carrier) which contains the data
required. Data shall be compiled and reported by calendar year.

3. Documented evidence of Experience Modification Rate (EMR) for the previous three
(3) years.

4. Days Away, Restricted or Transferred Rate (DART) for the previous three (3) years
under NAICS Code 238220 – Plumbing, Heating, and Air-Conditioning Contractors.
The data shall include incidence rates of days away from work, job transfer, or
restriction cases, occupational injuries and illnesses, by quartile distribution and
employment size group, private industry as most recently published by the Bureau of
Labor Statistics.

5. Total Case Incident Rate (TCIR) for the previous three (3) years under NAICS Code
238220 – Plumbing, Heating, and Air-Conditioning Contractors. The data shall include
incidence rates of total recordable cases of occupational injuries and illnesses, by
quartile distribution and employment size group, private industry as most recently
published by the Bureau of Labor Statistics.

6. Results of any investigations of violations or pending Occupational Safety and Health
Administration (OSHA) violations from the past three years.

b. Safety and Health Plan

1. A discussion on how the Contractor intends to comply with 29 CFR 1926 Safety &
Health Regulations for Construction, NPR 8715.3 (NASA Safety Manual &
Appendices), KNPR 8715.3 (KSC Safety Practices Procedural Requirements), and
KNPR 8715.7 (KSC Construction Contractor Safety & Health Practices Procedural
Requirements Rev A) with regard to all safety issues that will be encountered on this
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project. [KNPR 8715.3, KNPR 8715.7, and KSC-UG-2814, Rev A-1 (KSC
Construction Contractors Safety and Health Practices Users Guide) can be accessed
at http://tdglobal.ksc.nasa.gov/ReferencedDocuments/.]

NOTE: KSC-UG-2814 contains a Safety and Occupational Health Plan template
(Pages 56-100) that should be used for the Safety and Occupational Health Plan.

2. Hazard Analysis: The contractor shall describe the process to be used to analyze
worksite hazards or Job Hazard Analysis (JHA) prior to the start of work to ensure that
all hazards are abated. These analyses may address facilities, systems/subsystems,
operations, processes, materials (including waste), and specific tasks or jobs.

3. Emergency Procedures: Procedures for emergency actions to be taken to secure
dangerous conditions, to protect personnel, and secure work areas in the event of
accident or an act of nature.

4. The plan shall describe the contractor's training program including identification of
responsibility for training employees to assure understanding of safe work practices,
hazard recognition, and appropriate responses including protective and/or emergency
countermeasures. The Plan shall include a discussion on how the contractor will
validate that training requirements have been conducted and satisfied (i.e., physical
examination, testing, on-the-job performance, etc). The Plan shall state all training
materials and training records will be provided for NASA review on request.

5. The plan shall similarly address subcontractor employee safety and occupational health
for those subcontractors who will be performing work under the contract when one or
more of the following conditions apply: (Note: Contractors may not delegate overall
site safety responsibility or authority for any personnel working under the provisions
of this section to any subcontractor.)

(i) The work will be conducted completely or partly on premises owned or
controlled by the government.

(ii) The work includes construction, alteration, or repair of facilities in excess of
the simplified acquisition threshold.

(iii) The work, regardless of place of performance, involves hazards that could
endanger the public, astronauts and pilots, the NASA workforce (including
Contractor employees working on NASA contracts), or high value equipment
or property, and the hazards are not adequately addressed by Occupational
Safety and Health Administration (OSHA) or Department of Transportation
(DOT) regulations (if applicable).

(iv) When the assessed risk and consequences of a failure to properly manage and
control the hazards warrants use of the clause.

http://tdglobal.ksc.nasa.gov/ReferencedDocuments/
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This plan, as approved by the Contracting Officer, will be incorporated into the contract.

NFS 1852.236-74 MAGNITUDE OF REQUIREMENT (DEC 1988)

The Government estimated price range of this project is between $500,000 and $1,000,000.

L.6 KSC 52.214-90 DELIVERY INSTRUCTIONS FOR BIDS/PROPOSALS
(AUG 2005)

a. Delivery Address:

All offers (bids or proposals) shall be delivered to the Central Industry Assistance
Office (CIAO), 7110 N. Courtenay Parkway, Merritt Island, FL, 32953 on or
before the date and time set for receipt of proposals or bids. The CIAO is located
on state Road 3, approximately 2 miles south of Gate 2 to KSC. Access to KSC is
not required.

b. Hand-Delivered Offers:

Offerors are responsible for assuring that hand-carried bids are either received by
NASA Government employees at the CIAO or dropped in the CIAO mail box
located outside of the building.

c. Late Delivery of Offers/Bids:

Late offers/bids will be processed in accordance with FAR 214-7, “Late
Submissions, Modifications and Withdrawals of Bids, “FAR 52.215-1,
“Instructions to Offerors - Competitive Acquisition,” FAR 52.212-1, “Instructions
to Offerors – Commercial Items,” or FAR 52.214-23, “Late Submission,
Modifications, and Withdrawals of Technical Proposals Under Two-Step Sealed
Bidding,” included in this solicitation.

(End of Provision)

L.7 PROPOSAL IDENTIFICATION

Sealed packages containing proposals shall be marked to show the offeror’s name and
address and be addressed as follows:

Attn: RANDALL A. GUMKE
NASA CONTRACT SPECIALIST, OP-ES
SOLICITATION: NNK14511688R
TITLE OF PROJECT: REPLACE LOX VAPORIZER, LC 39B
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UNSEALED PROPOSAL PACKAGES DELIVERED TO THE CIAO WILL NOT BE
ACCEPTED.

L.8 COMMUNICATIONS REGARDING THIS SOLICITATION

(a) Questions or comments regarding this solicitation must be submitted via
email, cite the solicitation number, and be directed to the following
Government representative:

Name: Randall A. Gumke
Email: Randall.A.Gumke@NASA.gov
Address: NASA John F. Kennedy Space Center,

Mail Stop: OP-ES
Kennedy Space Center, Florida 32899

(b) Questions should be submitted on the attached Question/Comment Form, in
MS Word or equivalent (no PDF or read only) format or in the body of the e-
mail message (in the same format as listed on the Question/Comment Form,
Appendix 1 to Section L of this solicitation). Questions shall be sent to the
Contracting Officer identified above by June 2, 2014 to allow for analysis and
dissemination of responses in advance of the proposal due date. Questions
received after this date will be considered but may be answered. Oral
questions will not be accepted.

(c) Questions or comments shall not be directed to the technical activity
personnel.

(End of provision)

L.9 GENERAL PROPOSAL PREPARATION INSTRUCTIONS

The solicitation, drawings, and specifications are available only through the Federal
Business Opportunities website, (FedBizOpps) (http://www.fbo.gov). No hard copies, CD’s
or other media will be provided by the Government. It is the responsibility of the potential
offerors to download the documents posted on FedBizOpps.

(a) The Government intends to make award without holding discussions with offerors. By
submitting an offer in response to this solicitation, offerors are agreeing to comply with all
terms and conditions contained in the solicitation. Offerors are cautioned to carefully
follow the instructions set forth herein.

(b) This solicitation DOES NOT invite offerors to submit alternate proposals. The
Contracting Officer may reject any offer containing exceptions. Therefore, offerors are

http://www.fbo.gov/
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encouraged to include their best terms and conditions in the initial offer. If, despite the
warning given in this paragraph, the offeror elects to include exceptions, they must be
specifically and clearly identified on a separate page. In this solicitation, the words
“offer” and “proposal” are used interchangeably. (See definition of “offer” at FAR 2.101.)

(c) A PROPERLY SUBMITTED OFFER SHALL CONSIST OF THE FOLLOWING:

(1) One original and two copies of the SF 1442, Solicitation Offer and Award, with
Blocks 14 through 20c completed and signed by an authorized representative of the
offeror. The person signing the offer must initial each erasure or change appending
the offer.

(2) Three copies of page 1 of all amendments issued, signed by an authorized
representative of the offeror. (This requirement only applies if amendment receipts
are not acknowledged on the signed SF 1442 submitted).

(3) Completion of Section K representations and certifications on-line at the System for
Award Management (SAM) website as required by FAR Provision 52.204-8, Annual
Representations and Certifications, incorporated in full text in Section K of this
solicitation.

(4) Two (2) copies of offeror’s Project Execution Plan in accordance with Article L.10.

(5) Two (2) copies of offeror’s Technical Experience Summary in accordance with
Article L.10.

(6) Two (2) copies of Past Performance Data From Customers in accordance with Article
L.10. (Optional requirement)

(7) Two (2) copies of Page 1 of the Past Performance Questionnaires that the offeror
provided to each past performance point of contact in accordance with Article L.10.
(The past performance questionnaire is provided as Appendix 2 to Section L of this
solicitation)

(8) Two (2) copies of offeror’s Safety and Occupational Health Plan in accordance with
NFS 1852.223-73 and Article L.10.

(9) One (1) properly executed bid bond in accordance with NFS 1852.228-73. A copy of
Standard Form 24, Bid Bond, may be downloaded at:

http://www.gsa.gov/Portal/gsa/ep/formslibrary.do?formType=SF

(10) Joint Ventures shall provide a copy of the Joint Venture agreement
and specifically identify who the controlling entity will be for this contract.

http://www.gsa.gov/Portal/gsa/ep/formslibrary.do?formType=SF
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Incomplete proposals may be a basis for determination of unacceptability of the proposal and
removal of the proposal from consideration.

By submitting an offer in response to this solicitation, the offeror is agreeing to comply with all
terms and conditions contained in the solicitation. The terms and conditions of the solicitation,
including any amendments, shall take precedence over the offeror’s proposal unless the proposal
is incorporated into the contract by specific reference.

(End of provision)

L. 10 NON-PRICE FACTORS

The government will evaluate the non-price factors of Project Execution Plan, Technical
Experience, Past Performance, and Safety and Occupational Health Plan. Each offeror shall
provide the following Non-Price Factors documentation as part of its proposal:

a. PROJECT EXECUTION PLAN

1. Offerors shall provide a Project Execution Plan identifying their ability to meet the
project’s strict period of performance. This project execution plan shall include two
major sections as follows:

a). Section 1 shall include a high level summary schedule showing all critical
milestones including, but not limited to 1) notice to proceed, 2) new LOX system
component cleaning, 3) installation of vaporizer(s), 4) connection of new LOX
system components into existing system, and 5) testing complete.

b). Section 2 shall include written discussion on the following:

1). Brief discussion on the offeror’s proposed methodology for providing quality
workmanship and meeting this contract’s required schedule.

2). Brief discussion of the offeror’s proposed plan to maintain the existing LOX
system and GFE components at the required cleanliness level. Also, how they
will achieve the required cleanliness level of the GFE and new components.
Plan should describe, but not be limited to, handling, cleaning, sampling,
testing and analysis, environmental control, and certification. Subcontractors
that would be involved in these activities shall be identified.

3). Brief discussion of the offeror’s proposed plan for testing the stainless steel
cryogenic piping to include dye penetrant, radiographic, hydrostatic, and cold
shock testing as well as mass spectrometer leak testing.

2. The Successful Offeror’s Project Execution Plan will be incorporated in the resultant
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contract.

b. TECHNICAL EXPERIENCE

1. Offerors shall provide a Technical Experience Summary identifying three (3)
contracts successfully completed within seven (7) years of the date of issuance of this
solicitation (May 14, 2014) (including Federal, State, local government, and private
projects) similar in size, content, and complexity to the instant Government
acquisition.

2. The Technical Experience Summary shall be limited to two pages of information for
each completed contract and include the following information for each referenced
contract or project:

Name of project and contract/order number

North American Industry Classification System (NAICS) code project was
performed under (if applicable)

Type of contract/order (fixed-price or cost reimbursable)

Dates of the contract performance period as initially awarded

Dates of the actual completed performance period

Place of contract performance

Name and address of customer or Government Agency

Name, telephone number and e-mail address of Contracting Officer or equivalent
customer contact

Dollar value of contract/order as initially awarded; break out major subcontract
values

Dollar value of contract/order at completion

A brief discussion on why the selected contract demonstrates technical experience
needed to meet the technical performance requirements of this project as
described in section M.1 of this solicitation.

Discussions on problems encountered (if applicable) during contract performance
to include, but not limited to, challenges to successfully completing the project on
schedule; safety violations/discrepancies; Department of Labor
violations/discrepancies; non-payment of employees, subcontractors, and/or
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suppliers; and terminations. Offerors shall also discuss the offeror’s corrective
actions relative to identified problems.

Discussions on contract changes resulting in large dollar value and/or schedule
increases.

A discussion on contract requirements concerning subcontracting plan goals for
small disadvantaged business concerns, monetary targets for small disadvantaged
business participation and notifications submitted under FAR 19.1202-4(b).
(Applicable only to offerors who are large businesses)

c. PAST PERFORMANCE

1. Offerors shall provide the Past Performance Questionnaire (Appendix 2 to Section L
of this solicitation) to each past performance Contracting Officer or customer contact
equivalent identified in its Technical Experience Summary. Offerors shall request these
customers to submit the completed questionnaires via e-mail to the address below prior to
June 10, 2014. Past Performance Questionnaires will not be accepted directly from
offerors. Questionnaires shall be returned directly from the offeror’s past performance
source to the Contract Specialist listed below:

Name: Randall A. Gumke
Email: Randall.A.Gumke@NASA.gov
Address: NASA John F. Kennedy Space Center,

Mail Stop: OP-ES
Kennedy Space Center, Florida 32899

2. Offerors shall submit, with their proposals, copies of the first page of each past
performance questionnaire that the offeror sends to each customer contact identified in its
Technical Experience Summary. NOTE: The offeror is required to complete the “THIS
SECTION TO BE COMPLETED BY THE OFFEROR” area prior to sending the
questionnaire to its customer.

3. Offerors may provide statements, letters, reports or evaluations from prior customers
indicating the level and quality of past performance on the contracts/projects listed in the
Technical Experience Summary. This supplemental information shall not exceed three
(3) pages of information for each contract/project reference in your Technical Experience
Summary. This is an optional requirement.

d. SAFETY AND OCCUPATIONAL HEALTH PLAN

Offerors shall submit two copies of their Safety and Occupational Health Plan with their
proposal. The Plan shall consist of two parts: Safety Past Performance Information and
Safety and Health Plan. NFS 1852.223-73, Safety and Health Plan (NOV 2004),
incorporated in full text in Section L. 5 of this solicitation details what shall be included
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in the Safety and Occupational Health Plan.

L. 11 APPENDICES TO SECTION L

This Section L is supplemented with the following appendices:

Appendix 1 Question & Comment Form

Appendix 2 Past Performance Questionnaire

Appendix 3 Two (2) Forms of Identity Guide
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Questions or comments regarding this solicitation must be submitted via email to the Contracting
Officer identified below.

Name: Randall A. Gumke
Email: Randall.A.Gumke@NASA.gov
Address: NASA John F. Kennedy Space Center,

Mail Stop: OP-ES
Kennedy Space Center, Florida 32899

Questions shall be submitted on this form in MS Word or equivalent (no PDF or read only formats).
Questions also may be submitted in the body of an e-mail message following this form’s foremat. Late
questions or comments will be considered by the Government but may not be answered. Responses to
questions will be issued as amendments to the solicitation. The cutoff date and time for receipt of
questions is June 2, 2014.

Offerors are cautioned that technical activity personnel are not authorized to answer solicitation
questions or comments and that any responses from them may not accurately represent the
Government’s official position.

PLEASE CITE THE REFERENCE NUMBER SUCH AS PAGE NUMBER OF THE RFP, SPEC,
DWGS, ETC, IF APPLICABLE.

1. REFERENCE:
________________________________________________________________________________

QUESTION:
________________________________________________________________________________
________________________________________________________________________________

2. REFERENCE:
________________________________________________________________________________

QUESTION:
________________________________________________________________________________
________________________________________________________________________________

Submitted by (name):_______________________________________________________________
Company: ______________________________________________________________
E-mail Address: ______________________________________________________________
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Replace LOX Vaporizer, LC 39B

NASA Kennedy Space Center’s solicitation requires offerors to provide this Past Performance
Questionnaire to customers to complete and return to NASA. Past performance raters are requested to
submit the completed questionnaires to the contracting officer identified below via e-mail, to arrive not
later than the proposal submission date.

Completed questionnaires should be sent to:

Name: Randall A. Gumke
Email: Randall.A.Gumke@NASA.gov
Address: NASA John F. Kennedy Space Center

Mail Stop: OP-ES
Kennedy Space Center, Florida 32899

Raters are requested to complete the questionnaire forms as written since altered or substituted
questionnaires may not adequately address the information NASA will be evaluating.

SECTION I. THIS SECTION TO BE COMPLETED BY THE OFFEROR

Name of Contractor Being Evaluated: _______________________________________

Name of Project and Contract/Order Number: _______________________________

Period of Contract Performance (dates): ___________________________________

Place of Contract Performance: __________________________________________

Contract Value at Award: ______________________________________________

Contract Value at Completion or Current Contract Amount: ______________________

Contract Status (Prime or Subcontract?): ___________________________________

Point of Contact: (Rater) Name/Address/Office Phone Number/E-Mail Address:
______________________________________________________________________

__________ _______________________________________________
__________ _______________________________________________
__________ _______________________________________________
__________ _______________________________________________
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THIS SECTION TO BE COMPLETED BY THE RATER

(THIS QUESTIONNAIRE, WHEN COMPLETED, SHALL NOT BE DISCLOSED TO
ANYONE OUTSIDE THE GOVERNMENT)

Name of Contractor Being Evaluated: _____________________________________________

Name of Project and Contract/Order Number: ______________________________________

Period of Contract Performance (dates): __________________________________________

Place of Contract Performance: _________________________________________________

Contract Value at Award: ______________________________________________________

Contract Value at Completion or Current Contract Amount: ____________________________

Contractor’s Status (Prime or Subcontractor?): _____________________________________

Percentage and Dollar Value of Work Performed by the Contractor:
__________________________________________________________________________

Dates of Rater’s Involvement in Program/Contract: _________________________________

Brief Description of Work Performed:
___________________________________________________________________________
___________________________________________________________________________
___________________________________________________________________________
___________________________________________________________________________
___________________________________________________________________________
___________________________________________________________________________
___________________________________________________________________________

Point of Contact: (Rater) Name/Address/Office Phone Number/E-Mail Address:
___________________________________________________________________________
___________________________________________________________________________
___________________________________________________________________________
___________________________________________________________________________
___________________________________________________________________________
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RATING DEFINITIONS:

On a scale of 1 to 5, with 1 being unsatisfactory and 5 being exceptional, please rate the
contractor on the past performance areas included in this questionnaire. A rating of N/A should
be used if the question is not applicable or the answer is unknown. Space is provided for any
additional comments raters may want to provide. The definitions associated with the 1 to 5
ratings are provided below:

1. UNSATISFACTORY: Performance does (did) not meet most contractual requirements
and recovery is not likely (did not occur). The contractual performance contains
(contained) serious problem(s) for which the contractor’s corrective actions appear
ineffective (were ineffective).

2. MARGINAL: Performance does (did) not meet some contractual requirements. The
contractual performance reflects (reflected) serious problem(s) for which the contractor
has not yet identified acceptable corrective actions (did not provide acceptable corrective
actions).

3. SATISFACTORY: Performance meets (met) contractual requirements. The contractual
performance reflects (reflected) some minor problems. Corrective actions being taken by
the contractor appear to be effective (Corrective actions taken were effective).

4. VERY GOOD: Performance meets (met) contractual requirements and exceeds
(exceeded) some of the Government’s expectations. The contractual performance reflects
(reflected) some minor problems and corrective actions being taken by the contractor
appear to be effective (Corrective actions taken were effective).

5. EXCEPTIONAL: Performance meets (met) contractual requirements and exceeds
(exceeded) many of the Government’s expectations. The contractual performance
reflects (reflected) few minor problems and corrective actions taken by the contractor
appear to be highly effective (corrective actions taken were effective).

N/A: Not applicable or rater has not observed performance in this area.
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CONTRACTOR’S TECHNICAL PERFORMANCE QUESTIONS

1. The effectiveness of the Contractor’s overall project management ability (including but not
limited to project managers, quality control managers, safety managers, and superintendents);
labor (skilled and unskilled workers); equipment; supplies; tools; and financial resources to
successfully perform, provide contract deliverables and complete work in a safe and timely
manner.

1 2 3 4 5 NA

Comments:

2. The Contractor’s ability to provide immediate and effective contractor management attention
at the job site and partner with the owner to resolve technical problems and schedule problems.

1 2 3 4 5 NA

Comments:

3. The Contractor’s ability to provide and adhere to a detailed 2, 3, or 4 week look ahead
schedule throughout project for increased team coordination.

1 2 3 4 5 NA

Comments:

4. The Contractor’s ability to provide professional, clean high quality computer aided drafting
(CAD) based shop drawings including but not limited to dimensioned coordination, fabrication,
installation and as-built drawings.

1 2 3 4 5 NA

Comments:
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5. The Contractor’s ability to provide project completion within ten percent (10%) of original
contract cost and schedule. Please provide comments on any changes greater than 10% that were
not customer driven.

1 2 3 4 5 NA

Comments:

6. The contractor’s ability to provide fully marked-up data cut sheets; highlighting the particular
model #/ part #s, sizes, options and other applicable data to allow for concise detailing of
components to be installed.

1 2 3 4 5 NA

Comments:

7. The contractor’s ability to coordinate, communicate, and team with the owner and other on-
site personnel in shared work locations

1 2 3 4 5 NA

Comments:

CONTRACTOR’S SAFETY PERFORMANCE QUESTIONS

8. The Contractor’s ability to maintain a safety and health program with visible management
control and involvement.

1 2 3 4 5 NA

Comments:
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9. The Contractor’s ability to maintain a safety program ensuring subcontractors’ safety
performance was consistent with the prime contractor’s safety program.

1 2 3 4 5 NA

Comments:

10. The Contractor’s ability to analyze worksite hazards prior to the start of work to ensure that
all hazards were abated.

1 2 3 4 5 NA

Comments:

11. The Contractor’s ability to understand and comply with safety requirements.

1 2 3 4 5 NA

Comments:

12. The Contractor’s ability to maintain a safety program that ensured the customer’s critical
resources were adequately protected with emergency procedures for securing dangerous
conditions and protecting personnel during contract performance.

1 2 3 4 5 NA

Comments:



NASA/KSC SOLICITATION NNK14511688R
SECTION L/APPENDIX 2

PAST PERFORMANCE QUESTIONNAIRE

75

13. The Contractor’s ability to resolve safety discrepancies in a timely and effective manner and
the ability to report, investigate, and take corrective actions on safety accidents/incidents in a
timely and effective manner

1 2 3 4 5 NA

Comments:

CONTRACTOR’S CONTRACT ADMINISTRATION PERFORMANCE QUESTIONS

14. The contractor’s ability to provide prompt payment of employees, subcontractors, and
suppliers for services and supplies performed/delivered under the contract.

1 2 3 4 5 NA

Comments:

15. The contractor’s compliance with Davis-Bacon Act and other labor requirements and
resolution of reported violations/discrepancies.

1 2 3 4 5 NA

Comments:

16. The contractor’s compliance with small business subcontracting plans and targets.
(Applicable only to Large Businesses.)

1 2 3 4 5 NA

Comments:



NASA/KSC SOLICITATION NNK14511688R
SECTION L/APPENDIX 2

PAST PERFORMANCE QUESTIONNAIRE

76

17. Has the contractor’s performance required the issuance of any cure notices, show cause
letters, or terminations for cause/default? (Please circle Yes or No)

Yes No

Comments:

CONTRACTOR’S OVERALL CONTRACT PERFORMANCE

18. Would you select this contractor again? (Please circle Yes or No)

Yes No

Comments:

THIS COMPLETED QUESTIONNAIRE WILL NOT BE DISCLOSED TO ANYONE
OUTSIDE THE GOVERNMENT. THANK YOU FOR TAKING THE TIME TO

COMPLETE THIS QUESTIONNAIRE.
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The below listing details the Office of Management and Budget’s (OMB)
approved documentation required to obtain a

NASA Federal Credential / Photo Identification Badge

Two (2) identity sources are required

One must be a valid Federal or State government issued picture
identification. The other identity source must be one of the following
documents:

List of Acceptable Documents to Accompany a
Federal or State Photo Identification

1. U.S. Passport (unexpired)

2. Permanent Resident Card or Alien Registration Receipt card (Form I-551)

3. An Unexpired Foreign Passport with a Temporary I-551 Stamp

4. An Unexpired Employment Authorization Document that contains a Photograph (Form I-766)

5. An Unexpired Foreign Passport with an Unexpired Arrival-Departure Record, (Form
I-94 or I-94A), bearing the same name as the passport and containing an
endorsement of the alien’s nonimmigrant status, if that status authorizes the alien to
work for the employer

6. Unexpired Driver’s License or ID Card issued by a state or outlying possession of the United
States provided it contains a photograph or information such as name, date of birth, gender,
height, eye color and address

7. Unexpired ID card issued by United States federal, state or local government agencies or
entities, provided it contains a photograph, or information such as name, date of birth, gender,
height, eye color and address

8. U.S. School ID card with a photograph

9. U.S.Voter’s Registration Card

10. U.S. Military Dependent’s ID Card

11. U.S. Military card or draft record

12. U.S. Coast Guard Merchant Mariner Card

13. Native American Tribal Document

14. Unexpired Driver’s License Issued by a Canadian government authority
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15. U.S. Citizen ID Card (Form I-197)

16. ID Card for use of Resident Citizens of the United States (Form I-179)

17. Unexpired Passport from the Federated States of Micronesia (FSM) or the Republic of the
Marshall Islands (RMI) with Form I-94 or I-94A indicating nonimmigrant admission under
the Compact of Free Association Between the U.S. and the FSM or RMI

18. U.S. Social Security Card issued by the Social Security Administration (other than a card
stating it is not valid for employment )

19. Certification of Birth or Birth Abroad issued by the Department of State (Form FS-545 or
Form DS-1350)

20. Original or Certified copy of birth certificate issued by a state, county, municipal authority
or outlying possessions of the United States bearing an official seal

21. Unexpired employment authorization document issued by DHS

U.S. CITIZENS UNDER 18 YEARS OF AGE MAY PROVIDE:

22. School Record or report card

23. Clinic, Doctor, or Hospital Record

24. Day-care of Nursery School Record
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M.1 BASIS FOR CONTRACT AWARD

a. EVALUATION FACTORS AND SELECTION OF THE SUCCESSFUL OFFEROR

The Contracting Officer will utilize a Lowest Price Technically Acceptable (LPTA) source
selection process to make an award decision. Only one award will be made as a result of this
solicitation. Award will be made to the offeror who is deemed responsible in accordance with
the Federal Acquisition Regulation (FAR); and whose proposal, judged by an overall
assessment of the evaluation criteria and other considerations specified in this solicitation,
meets the technically acceptable standard for the non-price factors and provides the lowest
evaluated price.

In accordance with the Instructions to Offerors – Competitive Acquisition provision of this
solicitation (FAR 52.215-1), the Government intends to evaluate proposals and award a
contract without discussions with offerors (except clarifications as described in FAR
15.306(a).) Therefore, the offeror’s initial proposal should contain the offeror’s best terms.
The Government reserves the right to conduct discussions if the Contracting Officer later
determines them to be necessary.

b. EVALUATION OF NON-PRICE FACTORS

Offerors will be evaluated on the non-price factors of Project Execution Plan, Technical
Experience, Past Performance, and Safety and Occupational Health Plan.

(1) FACTOR 1 – PROJECT EXECUTION PLAN

The execution plan is an important indicator of an offeror’s ability to perform the contract
successfully. The Government will assess the provided execution plan for
completeness. Offerors shall address all of the Execution Plan requirements identified
under Article L.10. The Project Execution Plan will be evaluated as follows:

- Section one(1) will be evaluated to ensure:

o The high level performance schedule includes all critical milestones and

ensures all work is accomplished within the stated contract performance period.

- Section two (2) will be evaluated to ensure:

o The offeror’s proposed methodology for providing quality workmanship and
meeting the contract’s required schedule represents a sound approach

o The offeror’s proposed cleanliness plan is technically comprehensive. Ensuring
that the existing LOX system and GFE components are maintained at the
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required cleanliness level. Also, GFE and new components are cleaned to the
required cleanliness level.

o The offeror’s proposed plan, for testing the stainless steel cryogenic piping to
include dye penetrant, radiographic, hydrostatic, and cold shock testing as well
as mass spectrometer leak testing, is technically comprehensive.

Failure to provide an execution plan demonstrating a sound approach for ensuring
quality workmanship and successful completion of the project on schedule will result
in an “UNACCEPTABLE” rating and elimination from further consideration for
contract award.

(2) FACTOR 2 – TECHNICAL EXPERIENCE

Offerors must provide evidence that they have the technical experience needed to meet the
technical performance requirements of this project. The Government will assess the
technical experience of the offeror on projects identified in the offeror’s Technical
Experience Summary. Offerors must meet all of the following standards to receive an
“Acceptable” rating on this factor:

All projects listed in the Technical Experience Summary must have been successfully
completed within seven (7) years of the date of issuance of this solicitation (May 14,
2014).

All projects listed in the Technical Experience Summary must have been performed by
the offeror as a prime contractor or major subcontractor and involved installation,
modification and/or repair of cryogenic supply and transfer system.

Two of the three projects listed in the Technical Experience Summary must have been
individually valued at or over $750K.

Two of the three projects listed in the Technical Experience Summary must have
involved development of cleaning plans and procedures that achieved particulate and
non-volatile residue cleanliness levels to specification KSC-C-123 Level 1000A or the
substantially equivalent level in ASTM G93.

Combined, the three projects listed in the Technical Experience Summary must have
involved testing of stainless steel cryogenic piping to include dye penetrant,
radiographic, hydrostatic, and cold shock testing as well as mass spectrometer leak
testing.

Failure to meet all of the requirements under this factor will result in an
“UNACCEPTABLE” rating and elimination from further consideration for contract
award.
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(3) FACTOR 3 – PAST PERFORMANCE

The Government will assess the past performance of the offeror on all of the projects
identified in the offeror’s Technical Experience Summary. (This assessment of past
performance information is separate from the contractor responsibility determination
required under FAR Subpart 9.1.)

The completed past performance questionnaires submitted by the offerors’ Contracting
Officers or customer contact equivalents identified in the Technical Experience Summary
will be evaluated. The Government shall consider this information, as well as information
obtained from other sources (to include interviews with previous customers), when
evaluating each offeror’s past performance. The currency and relevance of the
information, source of the information, context of the data, and general trends in the
offerors’ past performance shall be considered. The evaluation shall take into account
past performance information regarding predecessor companies, key personnel who have
relevant experience, and/or subcontractors who will perform major or critical aspects of
the requirement when such information is relevant to this acquisition. The Government
will not disclose the names of persons/companies who provide performance information.
If, during the course of the evaluation, the Government obtains adverse information to
which the offeror has not previously had an opportunity to respond, the Government will
afford the offeror an opportunity to clarify the adverse information.

(a) Past Performance Evaluation Areas. The government will evaluate the offeror’s

past performance in:

(i) Providing prompt payment of employees, subcontractors, and suppliers for
services and supplies performed/delivered under the contract.

(ii) Complying with Davis-Bacon Act and other labor requirements and resolution
of reported labor violations/discrepancies.

(iii) Complying with contract subcontracting plan goals for small disadvantaged
business concerns (see FAR 19.7), monetary targets for SDB participation(see
FAR 19.1202), and notifications submitted under FAR 19.1202-4(b)
(Applicable only to offerors who are large businesses).

(iv) Providing immediate and effective contractor management attention at the job
site for resolution of contract problems.

(v) Overall project management ability (including but not limited to project
managers, quality control managers, trade integrators, safety managers, and
superintendents); labor (skilled and unskilled workers); equipment; supplies;
tools; and financial resources to successfully perform, provide contract
deliverables and complete work in a quality, safe and timely manner.
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(vi)Providing high quality, professional, and clean computer aided drafting (CAD)
based shop drawings and accurate and complete as-built documentation.

(vii) Providing coordination, communication, and teaming between owner and
any other on-site contractors or personnel as applicable.

(viii) Providing project deliverables within ten percent (10%) of original contract cost
and within the baseline schedule unless customer required changes that caused
a cost or schedule deviation greater than 10% is described in the project
narrative in the Technical Experience Summary.

(ix) Providing adherence to detailed 2, 3, or 4 week look ahead schedules
throughout the project for team coordination.

(x) Achieving correct particulate and non-volatile residue cleanliness levels
meeting specification KSC-C-123 Level 1000A or the substantially equivalent
level in ASTM G93.

(xi) Providing positive and timely results from testing of stainless steel cryogenic
piping to include dye penetrant, radiographic, hydrostatic, cold shock testing
and mass spectrometer leak testing.

(xii) Providing fully marked up product data cut sheets highlighting the particular
model # / part #s, sizes, options and other applicable data for the products to be
provided and installed.

(xiii) Maintaining an acceptable Safety Program:

(1) Maintaining acceptable Days Away Restricted or Transferred (DART), Total
Case Incident Rate (TCIR), OSHA 300 Log and Experience Modification
Rating (EMR) rates for the previous three years under NAICS Code
238220.

(2) Maintaining a safety and health program with visible management control
and involvement

(3) Maintaining a safety program ensuring subcontractors’ safety performances
was consistent with the prime contractor’s safety program

(4) Ability to analyze worksite hazards prior to the start of work to ensure that
all hazards were abated

(5) Maintaining a safety program with emergency procedures for securing
dangerous conditions and protecting personnel during contract performance
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(6) Ability to understand and comply with safety requirements

(7) Maintaining a safety program that ensured the customer’s critical resources
were adequately protected

(8) Ability to resolve safety discrepancies in a timely and effective manner

(9) Ability to report, investigate, and take corrective actions on safety
accidents/incidents in a timely and effective manner

(b) Past Performance Confidence Ratings:

The Offeror’s relevant experience and past performance will be reviewed and an
assessment made that reflects the Government’s judgment of the probability of
each offeror successfully accomplishing the proposed effort based on that offeror’s
demonstrated performance. Past performance shall be evaluated for each offeror
using the following levels of confidence ratings:

Very High Level of Confidence
The offeror’s relevant past performance is of exceptional merit and is very highly
pertinent to this acquisition, indicates exemplary performance in a timely, efficient,
and economical manner and very minor (if any) problems with no adverse effect on
overall performance. Based on the offeror’s performance record, there is a very high
level of confidence that the offeror will successfully perform the required effort.
(One or more significant strengths exist. No significant weaknesses exist.)

High Level of Confidence
The offeror’s relevant past performance is highly pertinent to this acquisition;
demonstrating very effective performance that would be fully responsive to contract
requirements. Offeror’s past performance indicates that contract requirements were
accomplished in a timely, efficient, and economical manner for the most part, with
only minor problems that had little identifiable effect on overall performance. Based
on the offeror’s performance record, there is a high level of confidence that the
offeror will successfully perform the required effort. (One or more significant
strengths exist. Strengths outbalance any weakness.)

Moderate Level of Confidence
The offeror’s relevant past performance is pertinent to this acquisition, and it
demonstrates effective performance. Performance was fully responsive to contract
requirements; there may have been reportable problems, but with little identifiable
effect on overall performance. Based on the offeror’s performance record, there is a
moderate level of confidence that the offeror will successfully perform the required
effort. (There may be strengths or weaknesses, or both.)

Low Level of Confidence
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The offeror’s relevant past performance is at least somewhat pertinent to this
acquisition, and it meets or slightly exceeds minimum acceptable standards. Offeror
achieved adequate results; there may have been reportable problems with
identifiable, but not substantial, effects on overall performance. Based on the
offeror’s performance record, there is a low level of confidence that the offeror will
successfully perform the required effort. Changes to the offeror’s existing processes
may be necessary in order to achieve contract requirements. (One or more
weaknesses exist. Weaknesses outbalance strengths.)

Very Low Level of Confidence
The offeror’s relevant past performance does not meet minimum acceptable
standards in one or more areas; remedial action was required in one or more areas.
Performance problems occurred in one or more areas which, adversely affected
overall performance. Based on the offeror’s performance record, there is a very low
level of confidence that the offeror will successfully perform the required effort.
(One or more deficiencies or significant weaknesses exist.)

Neutral
In the case of an offeror without a record of relevant past performance or for whom
information on past performance is not available, the offeror may not be evaluated
favorably or unfavorably on past performance [see FAR 15.305(a) (2) (ii) and (iv)].

To receive an “Acceptable” rating for past performance, the offeror must receive an
overall Past Performance Confidence Rating of Very High or High.

(4) FACTOR 4 – SAFETY AND OCCUPATIONAL HEALTH PLAN

The offeror’s Safety and Occupational Health Plan will be reviewed to determine:

(a) The offeror’s understanding of and ability to comply with 29 CFR 1926 Safety &
Health Regulations for Construction, NPR 8715.3 (NASA Safety Manual &
Appendices), KNPR 8715.3 (KSC Safety Practices Procedural Requirements), 8715.7
(KSC Construction Contractor Safety & Health Practices Procedural Requirements)

(b) The offeror’s ability to ensure the safety and occupational health of the project
contractor employees (to include subcontractors) and to ensure safe working
conditions throughout the performance of the contract.

(c) The offeror’s ability to ensure the safety and occupational health of the public,
astronauts and pilots, the NASA workforce (including Contractor employees working
on NASA contracts) and the protection of the environment, high-valued equipment,
and property.

To receive an “Acceptable” rating, the Safety and Occupational Health Plan must
represent a reasonable initial effort to address the essential requirements of NFS
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1852.223-73, Safety and Health Plan, demonstrates the offeror understands NASA’s
safety requirements, and contains no major deficiencies or omissions which, if
corrected, would not require a major rewrite of the Plan.

c. EVALUATION OF PRICE PROPOSALS

The proposed prices will be evaluated by comparison against the Government estimate and
prices submitted by other offerors.

FAR 52.217-4, Evaluation of Options Exercised at Time of Contract Award (JUN 1988),
applies to this solicitation. The Government will evaluate the total price for the basic
requirement together with any option(s) exercised at the time of award.

(d) EVALUATION PROCESS

The following describes the general methodology that will be used for proposal evaluation:

(1) Offerors will be checked against the List of Parties Excluded From Federal Procurement

and Non-procurement Programs. Offerors who appear on the List will be eliminated

without further consideration. Proposals will also be checked for minor informalities or

irregularities. The Contracting Officer will follow guidance at FAR 15.306 for resolving

minor informalities or irregularities.

(2) The Contracting Officer will conduct a price analysis on each offeror’s submitted price.

The ten (10) percent HUBZone price evaluation preference provided in FAR 52.219-4,

Notice of Price Evaluation Preference for HUBZone Small Business Concerns, will be

applied, if applicable.

(3) The technical (non-price) volume of the offeror with the lowest evaluated reasonable price

will be given to the technical evaluators for review. If the technical (non-price) proposal is

determined to be technically “Acceptable”, award shall be made to that offeror, subject to a

positive responsibility determination in accordance with FAR Part 9. In order for a

technical proposal to be determined technically “Acceptable”, all of the non-price factors

in the technical proposal must be individually and collectively evaluated as “Acceptable”.

(4) If the technical proposal is determined to be technically “Unacceptable” the technical (non-

price) volume of the offeror with the next lowest evaluated reasonable price will be given

to the technical evaluators for review. If the technical (non-price) proposal of the offeror

with the next lowest evaluated reasonable price is determined to be technically

“Acceptable” award shall be made to that offeror subject to a positive responsibility

determination in accordance with FAR Part 9.
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(5) If the technical proposal is determined to be technically “Unacceptable” the process
described will be conducted again, as many times as necessary, until such time as the
Government identifies a technically “Acceptable” proposal.

M.2 SOURCE SELECTION DECISION

Selection for contract award will be made based on a Lowest Price Technically Acceptable (LPTA)
source selection process. The proposal that provides the lowest fair and reasonable price and is
otherwise technically acceptable in all non-price factors will be selected for award. The selection will
be made subject to an affirmative determination of contractor responsibility in accordance with FAR
Subpart 9.1.
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PROJECT DELIVERABLES

Incidental deliverables (manuals, reports, plans, and other written documentation) to be provided
under this contract are identified in this Attachment J-A. Nothing contained in this Attachment J-A
shall relieve the Contractor from furnishing data called for by, or under the authority of, other
provisions of this contract which are not identified and described in this Attachment J-A. The costs
for data to be furnished in response to Attachment J-A is included in the firm-fixed price of this
contract.

J-A-1 SUBMITTAL SCHEDULES (MAR 2014)

(a) At the Pre-work Conference, the Contractor shall provide, for approval by the
Contracting Officer, the following schedules of submittals:

(1) A schedule of all shop drawings and technical submittals required by the
specifications and drawings. The schedule will indicate the specification or
drawing reference requiring the submittal; the material, item or process for which
the submittal is required; the "SD" number and identifying title of the submittal;
the Contractor's anticipated submission date and the approval need date.

(2) A separate schedule of all other submittals required under the contract but not
listed in the specifications or drawings. The schedule will indicate the contract
requirement reference; the type or title of the submittal; the Contractor's
anticipated submission date and the approval need date (if approval is required).

(b) All submittals called for by the contract documents will be listed on one of the
above schedules. If a submittal is called for but does not pertain to the contract
work, the Contractor will include it in the applicable schedule and annotate it
"N/A" with a brief explanation. Approval of the schedules by the Contracting
Officer does not relieve the Contractor of supplying submittals required by the
contract documents but which have been omitted from the schedules or marked
"N/A".

(c) Copies of both schedules will be re-submitted monthly annotated by the Contractor
with actual submission and approval dates. When all items on a schedule have
been finally approved, no further re-submittal of the schedule is required.

J-A-2 SHOP DRAWINGS (MAR 2014)

Pursuant to FAR clause 52.236-21 entitled "Specifications and Drawings for Construction";
the Contractor shall submit Shop Drawings as detailed below. For purposes of this clause, the
term “Shop Drawings” shall be construed to include all “Submittal Descriptions” (Type SD-
01, SD-02, SD-03, etc., as required by project technical specifications) that are necessary to
fully describe contractor supplied materials and installation methods and demonstrate their
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compliance with the technical and performance requirements of the contract. Submittal
Descriptions include drawings, design data, catalog cuts, descriptive literature, illustrations,
schedules, performance and test data, and similar materials to be furnished by the contractor.
The preparation and distribution requirements described herein apply to all such SD submittals
except as noted in technical specifications or otherwise directed by the Contracting Officer.

(a) For Shop Drawing submittals provide complete sets to KSC functional organizations
and to the Architect/Engineer as shown on the “Submittal Tracking and Review
Flowchart.” Names, mail codes and addresses will be provided at the Pre-work
Conference.

(b) The Shop Drawing submittals shall be transmitted to the Contracting Officer and the
A/E on the same day. Delivery to the A/E and other KSC functional organizations shall
be by the equivalent of “next day” delivery service with delivery receipts or other proof
of delivery that show traceability to the delivery destination and receipt of the delivery.
The timestamp recorded by the Contracting Officer upon receipt from the Contractor
shall be the record date. Delivery receipts and other proof of delivery shall be
submitted to the Contracting officer or delegated organization as shown on the
“Submittal Tracking and Review Flowchart” provided below:
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(d) Three (3) sets shop drawings will be returned to the Contractor. These sets will be
returned to the Contractor within 21 calendar days of the record date with appropriate
review and approval notations as described below.

On or before completion date of the contract, the Contractor shall submit to the
Contracting Officer two complete sets of shop drawings, which incorporate all
comments, annotations, conditions of approval and corrections. Both drawing sets are
to be made from the same original

(e) The shop drawings shall be complete and detailed and shall contain all information
required for checking without reference to material contained in other shop drawing
transmittals. Partial submittals will not be accepted unless specifically approved by the
Contracting Officer. Any partial submittals shall be so indicated and any outstanding
submittal required to complete the package shall be identified.

(f) Shop drawings shall be submitted in a logical sequence that is duly coordinated with
long lead-time procurements and with fabrication and construction schedules. Each set
of shop drawings shall be accompanied by a completed KSC shop drawing submittal
form listing the specification or drawing reference requiring the shop drawing; the
material, item or process for which the shop drawing is required and the "SD" number
and identifying title of the shop drawing. The Shop Drawing form will be supplied by
the Government.
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(g) Shop drawings for certain systems (e.g. fire detection/suppression) must be submitted
as soon as 30 days following contractor’s Notice to Proceed, and associated as built
drawings, software, programs and test procedures must be submitted up to 30 days
prior to acceptance testing. See Shop Drawing and submittal references in project
technical specifications for affected submittals and their respective deadlines.

(h) "Drawings" as opposed to "Shop Drawings" shall mean actual drawings, diagrams,
layouts and schematics. "Drawings" fall under the more general term "Shop Drawings"
which include other required materials.

(1) Drawings shall be uniform in size, nominally 24 by 36 inches, with a maximum
size of 28 by 40 inches. All drawings shall have dark lines on a white background.

(2) Drawings shall be numbered in logical sequence. The Contractor may use his own
numbering system. Each drawing shall bear the number of the submittal (e.g. First
Submittal, Second Submittal, etc.) in a uniform location adjacent to the title block.
The NASA contract number shall appear in the margin, immediately below the title
block, for each drawing.

(3) A blank space, no smaller than 4 by 5 inches shall be reserved on the right hand
half of each sheet for the Government disposition stamp.

(i) Review and approval notation will be as follows:

(1) Shop drawings marked "approved" authorize the Contractor to proceed with work
covered by such drawings.

(2) Shop drawings marked "approved as noted" authorize the Contractor to proceed
with the work covered provided he takes no exception to the corrections. The
notes shall be incorporated on the shop drawings prior to submission of the final
shop drawings.

(3) Shop drawings marked "returned for correction" require the Contractor to make the
necessary corrections and revisions on the drawings and re-submit them for
approval in the same routine as before, prior to proceedings with any of the work
depicted on the drawings.

(4) Shop drawings marked "not approved" or "disapproved" indicate noncompliance
with the contract requirements and the shop drawings shall be re-submitted with
appropriate changes. No item of work requiring a shop drawing shall be
accomplished until the drawings are approved or approved as noted.

(5) The Contractor shall make any corrections required by the Contracting Officer. If
the Contractor considers any correction or notation indicated on the returned shop
drawings to constitute a change to the contract drawings or specifications; notice
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as required under the clause entitled "Changes" shall be given to the Contracting
Officer.

(6) The Government’s engineering review of Contractor’s shop drawing submittal(s) is
for general conformance with the design concept of the project and the
information given in the contract documents. As such, approval of the shop
drawings by the Contracting Officer shall not be construed as a complete check,
but will indicate only that the general method of construction and detailing is
satisfactory. The Contractor is solely responsible for the dimensions and design of
adequate connection details; confirming and correlating all quantities and
dimensions; selecting fabrication processes and techniques of construction;
coordinating the work with that of other trades and performing the work in a safe
and satisfactory manner, and certifying that proposed products meet all technical
specifications and all contractual provisions, especially those relating to the ‘Buy
American Act’. Corrections or comments made as part of the Government review
do not relieve the Contractor from compliance with the requirements of the
contract documents. Likewise, any approval of a Shop Drawing Submittal
containing an unidentified deviation from the technical requirements of the
applicable contract drawings, maps and specifications, shall not relieve the
contractor from compliance with the technical requirements.

(j) If changes are necessary to approved shop drawings whether as a result of a contract
change or for any other reasons, the Contractor shall make such revisions and resubmit the
shop drawings in accordance with the procedures in paragraphs a. through c. above. No
item of work requiring a shop drawings change shall be accomplished until the changed
shop drawings are approved.

(k) Progress payments will not be made on materials and equipment that have been delivered
to the job site but not approved on shop drawings.

J-A-3 RECORD DRAWINGS (MAR 2014)

(a) After completion of all construction and before final payment is made, the Contractor shall
submit one complete set of full size blue line contract drawings with fully dimensioned
changes shown in red pencil to the Contracting Officer.

(b) The Contractor shall verify all dimensions and Geographical Information System (GIS)
data shown on the contract drawings. Civil discipline systems, such as site dimensions and
elevations, underground utilities, manholes, access points, paving, etc. and systems
requiring state certifications, such as stormwater systems, shall require verification by a
registered land surveyor. As-built dimensions and GIS data shall be at the same level of
detail as the contract drawings.

(c) All dimensional changes shall be reflected as corrected dimensions by striking through the
dimension value with a single line and circling this change. A leader shall point from the
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actual, as-built dimension to the circled change. All utility routing and interface changes
shall be reflected on the drawings to scale and defined with sufficient dimensions to be
able to locate. Indicating by reference alone, for example to a change order number, will
not be acceptable.

(d) These record drawings shall be maintained by the Contractor at the work site and shall be
updated based on job progress to reflect all changes and deviations and actual routing of
all field-routed utilities and services. All lines, letters, and details shall be sharp, clear,
and fully legible. All additions to the drawings shall be precisely drawn to scale of the
original drawing and their locations shall be dimensioned.

(e) Final Systems Drawings for Wiring/Devices/Control Systems:

(1) Final system drawings for wiring and control systems shall be prepared and
submitted as described below, and in accordance with additional requirements as
described in technical specifications.

(2) Record drawings shall be made available for Government review on a monthly
basis at the job site. This monthly review of record drawings will be part of the
monthly monetary progress review.

(3) Drawings for installation of wiring, devices and/or controls that require field
routing must be red- lined, reproduced, verified for accuracy, and submitted for
approval per the requirements set forth under the section entitled Shop Drawings
herein a minimum of two weeks before requesting a final walkdown of the
following systems. These drawings shall be labeled “FINAL SHOP DRAWINGS”.
In addition to hardcopy reproductions, the final drawings submittals shall include
electronic files in Intergraph or Microstation format or in a Computer Aided Design
(CAD) format compatible with Intergraph or Microstation.

(4) Final Systems Drawings are required for:

(i) HVAC

(ii) Paging/Area Warning

(iii) Premise Wiring

(iv) Electrical control schematics and connection diagrams

(v) Elevators

(vi) Fire detection/suppression systems

(vii) Any other system involving wiring and controls, with the exception of
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facility lighting

(f) Sewer System Certification:

For all work involving sewer system installations or modifications, the Contractor shall
provide to the Contracting Officer three (3) sets of drawings in the form of an As-Built
Survey signed and sealed by a State of Florida Registered Land Surveyor for the sewer
system. The as-built survey shall show all locations and invert elevations of the sewer
system to verify that its placement is per contract drawings. The submittal shall be
complete and sufficient for the Engineer’s of Record certification to the Florida
Department of Environmental Protection. The as-built survey level of detail shall be the
same as shown in the contract drawings. If significant differences exist between the
contract requirements and as-built conditions as evidenced by the survey, the differences
shall be corrected and a new as-built survey made and submitted as before. Drawings shall
be provided prior to the final inspection.

(g) Record drawings shall be made available for Government review on a monthly basis at the
job site. This monthly review of record drawings will be part of the monthly monetary
progress review.

J-A-4 MISCELLANEOUS DOCUMENTATION (MAR 2014

(a) Documentation submitted under this clause shall not be submitted as shop drawings.

(b) The Contractor shall submit an original and one copy of all correspondence, delivery
tickets, soil compaction reports, contractor daily reports, concrete test reports, and
welding certifications or other worker qualification certifications, to the Contracting
Officer.

(c) The Contractor shall submit an original and four copies of all other documentation (except
shop drawings) pertaining to this contract, including asbestos abatement plans, to the
Contracting Officer.

(d) In the event of a conflict within this contract, the provisions of this requirement shall take
precedence over any other contractual requirement pertaining to the number of copies to
be submitted except for shop drawings which shall be submitted in accordance with
Article J-A-2, Shop Drawings, set forth under this Attachment J-A.

J-A-5 BARRIER-FREE ACCESS FOR PEOPLE WITH DISABILITIES (MAR 2014)

The contractor shall provide a plan for barrier-free access. Barrier-free access for the duration
of the construction project shall be provided in occupied areas and routes to and from occupied
areas. Barrier-free passage through and/or around the construction site shall be the
responsibility of the contractor. The plan shall include access to parking and direct routes to
and from occupied work areas, with consideration given to ramps, personnel crossovers, curbs,
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sidewalks, doors/points of entry and lighting. This plan shall be submitted within fourteen
(14) days after Notice to Proceed.

J-A-6 SCHEDULING SYSTEM FOR PLANNING AND PROGRESS REPORTING
(MAR 2014)

(a) Within thirty (30) calendar days after receipt of the Notice to Proceed, the Contractor shall
submit for the approval of the Contracting Officer their working schedule for actual
performance and progress reporting in accordance with the requirements of (d.) below.
Upon approval, this working schedule will become the baseline (target) schedule for the
duration of the project.

(b) If, in the opinion of the Contracting Officer, the Contractor falls behind the approved
baseline schedule, the Contractor shall take such steps as may be necessary to improve his
progress, including those measures as directed by the Contracting Officer, without
additional cost to the Government. The Contracting Officer may require the Contractor to
start overtime operations and/or increase the number of workers, shifts, or days of work.
The Contractor will be required to submit for approval a recovery schedule or schedules as
necessary to demonstrate the manner in which the agreed rate of progress will be regained,
all without additional cost to the Government.

(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under
this provision shall be grounds for determination by the Contracting Officer that the
Contractor is not prosecuting the work with the diligence that will insure its completion
within the time specified in this contract including any extension; and the Contracting
Officer may terminate the Contractor's right to proceed with the work, or any separable
part thereof, in accordance with the Default terms of this contract.

(d) Reporting Requirements

(1) Contract Schedule: The progress schedule shall be a computerized Critical Path
Method (CPM) type system prepared using standard, commercially available
computer software that is compatible with the latest version of Primavera Project
Manager. The Contractor shall submit a system description and sample for approval
at the Pre-Work Conference. In addition, at the Pre-Work Conference the
Contractor shall submit a list of projects on which he has successfully applied the
proposed system or proof that he has the software manufacturer's authorized agent
available for training and consultation. The schedule shall show the order in which
the Contractor proposes to perform the work, and the dates on which the Contractor
contemplates starting and completing the several salient features of the work
(including acquiring materials, plant, and equipment). The schedule shall include
resource loaded activities (labor, material and other resources), major deliveries,
project milestones, down time, etc.
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(2) The progress schedule (CPM) shall contain clearly defined and labeled
relationships of the conventional type (i.e. Finish-to-Start (FS), Start-to-Start (SS)
or Finish-to-Finish (FF)). Negative lags will not be permitted nor will positive lags
inserted for the purpose of sequestering float. The schedule shall contain only two
open ends, one predecessor open end prior to NTP or Project Start and one
successor open end following Project Complete. Activity date constraints shall be
kept to a minimum, limited primarily to project and/or contractual milestones.
Notation of each activity shall include a brief work description and a duration
estimate. The progress schedule shall be constructed in a logical pattern of required
work sequence and major restrictions from the availability of manpower, plant
capacity, facilities, materials and equipment. Separate line items for Mobilization
and Shop Drawing submittal and approval (these items are to show no associated
costs). Contract downtime shall be shown in the schedule as “downtime activities”
or shall be specifically defined in project calendars. Downtime shall not be
incorporated into activity durations.

The schedule (CPM) shall provide sufficient detail and clarity of form and
technique so that the Contractor can manage and control the work properly and the
Contracting Officer can readily follow progress for all portions of work. The
progress schedule shall be the basis from which the Contracting officer will
evaluate the status of work completion and make payments in accordance with the
progress. The progress schedule (CPM) shall be designed to fit within the time
limits shown in the contract and its detail shall include all items requiring shop
drawings and data transmittals, approvals, and off-site procurement including
manufacturing, fabrication, testing and delivery of the items of material and
equipment to be installed. Milestone completion dates, the flow of work leading to
the milestones, and delivery of Government-furnished materials and equipment
shall also be shown

(3) Scheduling System Details: The following shall be used as a guide for preparation
of the detailed Critical Path Method (CPM) construction schedule:

(i) Activity Durations (Estimates). The activities shown in the network diagram
shall be analyzed in detail for manpower and equipment requirements to
determine activity durations in units of calendar days. These durations shall be
the result of manpower and resource planning under contractually defined
work conditions. Except for non-labor activities, such as curing concrete,
activity durations shall not exceed 31 days unless otherwise approved by the
Contracting Officer. Activity durations shall be shown on the network and are
the responsibility of the contractor but must reflect reasonable durations as
they relate to other contract requirements and be acceptable to the Contracting
Officer. The applicable calendar utilized for determining activity durations
and work/non-work periods, must also be clearly identified and acceptable to
the Contracting Officer.
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(ii) Manpower and Equipment Constraints: The Contractor may request the use of
manpower and equipment constraints to optimize and level manpower and
equipment. Under no conditions shall a critical or near critical path result from
the use of manpower or equipment constraints. Near critical paths shall be
defined as those paths having 14 days or less of positive total float.

(iii) Required Data:

A. The initial and all subsequent schedule submittals shall be accompanied
by an analysis. The data shall include all schedule activities and shall
present, as a minimum, the following information for each of them:

Activity Identification Numbers (Activity ID)

Activity Description

Original Duration (OD)

Cost (Labor Hours, Labor Dollars and Material - Dollars each reported
separately)

Percent Complete (%)

Remaining Duration (RD)

Amount Earned (Labor Dollars, Labor Hours and Material Dollars -
each reported separately)

Float or Slack (TF)

Early Start Date (ES)

Early Finish Date (EF)

Late Start Date (LS)

Late Finish Date (LF)

Actual Start Date (AS)

Actual Finish Date (AF)

B. In addition to earnings for each activity, the tabular data shall show total
earnings for all activities and the percent of the contract amount earned.
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C. Costs of materials and equipment payable upon delivery shall be assigned
to "delivery" activities. Unless specifically provided for in the Contract,
payments will not be made for preparation of shop drawings and off-site
fabrication of materials.

D. The initial data submittal shall include two tabular reports of projected
monthly earnings (cash flow) during the contract period. One report shall
be based upon an assumption that all activities will be completed on their
early finish dates and the other report shall be based upon an assumption
that all activities will be completed on their late finish dates. Both reports
shall include earnings for activities which the computations project to be
partially complete at the end of each payment period.

E. The initial data submittal shall contain a detailed predecessor - successor
analysis identifying each activity's preceding and succeeding activities
and the type of relationship used. This analysis shall also be provided
with any update containing a revision.

(iv) Graphic Reports or Gantt chart: The network diagram or Gantt chart shall
be computer generated on standard 24 by 36 inch (nominal size) drafting
sheets or small (11 by 17 inch minimum) sheets with separate overview and
detail breakouts. The schedule shall be drafted to show a continuous flow
from left to right with no progress from right to left. The initial network
shall be drawn on a time scale with minor scale divisions in days and major
scale divisions drawn across the sheets for each month. The critical path
shall be clearly identified on the network. Completed and partially
completed activities shall be identified, showing construction status
mutually agreed to by the Contractor and the Government. Logic paths
shall show a continuous path (no open ends). All activities shown on the
network shall appear on the tabular reports for all updates.

(v) Computerized Data Submittal: In addition to the network diagram, the
Contractor shall submit two (2) computerized data sorts as follows:

A. Activity ID Sort - All activities shall be listed in ascending order of
their activity number and contain all schedule related information
specified in paragraph (iii)(A) above.

B. Detailed Cost Report – Report containing all cost loaded activities
listed in ascending order of their activity number or logical groupings
by WBS, CSI, Trade/Responsibility or any other sequence as agreed to
by the Contracting Officer. This report shall show budgeted cost,
cost/resource percent complete and amount earned, detailed for each
resource as specified. This report will represent the contractor’s
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schedule of values and shall be the basis of monthly progress
payments.
(i) The Detailed Cost Report will only be required until the initial
schedule submittal is approved and baseline established. Once
approved no changes to the initial values may be made without the
approval of the Contracting Officer. The Baseline Schedule of Values
(Contractor’s Schedule of Values) shall be used in accordance with
paragraphs entitled, “Updating and Reporting,” “Progress Payments,”
and FAR Clause 52.232-5 entitled “Payments Under Fixed Price
Construction Contracts” of this Section.”

C. Total Float Data Sort - Activities shall sorted by total float in ascending
order (from least float to greatest float). Within any group of activities
having the same float, the activities shall be listed by Activity ID order
under the conditions stated in paragraph (iii)(A) above.

(vi) Narrative description of construction operations: The initial network
submittal shall be accompanied by a narrative description of critical
construction operations and major items of construction equipment to be
used in the construction. The narrative shall explain the derivation of the
durations of critical activities and shall show planned hours per shift, shifts
per trade, and work days per week. It shall also identify major items of
construction equipment by types, capacities and numbers and shall indicate
the critical activities on which they will be used. In addition, the narrative
shall identify all holidays and any other non-work days which will occur
during the course of construction and provide an explanation concerning
the incorporation of contract downtime. All schedule updates shall also be
accompanied by a detailed narrative identifying critical activities
completed, upcoming months activity, additions and/or deletions from the
network, changes to logic, change order time impact proposals
incorporated, government and contractor impacts to interim and project
milestones and corrective actions taken.

(vii) Electronic Media: In addition to the above data sorts, the initial detailed
Project Schedule and the monthly updates shall be provided on CD-ROM
or other electronic media acceptable to the Contracting Officer, labeled to
indicate contract number, scheduling software and version used, data date
and media content. These detailed Project Schedules shall be uniquely
named complete backup files containing all project data created by the
software with which they are being managed and compatible with the latest
version of Primavera Project Management software.

(4) Transmittals: The completed schedule (Logic Diagrams and Computations) shall
be transmitted to the Government in the following quantities:



NASA/KSC SOLICITATION NNK14511688R
ATTACHMENT J-A - PROJECT DELIVERABLES

99

Logic Diagrams - Four (4) Copies

Tabular Data - Four (4) Copies

Electronic Media - Two (2) Copies

Schedules returned for corrections or revisions shall be resubmitted for
approval within seven (7) calendar days after return mailing date. Re-
submittals shall be in the same quantities as noted above.

(5) Updating and Reporting: The Contractor shall meet with the Contracting Officer
monthly to update the schedule. Updating shall include establishing and recording
percent (%) complete, actual start (AS), actual finish (AF) and projected
completion and/or remaining duration (RD) for each activity. Revisions to the logic
to reflect actual conditions and constraints experienced during the updating period
shall be incorporated. For example, any activity that began before a previous
restraining activity was completed shall be revised to show correct logic. The
initial updating shall take place within (7) calendar days after approval of the
Contractor's schedule by the Contracting Officer. Monthly updating will be
required after the initial updating. The Contractor shall furnish the same data as
required in paragraph (4) above to the Government within seven (7) calendar days
after date of updating.

(i) Schedule Impacts Due to Government Actions: The term "Government
Action" as used herein includes any change order, supplemental agreement,
direction, interference, site condition, constraint, inaction, or any other
event or condition for which the Government is responsible.

A. For any Government action which impacts the scheduled completion the
Contractor shall submit within 5 working days of such action an Activity
Time Impact Proposal (ATIP) with supporting justification. The
supporting justification shall include the Activity ID and description of
affected activity. If more than five (5) activities are affected, the
Contractor shall supply a fragmentary network, diagram (fragnet)
showing the inter-relationship of the affected activities to each other and
be limited to the time impact (changes in start dates or duration) of the
Government action. Changes to the Contract Performance Period shall
not be addressed in this ATIP. The Contracting Officer will respond
within 7 calendar days with acceptance of the Contractor's proposal or
with a Government Activity Time Impact Position (GATIP). Should the
Contractor fail to submit an ATIP within 7 calendar days, the Contracting
Officer may issue a unilateral determination on activity time impact. If a
bilateral agreement for activity time impact is subsequently reached, the
agreed durations will be substituted for the unilateral determination.
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B. Each schedule update shall incorporate all ATIP agreements and shall
incorporate all GATIPs and Government unilateral determinations on
Activity Time Impact for which no agreement has been reached. Pending
agreement or issuance of a Contracting Officer unilateral determination
the Contractor shall incorporate the ATIP in the regular update.

C. Within (15) calendar days of any schedule update which indicates
Government impact to the Contract Performance Period, the Contractor
must submit a proposal requesting modification of the Contract
Performance Period, and detailing cost impact if any. This contract
performance period modification proposal shall be based only on
previously settled ATIP or unilateral determinations which have been
incorporated into the most recent schedule update.

(ii) Schedule Changes Due to Contractor Actions:

The term "contractor action" as used herein includes any event, action, inaction,
inability to proceed, or condition which impacts the schedule and which is not a
"Government Action" as used in paragraph (5)(i) above.

A. For any Contractor action which impacts the scheduled completion date,
the Contractor shall submit (for approval by the C.O.) within 5 work days
of such action an Activity Time Impact Statement. The statement shall
include Activity ID and description of affected activities. If more than
five (5) activities are affected, the Contractor shall supply a fragmentary
network diagram (fragnet) showing the inter-relationship of the affected
activities to each other and to the basic network diagram.

B. After approval of the Activity Time Impact Statement by the Contracting
Officer the Contractor shall incorporate it into the next schedule update.
Within 15 days of any schedule update which indicates Contractor impact
to the Contract Performance Period the Contractor shall submit a written
statement detailing the number of days delay and the actions the
Contractor intends to take to bring the Contractor's performance back
within the schedule.

(6) Additional Detail Requirements: When considered necessary by the Contracting
Officer, in order to analyze the effect of modifications or delays, the Contractor
shall furnish to the Government additional network detail and/or manpower and
resource data for duration computations.

(7) Progress Payments: Progress payments will be made pursuant to FAR clause
52.232-5 entitled "Payments Under Fixed Price Construction Contracts".
Percentage completion and value assigned to each activity as shown by updated
computerized data submitted in accordance with the paragraph entitled "Updating
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and Reporting" will be essential factors in progress determination. Payment for an
activity or group of activities will be withheld for the following reasons:

(i) Failure to furnish the schedule as outlined above.

(ii) Failure to furnish acceptable schedules for shop drawing and data
submittals.

(iii) Failure to furnish acceptable schedules for off-site procurement activities.

(iv) Failure to furnish acceptable schedules for operation and maintenance data
submittals.

(v) Failure to furnish accurate and timely reporting of preceding 3 items.

(vi) Performance of work out of sequence as shown on the network diagram
until the network diagram is revised and the logic corrected to show the
item of work as being performed in its proper interrelationship to other
items or work.

(8) Interim Completion Dates: All interim completion dates as stated in CONTRACT
SCHEDULE shall be identified in the schedule and the tabular reports as
milestones. Any delay or authorized change in an interim completion date will not
be construed as authorizing a delay or change to any other interim completion date
or the contract completion date.

J-A-7 SCHEDULING (MAR 2014)

The Contractor will be required to provide detailed scheduling information regarding planned
operations to the Contracting Officer’s designated representative for input to the LC 39 area 72
hour/11-day operations schedule (a total of 14 days). This schedule input must be provided on
a daily basis prior to 1:00 P.M. The schedule must show the Contractor's planned operations in
detail for the next 3 days in hourly increments and in shift increments for the following 11
days.

All Contractor operations requiring support from KSC, such as outages or fire and safety
standby, for hazardous operations, shall be identified.

J-A-8 NFS 1852.223-73 SAFETY AND HEALTH PLAN (NOV 2004) (MODIFIED)

The contractor, upon request by the Contracting Officer, shall submit a detailed site specific
safety and occupational health plan in accordance with NPR 8715.3, NASA General Safety
Program Requirements, Appendices and KNPR 8715.7 KSC Construction Contractor Safety and
Health Practices Procedural Requirements. KSC-UG-2814, KSC Construction Contractor’s
Safety and Health Practices Users Guide, has a template the contractor should follow when



NASA/KSC SOLICITATION NNK14511688R
ATTACHMENT J-A - PROJECT DELIVERABLES

102

preparing the site specific safety and occupational health plan. Notice to Proceed with on-site
work will be withheld pending approval of the site specific safety and health plan.

The plan shall include detailed policies, procedures, and techniques that will be used to ensure
the safety and occupational health of Contractor employees and to ensure safe working
conditions throughout the performance of the contract.

The plan shall address the policies, procedures, and techniques that will be used to ensure the
safety and occupational health of the public, astronauts and pilots, the NASA workforce, safety
and occupational health of the public, astronauts and pilots, the NASA workforce (including
Contractor employees working on NASA contracts) and high-valued equipment and property.

The plan shall take into account all work to be performed on the awarded contract This plan
shall address how the Contractor intends to comply with 29 CFR 1926 Safety and Health
Regulations for Construction, applicable sections 29 CFR 1910 Safety and Health Regulations
for General Industry, applicable national consensus standards, NASA and KSC Safety and
Health Regulations and requirements with regard to all safety and health issues that will be
encountered on this project.

The plan shall similarly address subcontractor employee safety and occupational health for those
subcontractors who will be performing work under the contract when one or more of the
following condition apply: (Note: Contractors may not delegate overall site safety responsibility
or authority for any personnel working under the provisions of this section to any subcontractor).

(1) The work will be conducted completely or partly on premises owned or controlled by
the government.

(2) The work includes construction, alteration, or repair of facilities in excess of the
simplified acquisition threshold.

(3) The work, regardless of place of performance, involves hazards that could endanger
the public, astronauts and pilots, the NASA workforce (including Contractor employees
working on NASA contracts), or high value equipment or property, and the hazards are
not adequately addressed by Occupational Safety and Health Administration (OSHA) or
Department of Transportation (DOT) regulations (if applicable).

(4) When the assessed risk and consequences of a failure to properly manage and control
the hazards warrants use of the clause.

The contractor shall submit a copy of their Log of Occupational Injuries and Illnesses that
includes an annual summary of occupational injuries and illnesses (or equivalent) as described in
Title 29, Code of Federal Regulations, Subpart 1904.5. If the Contractor is exempt by regulation
from maintaining and publishing such logs, equivalent data in contractor's format is acceptable
(such as loss runs from insurance carrier) which contains the data required. Data shall be
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compiled and reported by calendar year and the most recent summary shall be provided at the
same time as the site specific safety and health plan.

The contractor shall also submit documentation containing the company’s Experience
Modification Rate (EMR), Days Away, Restricted or Transferred rate (DART), and Total Case
Incident Rate for injury and illnesses (TCIR) for the past 3 years.

This site specific safety and health plan, as approved by the Contracting Officer, will be
incorporated into the contract.

(End of clause)

J-A-9 TOXIC METALS SAFETY AND HEALTH PLAN (MAR 2014)

The use of paints containing heavy metals and polychlorinated biphenyls PCB) has been
commonplace at the Kennedy Space Center. The Contractor shall assume that all existing
painted surfaces encountered in the performance of work contain heavy metals and PCB when
developing the Toxic Metals Safety and Health Plan and performing work. The Contractor
may, at his discretion, test any painted surfaces, in accordance with appropriate regulatory
standards, to determine the absence of heavy metals and PCB in the paint.

In addition to and separate from the Safety and Health Plan required under this
solicitation/contract, the Contractor shall submit a detailed Toxic Metals Safety and Health
Plan. The Toxic Metals Safety and Health Plan shall disclose how the Contractor intends to
protect NASA and contractor employees as well as the environment from toxic metals during
the ongoing activities of this contract. The contractor shall submit a minimum of five (5)
copies of the Toxic Metals Safety and Health Plan for review and approval by the Contracting
Officer. The Contracting Officer will forward one copy each to TA-B1 for review.

The Toxic Metals Safety and Health Plan shall provide a description of the Contractor’s
approach to contain and control dusts, fumes and other airborne or waterborne emissions from
the work site for the protection of other personnel at the work location and the environment.
This part of the plan shall also discuss monitoring activities during the work in progress to
assure the effectiveness of the Contractor’s emission control measures.

The Toxic Metals Safety and Health Plan shall also provide written policies, plans, and
procedures detailing how the contractor intends to comply with the Occupational Safety and
Health Administration (OSHA) Construction Industry Standards (29 CFR 1926) and applicable
General Industry Standards (29 CFR 1910). As a minimum, the Toxic Metals Safety and
Health Plan shall address how compliance with the following regulations will be achieved:

19 CFR, Part 1926, Safety and Health Regulations for Construction,
Subpart D, Occupational Safety & Health Environmental Controls

1926.55, Gases, Vapors, Fumes, Mists, and Dusts

http://www.google.com/url?sa=t&source=web&cd=7&ved=0CFkQFjAG&url=http%3A%2F%2Fwww.epa.gov%2Fepawaste%2Fhazard%2Ftsd%2Fpcbs%2Findex.htm&ei=nYHiTbatFubr0QHk6uG6Bw&usg=AFQjCNG7EsUOQMfpjd3iSma1-YgX4b5Dvg
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1926.59, Hazard Communication

1926.62, Lead

1926.1127, Cadmium, Subpart E, Personal Protective and Life Saving Equipment

1926.103, Respiratory Protection

1926.353, Ventilation and Protection in welding cutting, and heating

1926.154, Welding, cutting, and heating in way of preservative coatings.

KHB 1840.1 (Latest Edition), KSC Industrial Hygiene Handbook, as applicable

KHB 1820.4 (Latest Edition), KSC Respiratory Protection Program, as applicable

The regulations require strict contractor adherence but are not limited to items such as
employee training, respiratory protection, protective clothing and equipment, employee medical
surveillance, hygiene facilities, warning signs, record keeping, air monitoring, and
housekeeping.

J-A-10 LIFTING PLAN AND RIGGING PLAN (MAR 2014)

A detailed Lifting and Rigging Plan shall be submitted by the Contractor 14 days prior to lifting
operations. Lifting operations include work performed within LC 39 that requires the use of
cranes or lifting equipment to include chokers, slings, and shackles used to move material,
personnel, and equipment to/from heights in excess of 25 feet. One lifting and rigging plan
may be submitted for multiple lifts using the same equipment by utilizing the most stringent
applicable conditions. Four (4) copies of a detailed Lifting and Rigging Plan shall be submitted
for approval to the Contracting Office using the attached form. The lifting plan shall address:

1. The specific crane(s) lifting and rigging equipment that will be on site

2. The maximum swing radius to be used and the degrees in relation to the crane, such
as 360 degrees over the counterweight, etc.

3. A sketch of where the crane will be located in relation to where the loads will be
situated

4. The estimated maximum load weights

5. The type and weight of rigging to be used and how it will be configured

6. A copy of the crane capacity chart to be used
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7. A copy of all crane deductions

8. Maximum crane boom to be used

9. Counterweight configurations

10. Certifications of the crane, operator, and rigging

11. Certifications of rigging personnel

12. General narrative description of lift operations, plan of approach, and safety
measures to be implemented during the lifting operations
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KENNEDY SPACE CENTER PROJECT SPECIFIC REQUIREMENTS APPLICABLE TO ALL
WORK PERFORMED UNDER THIS CONTRACT

The Kennedy Space Center project specific requirements supporting Contract Section I are identified in
this Attachment J-B. Nothing contained in this Attachment J-B shall relieve the Contractor from
complying with other requirements of this contract, which are not identified and described in this
Attachment J-B. All costs associated with the requirements of this Attachment J-B are included in the
firm-fixed price of this contract.

J-B-1 UTILITY OUTAGE, ENERGIZED ELECTRICAL WORK, ELECTRICAL
HAZARD ANALYSIS, AND EXCAVATION PERMITS (MAR 2014)

(a) Utility Outage Requests and Electrical Work Permits

(1) Utility Outage Requests: All outages required during the prosecution of work which
affects utility systems, such as electrical, water, fire detection and protection systems and
air handling systems will require permits. Work shall be scheduled to hold outages to a
minimum. Request for utility outage permits shall be made in writing to the Contracting
Officer at least fourteen (14) working days in advance of the time required. The request
shall state the system involved, area involved, approximate time of outage, and the nature
of the work involved. The fact that the Contractor requests an outage for a specific time
period does not necessarily mean that the outage will take place. Due to the nature of the
operations at Kennedy Space Center, the Contractor probably will not know until the day
before the requested date if the outage will take place as scheduled. All outages will take
place outside regular working hours. The Contractor will not be entitled to additional
payment for working irregular hours due to outages.

(2) Electrical Work Permits: Prior to beginning work on an electrical system under an
approved outage, the Contractor shall obtain an executed Work Permit (form number KSC-
26-400NS) from the Institutional Services Contractor, and then execute complex
lockout/tag-out procedures for all Work Permit related work as follows:

a. The Contractor’s employee in charge of the required lockout/tag-out shall be present at
the time the Government switches high-, medium-, or low-voltage circuits under
Government access control which are to be locked and tagged out by the Contractor.
The Contractor shall coordinate with the Contracting Officer’s Representative (COR)
for the required switching period time and date. Due to KSC operational
considerations the switching period time and date may be at any time, and outside of
normal working hours or work days.

b. Once Government switching is complete the Contractor’s employee in charge of the
lockout/tag-out shall sign the Work Permit and immediately install the required OSHA
compliant lockout / tag-out on the required switching device(s). Once installed the
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Contractor’s employee in charge of the lockout/tag-out shall individually note the
locations of the locks and tags on the Work Permit form.

c. A lockout/tag-out lock box shall be used for all such lockout / tag-outs. The key(s)
from the lock(s) installed by the Contractor’s employee in charge of the lockout/tag-out
shall be placed in the box and the employee in charge shall place an additional personal
lock on the lock box to secure the keys inside. Lock box shall be kept at the work site
and all other Contractor employees shall attach their personal lockout/tag-out on this
box at any time they are working on the applicable equipment.

d. At the start of the first standard work period following the lockout/tag-out of a
Government switched circuit for which a Work Permit is issued, the Contractor’s
employee in charge of the lockout/tag-out shall complete the required lockout/tag-out
(lock box) procedures. Immediately upon completing the lockout/tag-out the
Contractor shall verify no voltage is present on all circuit conductors using suitable
testing equipment, safe work practices, and all required personal protective equipment.
All other circuit safeguards such as grounding shall occur immediately after the voltage
test and each safeguard shall be individually recorded on the Work Permit.

(b) Energized Electrical Work and Hazard Analysis

(1) Live parts to which an employee might be exposed shall be put into an electrically safe
work condition before an employee works on or near them, unless the employer can
demonstrate that de-energizing introduces additional or increased hazards or is infeasible
due to equipment design or operational limitations. If live parts are not placed in an
electrically safe work condition (i.e., due to increased or additional hazards or
infeasibility), work to be performed shall be considered energized electrical work. Safety
plans, job hazard analysis, and work practices for work on or in proximity to energized
parts shall be in accordance with KNPR 8715.7, KSC Construction Contractor Safety and
Health Practices Procedural Requirements.

(2) Electrical Hazard Analysis:

Arc-flash and shock prevention personal protective equipment (PPE) is required for all
energized electrical, work and where energized or exposed live parts may not be present,
but a potential hazard exists including: manhole or cable vault/tray insulated cable
inspections, circuit breaker or switch operation, and de-energized voltage checks to
electrically safe equipment.

The Contractor shall provide a qualified electrical safety professional to perform an arc-
flash and shock hazard analysis in accordance with NFPA 70E for all such electrical work.
The analysis shall be submitted with the Contractor’s Site Specific Safety Plan (SSSP) and
referenced in any applicable Job Hazard Analysis (JHA). The safety professional shall
perform and review a power system analysis using computer software specifically
designed for the purpose to determine short circuit levels and arc flash hazard incident
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energy at all locations to be worked on by the Contractor. Table 130.7(C)(9) in NFPA 70E
may be used in lieu of calculations when all applicable general notes for the table apply.
The Government will provide source short circuit levels and clearing times for
Government operated electrical source equipment as well as any applicable design
information. The analysis shall include a table summarizing the results of the analysis with
the following information for each location or piece of equipment:

i. Protective Device Name

ii. Protective Device Clearing Time

iii. Maximum Voltage

iv. Calculated Bolted Three Phase Fault Level

v. Calculated Bolted Ground Fault Level

vi. Calculated Minimum Arcing Fault Level

vii. Arc-Distance if applicable for the calculation

viii. Employee Working Distance

ix. Calculated Arc-Flash Boundary

x. Calculated Maximum Arc-Flash Incident Energy

xi. Arc-Flash PPE Category

xii. Shock Prevention PPE Insulating Class

xiii. Limited Approach Boundary

xiv. Restricted Approach Boundary

xv. Prohibited Approach Boundary

(3) Electrical Manhole / Vault Confined Space Requirements: Reference KNPR 8715.7, KSC
Construction Contractor Safety and Health Practices Procedural Requirements. During the
site specific safety plan submittal phase, the Contractor shall complete a hazard evaluation
of confined space(s) ensuring all hazards associated with the space or that may be
introduced to the space have been identified and mitigated. The Contractor's designated
safety professional shall coordinate with the Contracting Officer’s Representative (COR)
to complete a confined space hazard assessment (KSC Form 28-750NS) in accordance
with KNPR 1840.19 for each confined space, and to schedule a job-site inspection meeting
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with KSC Environmental Health and Safety personnel. Within 35 calendar days after this
meeting the COR will provide a confined space hazard assessment to the Contractor. This
assessment must be complete prior to any manhole entry and will be used in generating the
confined space entry permit(s) required for the project.

The contractor shall provide supplementary lighting for all manhole work.

(c) Excavation Permits:

The Contractor shall request and obtain excavation permit(s) prior to performing any excavation.
KSC Form 26-312V3 NS, Utility Locate/Excavation Permit Request, shall be prepared by the
Contractor and submitted to the Government for approval at least 15 working days prior to the
planned excavation date. The Contractor shall comply with the requirements of the Institutional
Base Support Contractor’s "Utility Locate / Excavation Permit Procedure” ENG-I-MP07 (latest
revision), in the preparation, submission and use of the permit(s).

J-B-2 FIRE PROTECTION AND REQUIRED PERMITS (MAR 2014)

The KSC Fire Department will provide fire suppression, inspection and rescue services to the
Contractor as necessary. The Contractor shall:

(a) Provide approved fire extinguishers of appropriate type for hazards involved.

(b) Report all fires to the Fire Service at 867-7911 or 867-1911.

(c) Comply with all requirements of KHB 1710.2C Section 504 (Heat Producing Devices)
and NSS 1740.11 “NASA Safety Standard for Fire Protection” Section 702 and
Chapter 8 for work performed at the Kennedy Space Center.

(d) Provide a fire watch in accordance with Federal OSHA Safety and Health Standards
29 CFR 1926.352/1910.252 when required by the welding and burning permitting
official.

(e) Prevent false fire alarms by providing 24-hour advance notice to the Contracting
Officer's Representative (COR) when construction activities in areas protected by fire
alarm and/or detection systems may produce airborne particulates (smoke or dust)
caused by construction activities such as painting, stripping, cutting drywall or
concrete, sandblasting, and/or removing raised floor panels.

(f) Request permits for all welding and burning operations. Requests for these permits
shall be made in writing to the Government at least seven (7) working days in advance
of the time required.

(g) Report in the Contractor’s Safety and Health Plan in accordance with NFS 1852.223-
73 how it intends to comply with the above requirements.
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J-B-3 PERMANENTLY INSTALLED SAFETY SYSTEMS (MAR 2014)

(a) The Contractor shall protect and in no way interrupt the service of any installed safety systems
or personnel safety devices.

(b) In the event that the Contractor requires entrance into systems serving safety devices,
the Contractor shall obtain prior approval from the Contracting Officer. In the event the
Contractor determines that it is necessary to temporarily remove or render inoperable any
personnel safety devices in order to accomplish contract requirements, the Contractor shall
provide alternate means of protection prior to removing or rendering inoperable any
permanently installed safety devices or equipment and shall obtain prior approval of the
Contracting Officer.

J-B-4 BREATHING AIR COMPATIBILITY (MAR 2014)

(a) The contractor shall take precautions to assure that connectors used in contractor-supplied
breathing air systems are incompatible with connectors present on either KSC gas systems or
on contractor supplied systems that are used to supply non-respirable gases. KSC-STD-
Z0008, ‘Standard for Design of Ground Life Support Systems and Equipment’, establishes
requirements for connectors to be used in KSC facility breathing air and non-respirable gas
systems. Facility breathing air systems located at KSC/CCAFS are to use a Hansen 3/8 inch
quick disconnect as a breathing air distribution interface. KSC facility non-respirable gas
systems are to use ¼ inch quick disconnects for gas distribution interfaces. Although most
facility systems were designed in accordance with this standard, there are nonconforming
locations at KSC/CCAFS.

(b) The Contractor may use KSC facility breathing air systems, if available at the work location.
The contractor shall perform a pre-work site inspection to identify coupling types in use at the
work location before mobilizing or using any breathing air equipment. The contractor shall
also submit a written certification to show the contractor’s breathing air system has been
recently inspected and meets Grade D breathing air standards. Alternately, the contractor may
arrange for on-site testing of contractor-supplied breathing air by the Government at least five
days prior to start of work. In addition, the contractor shall also provide a work site evaluation
for the NASA Safety Office to review before using any breathing air system. The breathing
air test and the safety inspection can be coordinated through the Contracting Officer, and will
be at no cost to the contractor.

(c) The contractor shall tag or label connector ends of all lines and flexible hoses of contractor-
provided breathing air or non-respirable gas distribution systems. The tags or labels will
clearly identify the contents of the lines or hoses.

(d) The contractor shall provide a description of the steps taken to comply with the requirements
of this clause in their safety plan submittal.
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J-B-5 TRAFFIC RESTRICTIONS (MAR 2014)

(a) The Contractor will not move oversized loads and/or slow moving vehicles on established
roads within the Kennedy Space Center from 6:30 A.M. to 8:30 A.M. and 3:30 P.M. to 5:30
P.M. on week days. Other than the above restricted hours, the Contractor may move oversize
and/or slow moving vehicles to the work site provided all requirements of the Florida State
Highway Department have been met.

(b) Movement of any Contractor vehicle in excess of maximum width, height and length specified
by Florida Statues Chapter 316 shall be accompanied by the Contractor's designated Convoy
Commander. The Contractor's Convoy Commander shall be totally responsible for the
oversized vehicular movement to include making a physical inspection for possible
obstructions along the intended route and obtaining all required special permits.

J-B-6 STORAGE AND PROTECTION OF MATERIAL TO BE RE-USED (MAR 2014)

All items of material to be removed and re-installed by the Contractor shall be protected during
removal and stored in a manner such that the material will not be damaged during removal or
storage. Any material designated for re-use, which is not suitable due to the Contractor's damage,
will be replaced by the Contractor at no additional cost to the Government.

J-B-7 MAINTENANCE OF GOVERNMENT EQUIPMENT (MAR 2014)

(a) Government systems and equipment in the Contractor's work area may require servicing,
maintenance, or modification by Government support contractors during the contract
performance period. This maintenance activity may include work on systems, including
underground utilities, that connect with Contractor installed systems and equipment. The
Contractor shall allow the Government support contractors into his work area to perform the
maintenance work.

(b) Existing systems and equipment require periodic maintenance that cannot be readily defined
in terms of frequency and duration. This maintenance will be coordinated with the Contractor
through the Contracting Officer, and will be performed on a non-interference basis as much as
possible. The Contractor shall notify the Contracting Officer regarding any uncoordinated
maintenance activity.

(c) The Contractor shall arrange and conduct a joint pre-operations briefing with Government
support contractor personnel on each occasion that the support contractor requires access to the
contractor’s work area. The Contractor shall take the following steps as required to prevent
collateral damage to, or interference with, Contractor installed systems and equipment.

(1) Verify the scope and limits of the support contractor’s planned maintenance activity.

(2) Advise the support contractor regarding the scope of the Contractor’s work that may be
affected by the maintenance activity, including specific locations and dimensions of
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planned or installed facilities, systems and equipment. Notify the Contracting Officer
immediately regarding any resulting conflicts or interferences.

(3) Ensure that temporary barriers or protective measures are provided as needed to protect
Contractor installed work and preserve job-site safety.

The Contractor shall notify the Contracting Officer immediately regarding any issues that
cannot be resolved with the support contractor.

J-B-8 AVIATION OBSTRUCTION LIGHTS (MAR 2014)

The Contractor will provide at least two Aviation Red Obstruction Lights or two High Intensity
White Obstruction Lights on all structures over 100 feet above ground level. All construction
cranes/booms shall be lighted regardless of height. Lights must be constructed and installed in
accordance with U.S. Department of Transportation, Federal Aviation Administration publication
AC 70/7460-1F (as revised), Chapter 4, paragraph 15, subparagraph e. Lights will be operated
during all periods of reduced visibility, between sunset and sunrise, and as directed by the
Contracting Officer.

J-B-9 INTERFERENCES AND COORDINATION OF WORK (MAR 2014)

(a) The Contractor shall coordinate construction layout, systems configuration and work
scheduling to avoid interference’s between the various construction trades and their
installations. Interferences and obstructions resulting from lack of Contractor coordination
shall be corrected by the Contractor as approved by the Contracting Officer. All components,
fittings and reworking necessary for such corrections shall be provided by the Contractor at no
additional cost to the government. Dimensions shown for existing work, and all dimensions
required for work that is to connect to existing work, shall be verified by the Contractor by
actual field measurement of the existing work. Any work at variance with that specified or
shown in the drawings shall not be performed by the Contractor until approved in writing by
the Contracting Officer.

(b) To the extent possible, the as-built dimensions of all new work shall be verified by actual
field measurement prior to ordering or fabricating mechanical, electrical, or specialty
equipment and materials to be installed. If such field measurement is not possible, then the
contract drawings and applicable shop drawings shall be checked by the contractor for
dimensional accuracy prior to ordering or fabricating equipment and materials to ensure
proper fit for field installation.

(c) The Contractor shall be responsible for correction of all field fitup problems and interferences
which could have been avoided by field measurement or drawing checks prior to equipment
fabrication.

J-B-10 RESTORATION OF GRASSED AREAS DISTURBED BY CONSTRUCTION (MAR
2014)
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The Contractor shall, prior to completion of the contract, grass all areas disturbed by construction
activities by seeding and mulching or, when erosion may occur, by sodding, except where
specifically directed otherwise in the drawings and specifications.

J-B-11 TEMPORARY CONSTRUCTION TRAILERS (MAR 2014)

(a) The Government will provide a location for temporary office and/or storage facilities if needed
for performance of on-site work under this contract. Specific location(s) at or reasonably close
to the work site will be identified at the pre-work conference. The contractor is responsible for
providing his own telephone service and for making his own connections to KSC utility
services, if provided for under Article I.11, KSC On-Site Facilities and Services.

(b) All temporary facilities must be structurally sound, in roadworthy condition, and shall be
installed and anchored in accordance with KSC-PLN-1904, Trailer/Equipment Tie Down Plan
for the John F. Kennedy Space Center; or Rules of Department of Highway Safety and Motor
Vehicles, Division of Motor Vehicles Chapter 15C-1, whichever is more stringent. Copies of
the standards will be made available to the contractor at the pre-work conference. The
contractor shall provide written certification of compliance for all temporary facilities to the
Contracting Officer within three days of installation. Any facilities that fail to meet these
requirements shall be immediately removed from Government property.

(c) All temporary facilities shall be removed from government property within two weeks
following final acceptance of work performed under this contract.

J-B-12 CONFINED SPACE WORK REQUIREMENTS (MAR 2014)

(a) Special requirements, coordination, and precautions will apply to any contract work taking
place in confined spaces. Each contractor contracted to perform work in confined spaces is
required to provide a written program for such work as part of its health and safety plan which
is consistent with the requirements of 29 CFR 1910.146. For work in telecommunications
manholes, provisions of 29 CFR 1910.268(o) are also applicable. The contractor shall
coordinate any such work in confined spaces with the KSC Environmental Health Support
Contractor, KSC Fire Services Support Contractor, and any other resident government or
contractor organization whose employees may have access to the work location. The
provision of Environmental Health services by the government does not prohibit the contractor
from providing their own atmospheric testing. Government provided services include
environmental health monitoring and consultation support for testing of atmospheres in
confined spaces as well as fire rescue and emergency medical services.

(b) Entry into and work in confined spaces shall be in accordance with the requirements of KNPR
1820.4, “KSC Respiratory Protection Program,” KNPR 1840.19, “KSC Industrial Hygiene
Handbook,” and all other applicable clauses of this contract.

(c) Confined spaces, which contain water, shall be pumped out by the contractor prior to
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scheduling a confined space entry check.

(d) In addition to the requirements set forth above, the Contractor shall notify and obtain
approval from the Power Coordinator, telephone 321-867-7300, and/or from
Communications Control, telephone 321-867-4141, respectively, prior to performing work in
electrical and/or communications manholes.

J-B-13 TESTING OF CONSTRUCTION MATERIALS (MAR 2014)

Tests of construction materials indicated to be performed by the Contractor shall be accomplished
by the Contractor utilizing the services of an acceptable independent testing laboratory.

J-B-14 AFFIRMATIVE PROCUREMENT (MAR 2014)

Affirmative Procurement (AP) is the purchase of environmentally friendly products and services
(i.e. products made from recycled or recovered materials). Federal agencies, their Contractors and
subcontractors are required to maximize the purchase materials on the list of “EPA Designated
Guideline Items” with the minimum recycled or recovered materials content whenever practicable
according to RCRA 6002 and EO 13101. The requirements of RCRA 6002 include the following:

“The decision not to procure such items shall be based on a determination that such procurement
items:

(A) are not reasonably available within a reasonable period of time

(B) fail to meet the performance standards set forth in the applicable specifications or
fail to meet the reasonable performance standards of the procuring agencies and/or

(C) are only available at an unreasonable price.

Any determination under subparagraph (B) shall be made on the basis of the guidelines of
the National Institute of Standards and Technology in any case in which such material is
covered by such guidelines.”

The Contractor shall provide AP approved items as specified within the contract
documents. Submittals for AP items shall be provided for approval in accordance with
Shop Drawing provisions. If the Contractor proposes to substitute an item that does not
conform with AP requirements, the applicable Shop Drawing shall be accompanied by
KSC Form 8-69, Contractor Request to Use Nonconforming Parts or Material
(Deviation/Waiver Request) identifying the reason for the proposed substitution.

Non-conforming items without approved D/W’s will be rejected and the contractor shall be
responsible for any costs and schedule impacts associated with replacing such non-conforming
items at no additional cost to the Government.
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At the conclusion of the project, the Contractor shall provide the Contracting Officer (CO) with a
report itemizing all AP items used.

Detailed information on the EPA AP specified/approved products and manufacturers providing
these products is available at www.epa.gov/cpg/products.htm.

J-B-15 SPILLS (MAR 2014)

The Contractor shall make all reasonable and safe efforts to contain and control any spills or
releases that may occur. The Contractor shall immediately report (by phone) any occurrence of a
pollution incident or spill, first to the Emergency 911 (321-867-7911 from a non 867/861
exchange), then to the Contracting Officer (CO). The Contractor shall document the incident or
spill on KSC Form 21-555, "Pollution Incident Report," and submit it to the CO and NASA
Environmental Assurance Branch (EAB), TA-B1B, within 24 hours of the incident.

The Contractor shall provide spill response materials to contain and control spills including, but
not limited to, containers, absorbent material, shovels, and personal protective equipment. Spill
response materials shall be available at all times in which materials/wastes are being handled or
transported. Spill response materials shall be compatible with the type of material being handled.

The KSC Spill Cleanup Team will be responsible for the final cleanup and validation of a spill or
release.

The Contractor’s prompt action to minimize the impacted area and to timely report any occurrence
will increase the Spill Cleanup Team’s ability to complete the spill cleanup and therefore reduce
the Contractor’s liability for a larger cleanup.

J-B-16 WEEKLY STATUS MEETING (MAR 2014)

The Contractor shall attend a weekly progress/status meeting to be scheduled by the Contracting
Officer for the purpose of determining progress status, delaying factors, material delivery schedules,
and status of shop drawing submittals. In addition, a representative of each first tier subcontractor
may be required to be present for the conference.

J-B-17 SUPERINTENDENT ASSIGNMENT (MAR 2014)

Full time Superintendent: Pursuant to clause 52.236-6, entitled "Superintendence by the
Contractor," the contractor shall assign a superintendent, on the contractor’s payroll, who will be
100 percent committed to superintending the work required by this contract. The superintendent
shall not fill any other positions in performance of this contract or any other concurrent contract.
One or more alternate superintendents, each with full authority to supervise the work, shall be
designated in writing and approved by the Contracting Officer. The superintendent or an alternate
shall be physically present at each work site at all times during performance of the contract and
until the work is completed and accepted.

http://www.epa.gov/cpg/products.htm
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The individual(s) appointed as superintendent(s) shall complete the OSHA 10 hour Construction
Course prior to starting any field work on the project. The class shall be taught by an authorized
provider of the course (e.g., United Safety Council, Florida Safety Council) and be attended in
person. The appointed superintendent(s) shall provide the course completion certificate to the
government stating the required training and testing was satisfactorily completed and the date of
completion. The course completion date shall not be greater than 5 years from the start of the
contract.

J-B-18 MATERIAL SAFETY DATA SHEETS (MSDS) SUBMITTAL/CHEMICAL
INVENTORY REPORTING AND MANAGEMENT (MAR 2014)

The Contractor shall provide a complete and accurate list, accompanied by the applicable Material
Safety Data Sheets (MSDS), of all materials and chemicals listed on the Consolidated List of
Chemicals Subject to the Emergency Planning and Community Right-To-Know Act (EPCRA) and
Section 112(r) of the Clean Air Act that will be stored onsite and/or used in the execution of this
contract, regardless of the quantity. This information shall be provided to the Contracting Officer
(CO) prior to the time of delivery of the materials and chemicals to the site. This inventory is to be
updated and resubmitted to the CO on a monthly basis. All inventory reporting is to be completed
on the Chemical Inventory for Construction Projects at Kennedy Space Center Form (8-313NS).
Appropriate labels and MSDS shall be provided for all chemical shipments.

J-B-19 WASTE CHARACTERIZATION (MAR 2014)

KSC Form 26-551 "Process Waste Questionnaire" (PWQ) shall be prepared and processed for all
waste streams generated during the execution of this project in accordance with article entitled
“Hazardous Wastes”.

J-B-20 PERMIT REQUIREMENTS (MAR 2014)

No on-site work will be allowed until the appropriate State and Federal issuing agencies issue all
required permits. The government is responsible for obtaining and providing all required permits
except as specified below. Permits required may include, but are not limited to, air construction,
dewatering, borrow pit, potable water, sanitary sewer, stormwater, National Pollutant Discharge
Elimination System (NPDES) and wetlands. The following permits are known to be required for
this project:

None

The Contractor is responsible for obtaining the following permits, if required, before beginning
work on the subject systems:

 FDEP/Brevard County Onsite Sewage Treatment and Disposal System
Construction/Permit Abandonment

 FDEP/Brevard County Well Construction/Abandonment Permit.
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The Contractor shall comply with the terms and conditions of these permits. The Contractor shall
provide copies of these permits as well as copies of all documentation submitted as part of the
application process to the NASA Environmental Assurance Branch (EAB), TA-B1B through the
Contracting Officer (CO) as delineated in contract documents or as directed by the CO.

The Contractor shall not begin construction before receiving all Federal, State, and local
construction permits as indicated in this section. Included in adherence thereto is compliance
with all conditions of the permit as well as requirements given in the laws, ordinances, and
regulations. The Contractor shall be responsible for payment of any fines from government
agencies resulting from the Contractor's failure to adhere to all identified permit conditions and
agency regulations. These shall include, but are not limited to, material and construction standards,
environmental protection, certifications, notifications, and monitoring requirements.

Upon issuance of the Notice to Proceed, the CO shall make copies of all Government provided
permits with conditions related thereto available to the Contractor. The Contractor shall keep
copies of the permits and related materials such as drawings.

J-B-21 ABRASIVE BLASTING AND PAINTING (MAR 2014)

To the maximum extent possible, abrasive blasting and painting shall be performed before materials
are delivered to KSC. A National Association of Corrosion Engineers (NACE) inspection report
shall be provided to the Contracting Officer (CO) one (1) week prior to delivery of hardware
painted offsite. Where field operations at KSC/CCAFS are required by contract documentation, the
Contractor shall perform the operations in accordance with the following:

ABRASIVE BLASTING

Operations for paint/coating removal or other corrosion control activities involving the use of
abrasive blasting to prepare surfaces shall not be allowed to contaminate soil or surface waters. To
ensure this, the Contractor shall do the following:

a. Provide tarpaulin drop cloths, windscreens, and other means necessary to enclose
abrasive blasting operations to confine and collect dust, abrasive, agent, paint chips, and
other debris.

b. Collect, sample and dispose of in accordance with “disposal” paragraph all material
removed and/or generated, including coating materials and blast media.

c. Protect storage areas for blast media and blast debris from the natural elements to
prevent contamination.

EXTERIOR PAINTING

When painting exterior surfaces, the Contractor shall implement measures in the paint application
process to minimize the amount of overspray that is created on a project. Drop cloths or similar
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containment shall be used to prevent paint from coating ground surfaces.

The Contractor shall implement measures to contain any overspray that may be generated as a
result of a painting operation. The Contractor shall also implement measures to prevent rainfall and
runoff from contacting items such as painting supplies, paint equipment, empty paint cans, etc.,
which may have paint residue in or on them.

The contractor shall take precautions to protect all Government hardware from contamination or
damage during sandblasting and painting operations. The Contracting Officer or representative
shall approve the method of protection. The contractor shall be responsible for any and all claims
arising from painting or overspray or overblasting. In addition, the contractor shall be responsible
for any repairs to damaged property, and for the collection, removal and disposal of the
oversprayed or overblasted materials. The Government will make no additional payments for
overspraying or overblasting by the Contractor.

USE OF WATER – WATER BLASTING

The process of preparing certain surfaces, mainly the exteriors of buildings and structures, before
the application of surface coatings may incorporate the use of water. These preparation activities
include, but are not limited to removing dirt, mold, and mildew before painting (general surface
cleaning); using pressurized water to remove coatings (water blasting); and using blast media to
remove paint/coatings along with water as a dust inhibitor (wet blasting).

Operations using water shall be performed with either plain potable water or potable water with
biodegradable, phosphate-free detergents and/or low concentration (< 5%) sodium hypochlorite
(bleach), calcium hypochlorite, or hydrogen peroxide.

All material removed and/or generated, including coating materials, water, and blast media, shall be
collected for proper disposal. All material removed during water blasting operations will be
collected, sampled, and disposed of in accordance with the “disposal” paragraph below. Liquids
may be separated from the solid debris by screening the material collected with a 40-micron (or
finer) filter mesh.

COATINGS CONTAINING HAZARDOUS CONSTITUANTS

The Contractor shall handle and disposed of all waste containing any hazardous materials in
accordance with article entitled “Hazardous Wastes.”

DISPOSAL

The Contractor shall dispose of all waste containing nonhazardous materials in accordance with
article entitled “Landfill Operations/Solid Waste Removal.”

INSPECTION
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All abrasive blasting and painting shall be inspected by a Contractor provided NACE inspector to
verify compliance with the contract documentation. The inspector’s reports shall be provided to
the Contracting Officer at the end of each week in which the blasting and/or painting has been
performed at KSC. The report shall include information that clearly defines the extent (starting and
end points) of work performed during each week.

J-B-22 GOVERNMENT PROPERTY TO BE INSTALLED BY THE CONTRACTOR (MAR
2014)

In Association with the work to be performed under this contract, the Government will provide the
property identified below to be installed by the Contractor. The property will be provided by the
Government within 1 day after issuance of the Notice To Proceed (NTP).

Description Quantity Estimated Value Condition
3” Gate Valve 2 $8,000 each New
6” Gate Valve 2 $12,000 each New

3” Expansion Joint 2 $3,500 each New
6” Expansion Joint 2 $5,500 each New

Vaporizer Unit 2* $623,657 each New

*One unit will be for the Base award and the second unit is for Option 1.

J-B-23 BIOLOGICAL SURVEYS (MAR 2014)

The Contractor shall notify the Contracting Officer (CO) to request that NASA EAB perform a
biological survey, fourteen (14) days prior to start of work. The Contractor shall not begin land
clearing or site disturbance activities, including exterior lighting and roof work, before receiving
written approval from the CO stating that the biological survey is completed and all mitigation
action (e.g. Threatened and Endangered (T&E) species relocation/protection, identification and
protection of plant species of special concern) to be performed by the Government or Contractor
has been completed.

J-B-24 CONCRETE WASTEWATER (MAR 2014)

The following checked paragraphs are applicable to this acquisition:

CONCRETE WASHOUT

The Contractor shall not allow wastewater from standard concrete construction
activities (such as on-site material processing, concrete curing, foundation and
concrete clean-up, water used in concrete trucks, forms, directional drilling, etc.) to
enter waterways or to be discharged before being treated to remove pollutants.

The Contractor shall dispose of the construction-related concrete wastewater and
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concrete excess by collecting and placing it in a contractor constructed settling pond
where suspended material can be settled out and/or the water can evaporate to
separate solids from the water. The location of the settling pond shall be
coordinated with and approved by the Contracting Officer (CO). The Contractor
shall remove and dispose of the residue left in the pond and restore site to original
condition. Disposal of solidified concrete shall be performed in accordance with the
solid waste article.

J-B-25 TOXIC METALS (MAR 2014)

Representative samples of painted surfaces within the project area have been identified to contain
toxic metals. The Contractor shall assess hazards and brief government of their proposed methods
of removal and disposal of building materials identified as having toxic coatings and hazardous
materials. The Contractor’s hazard assessment shall be conducted by a competent health and safety
professional. The Contractor shall notify the Contracting Officer of hazard mitigation activities and
abatement procedures 14 days prior to disruption to any suspected area.

J-B-26 PCB MANAGEMENT (MAR 2014)

Polychlorinated Biphenyls (PCB) wastes may include, but are not limited to, oil-filled transformers,
Oil-contaminated transformer concrete pads, light ballasts, capacitors, electric motors, pumps and
paint coatings. PCB wastes shall be managed in accordance with 40 CFR 761. PCB waste
management and disposal shall be coordinated through the Contracting Officer (CO), a KSC Form
26-551 "Process Waste Questionnaire" (PWQ) and Technical Response Package (TRP) shall be
prepared and processed in accordance with article entitled “Hazardous Wastes”.

Government Assistance – KSC has established procedures for the handling, storage and disposal

of PCB contaminated waste streams generated on the Center. To aide with proper compliance of
site-specific requirements, the Government will assign a NASA Environmental Point of Contact
(EPOC) for each project. The establishment of the NASA provided EPOC in no way relieves the
contractor for compliance with requirements defined in 40 CFR 761.

LIQUIDS CONTAMINATED WITH PCBs

PCB containers storing liquid PCBs at concentrations of 50 parts per million (ppm) or greater shall
be removed from the generator accumulation site within 24 hours from the date the PCB item was
removed from service. This support shall be coordinated through the Contracting Officer for waste
pickup scheduling before removal from service. The Contractor shall contact the Contracting
Officer for pick-up and removal of all PCB related waste. The Contractor shall not remove any oil
filled transformers from KSC. Unless analysis results determine PCB content in oil less than 2
ppm, the contractor shall coordinate any disposal of liquid PCBs through the Contracting officer.

For Equipment containing PCB concentration in OIL >= 500 ppm

LIQUIDS: Drained oil must be stored in a DOT approved container and marked with a
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PCB label (with the date the equipment was removed from service). Containerized liquid
PCB waste must be moved to PCB storage facility immediately (within 24 hrs).
Coordinate effort through EPOC - 5 day notice prior to removal from service is required.

CARCASS or CONTAINER: Drained equipment must be marked with a PCB label (with
the date the equipment was removed from service), stored on an impervious surface,
covered from rain, and moved offsite within 30 calendar days.

For Equipment containing PCB concentration in OIL >50 ppm but < 500 ppm

LIQUIDS: Drained oil must be stored in an adequate container on an impervious surface,
covered from rain, labeled, and moved offsite within 14 calendar days.

CARCASS or CONTAINER: Drained equipment must be stored on an impervious
surface, covered from rain, labeled with PCB mark , dated and moved offsite as soon as
practicable (not to 180 exceed days). If carcass paint is analyzed for PCBs and results < 50
ppm - No storage, marking, or dating requirement are required under TSCA regulations.
Provide analysis results to RRMF along with KSC 7-49 form to recycle.

PCB BULK PRODUCT WASTE (SOLIDs)

PCB Bulk Product Waste is defined in 40 CFR 761.3 as waste derived from manufactured products
containing PCBs in a non-liquid state at any concentration, where the concentration of PCBs at the
time of designation for disposal is greater than or equal to (≥)50 ppm.  The contractor shall dispose 
of all coated waste with a PCB concentration over the 50 ppm limit in the Schwartz Road landfill
(see Schwartz Road Landfill Article). NASA requires all contractors generating metal-based waste
containing PCB contaminated coatings with PCBs ≤50 ppm to recycle this material (see Recycling 
and Salvaging Article). If these materials cannot be recycled due to excessive cost in segregation
or handling, the contractor shall dispose of this waste in the same manner as PCB Bulk Product
Waste.

All protective coatings that contain PCB shall be handled in accordance with the requirements of
this section. Where Material Safety Data Sheets for protective coatings are available and indicate
the presence of PCBs, sampling is not required. Where the presence of PCBs is not determined
before work begins, PCBs shall be assumed to be present.

The following waste generator standards will be used for the accumulation and storage of PCB
waste materials:

a. PCB wastes listed below may be stored temporarily at a waste generator accumulation
site for up to thirty (30) days from the date removed from service. The container and
labeling shall comply with the TRP. The date the PCB item was removed from service
shall be marked on the container label per the TRP.

(1) Non-leaking articles and equipment. PCB articles are manufactured articles
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containing PCBs whose surfaces have been in direct contact with PCBs.
These articles include capacitors, transformers, electric motors, and pumps.

(2) Leaking articles and equipment placed in non-leaking PCB containers with
sufficient materials to absorb any liquid PCBs remaining in the item. PCB
containers are any devices used to contain PCBs or PCB articles whose
surfaces have been in direct contact with PCBs.

(3) PCB containers storing non-liquid PCB wastes such as contaminated soil and
debris.

b. PCB containers storing liquid PCBs at concentrations of 50 parts per million (ppm) or
greater shall be removed from the generator accumulation site to the PCB Storage
Building (K7-115) within 24 hours from the date the PCB item was removed from
service. Support shall be coordinated through designated KSC Waste Management
personnel for waste pickup before removal from service date to allow for waste pickup
scheduling and to avoid regulatory violations. The Contractor shall contact KSC Waste
Management for pick-up and removal of hazardous/PCB waste. Documentation
including the waste type, quantity, locations, and organization responsible for the waste
shall be provided on KSC Form 28-809 “Waste Support Request” to KSC Waste
Management when requesting waste disposal. The Contractor shall fax the waste
support request to KSC Waste Management at fax 867-9466.

The Contractor shall not remove any oil filled transformers from KSC. The Contractor shall only
take drained transformers to the Reutilization, Recycling and Marketing Facility (RRMF) (M6-
1671) at Ransom Road. Within the six (6) month period prior to delivery to RRMF, transformers
shall have an oil analysis showing PCB content. At the request of the Contractor, the CO will
arrange for all sampling and testing to determine the proper handling and disposal of the
transformers. If the oil sample is greater than 500 ppm, the transformer shall be removed as a
hazardous/PCB waste. Within 48 hours of having the transformer ready for disposal, the
Contractor shall contact the EPOC assigned to the project to coordinate with KSC Waste
Management for pick-up and removal of hazardous/PCB waste. Documentation including the
waste type, quantity, locations, and organization responsible for the waste shall be provided on
KSC Form 28-809 “Waste Support Request” to KSC Waste Management when requesting waste
disposal. The EPOC shall fax the waste support request to KSC Waste Management at fax 867-
9466. At the request of the Contractor, the EPOC will arrange for all sampling and testing to
determine the proper handling and disposal of the stained or painted concrete. Lab analysis that is
older than 6 months will not be considered valid analysis and re-sampling must be completed.

J-B-27 HAZARDOUS WASTES (MAR 2014)

Hazardous and controlled waste shall be managed in accordance with all applicable statutes, rules,
orders, and regulations which may include but are not limited to 40 CFR Parts 260 - 268, 273, 279,
761 and KNPR 8500.1 KSC Environmental Requirements. All hazardous waste generated during
the execution of this contract shall be disposed of by the Government. Unless directed by the
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Contracting officer, in no case shall the Contractor or the Contractor’s representative transport
hazardous waste from KSC.

The Contractor shall be responsible for identifying processes and operations and the location and
nature of all potentially hazardous and controlled waste and their containers, as defined in 40 CFR
Parts 261, 273, 279, or 761. KSC has established policies and procedures in place to assist the
contractor for characterization, handling and storage of wastes generated on KSC. Any request for
assistance shall be in writing and submitted to the Contracting officer.

Contractor personnel generating and managing the waste shall have hazardous waste training per
40 CFR 265.16. The Contracting Officer may at any time during the course of the contract
performance period require the Contractor to provide individual training records for any employee
involved in the performance of this contract, and the contents of the course or courses completed to
satisfy the training requirements. Attendance at KSC Training Course QG-211 "Hazardous Waste
Management" will satisfy the above training requirements.

The Contractor shall prepare copies of Material Safety Data Sheets (MSDS) for each material
utilized on the project and provide copies to the Contracting Officer (CO) thirty (30) days before
the start of the waste generation process. No substances shall be delivered to KSC without the
appropriate Material Safety Data Sheets.

GOVERNMENT ASSISTANCE

KSC has established procedures for the handling, storage and disposal of hazardous waste.
To aide with proper compliance of site-specific requirements, the Government will assign a
NASA Environmental Point of Contact (EPOC) for each project. The EPOC shall, upon
request, assist with waste hazard determination, packaging, labeling, and disposal

requirements for waste generated on KSC. The establishment of the NASA EPOC in no
way relieves the contractor for compliance with requirements defined in 40 CFR Parts 261,
273, 279, or 761.

WASTE CONTAINERS

The Government will provide DOT compliant storage containers and labels upon
request. The Contractor shall request the storage containers, by providing quantity and type
needed, in writing to the Contracting Officer a minimum of one week before the required
need date. The containers will be available for pickup by the Contractor at a location
designated by the Contracting Officer. For projects that will be generating large quantities
of waste (>500 gallon or 75 cu ft), a two week notice must be provided to the CO to ensure
availability of waste containers. The Contractor shall be responsible for transporting the
containers from storage location to the project site.

SATELLITE WASTE ACCUMULATION AREA (SAA)
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The Contractor shall establish an on-site Satellite Waste Accumulation Area within 50 feet
(ft) of and within sight of any point where hazardous or controlled wastes may be
generated. If a Satellite Waste Accumulation Area must be more than 50 ft from the point
of generation, or out of sight of the generator, the Contractor shall provide a written request
to the CO fourteen (14) days before the start of the waste generating process. The CO will
send a notification to the NASA Environmental Assurance Branch (EAB), TA-B1B, for
their review and concurrence. The EAB will then request approval for a non-routine
Satellite Waste Accumulation Area from Florida Department of Environmental Protection.
The Contractor shall not place the Satellite Waste Accumulation Area in service before
receiving written approval of the variance from the CO. The Contractor shall store potential
or identified hazardous and/or controlled wastes in the appropriate properly labeled
containers inside the Satellite Waste Accumulation Area in accordance with KNPR 8500.1
(as revised).

UNKNOWN WASTES

If during the course of the project unidentified waste is discovered by the contractor or
subcontractors, the contractor shall immediately contact the Contracting Officer and handle
the waste as hazardous. The contractor shall not attempt to move, open or test any unknown
commodities.

If a hazardous/nonhazardous waste determination cannot be made by process knowledge
and no MSDS is available for the waste stream, the container of waste shall be marked with
a Hazardous Waste Determination In Progress (HWDIP) label until chemical analysis is
completed. At the request of the Contractor, the CO and EPOC will provide any analytical
support required by the TRP. The EPOC will arrange for all sampling and testing of
potentially hazardous or controlled waste.

If the material is hazardous, the analysis completion date serves as the accumulation start
date (ASD). Waste streams labeled with HWDIP labels are a potentially hazardous waste
stream; therefore they must be managed as a hazardous waste. In order to fulfill this
requirement, the generator shall manage those containers in a Satellite Waste Accumulation
Area or 90-day storage area. HWDIP waste generated in amounts less than 55 gallons may
be managed as a satellite container. If HWDIP waste is generated in amounts greater than
55 gallons, the additional volume must be moved within 72 hours to a 90-day storage site.

UNIVERSAL WASTES (UW)

For items meeting the definition of UW, the Contractor shall handle, collect and manage in
accordance with 40 CFR 273 and Chapters 62-730 and 62-737 FAC. The EPA established
Universal Waste regulations to ease the requirements for managing hazardous wastes that
can be recycled. Waste streams currently adopted by the State for management as UW are
rechargeable batteries, mercury-containing lamps and devices, capacitors, and certain
pesticides.
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The Contractor’s representative or “Handler” of UW shall be trained for the proper waste
handling and emergency response procedures. Attendance at the KSC training course QG-
299 “Universal Waste Rule” will satisfy the above. The Contractor shall provide to the CO
training records of any “handler” of UW upon request of the CO.

J-B-28 RECYCLING AND SALVAGING MATERIALS (MAR 2014)

The Contractor shall divert all of the following Construction and Demolition (C&D) waste items
from the list below from disposal at landfills and incinerators to facilitate their recycling or reuse.
The Contractor shall require all subcontractors, vendors, and suppliers to participate in this effort.

GOVERNMENT PROPERTY

All items or materials designated below to be salvaged shall remain the property of the
Government and will be cleaned of non-salvable debris, segregated, itemized, delivered,
and off-loaded by the Contractor at the disposal area. Scrap metal will be treated as
salvage. The Contractor shall maintain adequate property control records for all materials
or equipment specified by the contract to be salvaged. These records may be in accordance
with the Contractor's system of property control if approved by the CO. The Contractor
shall be responsible for adequate storage and protection of salvaged materials and
equipment pending delivery to the disposal area. All materials and real property items
identified below shall remain property of the Government unless excluded by the
contracting documents. The contractor shall utilize on-site recycling and salvaging
procedures for the following checked items:

CONCRETE
Concrete waste must be taken to the Diverted Aggregate Recycling and
Collection Yard (DARCY) located at Schwartz Road Landfill. Follow the
guidelines in the KSC DARCY Management Plan, which will be provided to
the Contractor at the Pre-Work Conference.

CONTRACTOR PROPERTY

All materials and real property items checked below shall become property of the contractor
at the NTP. The Contractor may, at his discretion, assume ownership of and recycle all
other Construction and Demolition Debris that has not been identified for salvage in the
Contract Documents, or has otherwise been designated as Government property. All
recyclable material obtained by the Contractor for recycling shall be removed from the
Kennedy Space Center and recycled; it shall not be stockpiled at the Kennedy Space Center.
The Contractor shall assume ownership of these recyclable materials once they are
transported off of the Kennedy Space Center.

METALS: ALUMINUM, BRASS, COPPER, REBAR, STAINLESS
STEEL, STEEL, OTHER FERROUS, OTHER NON-FERROUS, SCRAP
METAL
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All metals coated with non-liquid PCB paints with levels below 50 parts per
million shall be recycled by the contractor. Any metals coated with non-
liquid PCB paints with levels above 50 ppm shall utilize the Schwartz Road
Landfill after Government approval.

REPORTING REQUIREMENT

The Contractor shall record C&D waste materials on the “Construction & Demolition
Projects Report“, KSC Form 7-648 NS (02/07) and submit the form on a monthly basis and
keep log on site per direction of the Contracting Officer (CO).

J-B-29 SOLID WASTE (MAR 2014)

The Contractor shall be responsible for the proper management of all solid waste generated at the
Kennedy Space Center from the execution of this contract. The Contractor shall segregate and
transport all solid waste to disposal locations designated in the Contract Documents. The
Contractor shall police work areas daily for loose trash and debris. The Contractor shall collect and
properly dispose of wind-blown debris daily to prevent migration of debris/trash offsite.

Trash items not requiring special handling, or which cannot be resold or recycled, shall be disposed
of in receptacles slated for disposal in either the KSC Landfill or the Brevard County Landfill. The
Kennedy Space Center has numerous policies and processes in place to properly categorize, handle,
store and dispose of waste streams generated during the project. It is the contractor’s responsibility
to make every effort to reduce the impact of the project on the environment. This includes utilizing
all practical means to reduce the amount of waste that is landfilled or incinerated.

J-B-30 DIVERTED SOLID WASTE (MAR 2014)

The Contractor shall dispose of the following solid wastes at onsite KSC disposal facilities: Soils,
Trees / tree remains, Vegetative material, Non-pressure treated wood, Dimensional non-pressure
treated lumber, Pallets (Unserviceable Wood), Blast Media (non-hazardous), and clean non-
coated concrete. The contractor shall segregate clean, unpainted concrete from other
Construction and Demolition Debris and deliver it to the Kennedy Space Center’s Diverted
Aggregate Recycling and Collection Yard (DARCY). The DARCY is located west of the
Schwartz Road Landfill entrance. The Government shall retain ownership of all material
delivered to the DARCY. EPOC shall provide DARCY operating plan upon request.

J-B-31 SCHWARTZ ROAD LANDFILL OPERATIONS (MAR 2014)

The KSC Landfill is an unlined Class III landfill. Any waste permitted by DEP regulations for
disposal in a Class III landfill as defined in Rule 62-701.200(14), FAC can be accepted at the
landfill (excluding friable asbestos). For the purpose of meeting recycling, waste diversion and
reuse goals, KSC has restricted certain solid waste from landfill disposal (See Article J-B-28,
Recycling and Salvaging Materials) Landfilling of waste shall be the Contractor’s last option for
disposal.
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The physical dimensions of the waste shall be within the handling capabilities of the landfill
disposal equipment. The physical dimensions for the landfill handling capabilities are 8 feet in
length x 8 feet in width. Only the following items listed will be accepted at the landfill:

(1) Asphalt: Asphalt removed from parking lots, driveways, and roadways.

(2) Blast Media: The blast media must be as free from debris as possible and
determined nonhazardous for acceptance into the KSC Landfill. The Spent
Sandblast Media Disposal Form must accompany the blast media to the landfill and
will be reviewed by the landfill operator. Blasting media determined to be a
hazardous waste must be managed as hazardous waste.

(3) Carpeting

(4) Construction and Demolition Debris: Materials considered not water soluble and
non-hazardous in nature, including but not limited to steel, brick, glass, concrete,
asphalt, pipe, gypsum wallboard and non-pressure treated or unpainted lumber. This
also includes rocks, soils, tree remains and other vegetative matter, which normally
result from land clearing or development. Scrap metal from demolition projects
should be managed according to guidance provided under article entitled “Recycling
and Salvaging Materials”. The landfill may not accept any painted materials that
test above the lower Toxicity Characteristic Leaching Procedure (TCLP) detection
limits for barium, cadmium, chromium, lead, and mercury. If TCLP results are
above the lower TCLP detection limits, the Contractor shall submit a PWQ for
evaluation per article entitled “Hazardous Wastes.”

(5) Fiberglass

(6) Glass (except light bulbs or lamps).

(7) Non-Friable Asbestos: Non-friable asbestos, also referred to as Non-Regulated
Asbestos Containing Materials (NRACM) is handled on a case-by-case basis. KSC
policy allows for the disposal of NRACM only. In order to dispose of non-friable
asbestos, the Contractor shall complete and submit the KSC/Schwartz Road Landfill
Non-Friable Asbestos form (KSC 28-1084 NS), which can be obtained from the
Contracting Officer (CO) or the CO’s designee. The form shall be sent to NASA
EAB, TA-B1B. The following scheduling procedures shall be followed before
NRACM wastes are accepted at the landfill:

a. The waste generator/hauler shall make arrangements with the landfill
operator a minimum of 24 hours before disposal of NRACM waste and
shall inform the operator of the quantity of the waste and the scheduled
date the shipment will arrive at the landfill.
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b. NRACM will be accepted at the landfill with prior arrangement with the
scale house attendant (minimum of 24 hours notification) Tuesday and
Thursday, excluding holidays, from 0700 hours to 1100 hours and from
1300 hours to 1500 hours.

(8) Pallets (Unserviceable Wood and Plastics): Pallets that are not reusable or
recyclable are accepted.

(9) PCB Bulk Product Waste: Refer to Clause “PCB Management.”

(10) Wood: Miscellaneous non-pressure treated wood items are accepted.

(11) Yard Waste (Vegetation): Vegetation from maintenance and land clearing activities
is accepted.

J-B-32 TURBIDITY & EROSION CONTROL (MAR 2014)

The Contractor shall prevent the discharge of sediment into drainage ditches, canals, streams, rivers
or lakes due to construction operations. Precautions must be made to eliminate or reduce to the
greatest extent possible any discharge of soil outside established project boundaries. Installation
and maintenance of silt fences must be completed prior to initial land disturbance, and the screens
must be maintained so they remain functional until such time that the newly exposed soils are
stabilized with sod or natural vegetation. Approved erosion control devices shall be installed to
prevent discharge of sediment into any dry or wet watercourse. Erosion control shall consist of
anchored hay bales, mulch and netting, filter cloth barriers or other erosion control methods
specified within the contract documents and approved by the Contracting Officer. Stockpiled fill
material shall not be stored in a manner which allows runoff into any watercourse.

J-B-33 NOISE AND DUST CONTAINMENT (MAR 2014)

Special measures (water suppression) shall be taken by the Contractor to limit the noise and dust
migration during demolition and construction activities.

J-B-34 INORGANIC ZINC (IOZ) PAINT WASTE MANAGEMENT (MAR 2014)

IOZ paint must be segregated and managed as hazardous waste. Prior to generating any waste
stream, the Contractor must provide all MSDS’s and a description of waste generating processes to
the assigned Environmental Point of Contact (EPOC) at least 2 weeks prior to generating wastes.
The EPOC will submit PWQs to the KSC Waste Management Office. The KSC Waste
Management Office will issue a TRP that lists acceptable storage container types and provides
specific marking/labeling instructions. Contractor must provide a 5 psi pressure relief vent for use
on all waste drums containing IOZ waste. Contractor will be provided a log for completion
monthly noting amount of paint mixed, applied, and leftover generated. Provide completed log to
EPOC for forwarding to KSC Waste Management Office.
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J-B-35 OCCUPANCY DURING CONSTRUCTION (MAR 2014)

Facilities adjacent to the work site will be fully occupied during the construction. Care must be
taken as to not disturb or interfere with existing Government operations or employees.

J-B-36 PAD B - ADDITIONAL INFORMATION: REFERENCE I.11 (KSC ON-SITE
FACILITIES AND SERVICES)

If the contractor requests a location for a field office trailer, 120/240 Volt power will be available in the
vicinity of the office location. The contractor will be responsible for extending and connecting power to
the field office trailer from the closest available connection point.

J-B-37 PAD B - ADDITIONAL INFORMATION: REFERENCE I-10 (KSC 52.204-96
SECURITY CONTROLS FOR KSC AND CCAFS (APR 2010)PARAGRAPH B)

LC-39B is considered a Construction Controlled Area within KSC. The following procedure applies
instead of the procedure described in Paragraph B for LC-39B access:

The contractor shall request a personal orange safety badge at the badging station when receiving the
White Temporary Badge. If previously badged, the employee shall request a personal orange safety badge
from the badging station located in SR 405.

Entrance to LC-39B will be controlled by a Pad B overlay to the Contractor’s White Temporary Badge.
The contractor shall request from the Contracting Officer the number of Pad B overlays required for
employees requiring daily access to the work area. As additional personnel need daily access, the
contractor may request additional Pad B overlays. The contractor will also be issued five (5) additional
Pad B overlays for checking out to contractor personnel not requiring daily access to the construction
area.

Upon arrival to the Pad B gate, an access monitor will verify the possession of the Pad B overlay and the
personal orange safety badge. The access monitor will exchange the personal orange safety badge for a
Pad B control badge and authorize entry. Upon departure, the Pad B control badge shall be exchanged for
the personal orange safety badge at the Pad B gate.

At the end of the contract the contractor shall return the Pad B overlays to the Contracting Officer.

J-B-38 PAD B - FIELD COORDINATION

The contractor shall participate in a daily field coordination meeting and provide information regarding
planned operations, locations, major material deliveries and other activities relevant for the overall
performance of the work in joint occupancy conditions. Detailed information shall be provided for the
following three days. Field work interference with other contractors working in the same areas will be
resolved real time at the daily meeting to eliminate conflicts. The contractor shall also provide general
activity information for the next two weeks for planning purposes. All contractor operations requiring
support from KSC, such as outages or fire and safety standbys for contractor operations shall be
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identified.

J-B-39 PAD B - ADDITIONAL INFORMATION – CONFINED SPACES

Completion of work under this contract may include work in confined spaces. Depending on the
contractor’s means and methods, special requirements, coordination, and precautions will apply to any
contract work taking place in confined spaces. Prior to beginning work, the contractor shall complete a
Confined Space Hazard Assessment (CSHA) in coordination with NASA. The contractor shall use the
CSHA as the basis for preparation of Confined Space Entry Permit/Authorization (KSC Form 13-287)
when required. Work in confined spaces requires the contractor to provide a written program for such
work as part of its health and safety plan, which implements the requirements of 29CFR 1910.146. For
work in telecommunications manholes, provisions of 29 CFR 1910.268 are also applicable. The
contractor shall coordinate any such work in confined spaces with NASA Environmental Health, Fire
Services, and any other resident government or contractor organization whose employees may have
access to the work location.

The contractor shall include in his bid the resources to provide for worker’s safety and health to comply
with Federal, state and local regulations as necessary and as affected by the choice of means and methods
to execute the contracted work. The change from a non-permitted confined area to a permitted confined
area, as affected by contractor operations, will not be considered by the Government to be a differing site
condition.

J-B-40 ELECTRONIC SUBMITTALS AND DOCUMENTATION

This project will utilize an electronic submittal and documentation system for contract administration
through KSC’s SharePoint service. Contractor shall submit all shop drawings, request for information
(RFIs), deviation waivers (D/Ws) and other contract documentation in Adobe PDF format utilizing this
system. The Government will provide fillable Adobe PDF format cover sheets for RFI’s, Shop Drawings,
and Deviation Waivers. Contractor shall be able to sign in digital form compatible with Adobe Acrobat
and Microsoft Software.

All transmittals typically requiring 11x17 inch paper or larger (fabrication, installation, coordination,
control drawings, etc.) shall be submitted in 6 hard copies to the COR in addition to the electronic Adobe
PDF submittal.

Access to the system will require coordination with the COR or Alt-COR. It is recommended that two
personnel be appointed as the administrators from the Contractor’s team as they will require a RSA
SecurID token which will be provided by the Government along with Cisco VPN software that is required
to be installed and operated to log into the system.
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